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# WBS Path Activity 
ID

Activity Name Dur Start Finish Total
Float

Predecessor Details Successor Details

336 SA2.4.42  LFG - EngineSA2.4.42  LFG - EngineSA2.4.42  LFG - Engine 480 29-Oct-18 20-Feb-20 27
337 4.42 41-3400 Fabrication 330 29-Oct-18 23-Sep-19 27 22-1800: FS 41-3500: FS
338 4.42 41-3500 Testing 60 24-Sep-19 22-Nov-19 27 41-3400: FS 41-3600: FS
339 4.42 41-3600 Delivery 90 23-Nov-19 20-Feb-20 27 41-3500: FS 54-3700: FS
340 SA2.4.43  LFG - Pre- TreatmentSA2.4.43  LFG - Pre- TreatmentSA2.4.43  LFG - Pre- Treatment 330 29-Oct-18 23-Sep-19 227
341 4.43 41-3700 Fabrication 180 29-Oct-18 26-Apr-19 227 22-1800: FS 41-3800: FS
342 4.43 41-3800 Testing 60 27-Apr-19 25-Jun-19 227 41-3700: FS 41-3900: FS
343 4.43 41-3900 Delivery 90 26-Jun-19 23-Sep-19 227 41-3800: FS 54-3500: FS
344 SA2.4.51  WeighbridgeSA2.4.51  WeighbridgeSA2.4.51  Weighbridge 270 02-Dec-18 28-Aug-19 63
345 4.51 41-4000 Fabrication 120 02-Dec-18 31-Mar-19 63 23-5200: FS 41-4100: FS
346 4.51 41-4100 Testing 30 01-Apr-19 30-Apr-19 63 41-4000: FS 41-4200: FS
347 4.51 41-4200 Delivery 120 01-May-19 28-Aug-19 63 41-4100: FS 54-4300: FS
348 SA2.4.61  VWF & WWBSA2.4.61  VWF & WWBSA2.4.61  VWF & WWB 270 02-Dec-18 28-Aug-19 123
349 4.61 41-4300 Fabrication 120 02-Dec-18 31-Mar-19 123 23-5200: FS 41-4400: FS
350 4.61 41-4400 Testing 30 01-Apr-19 30-Apr-19 123 41-4300: FS 41-4500: FS
351 4.61 41-4500 Delivery 120 01-May-19 28-Aug-19 123 41-4400: FS 54-4200: FS, 54-4500: FS
352 SA2.5  Construction (Initial Works)SA2.5  Construction (Initial Works)SA2.5  Construction (Initial Works) 1153 12-Apr-18 07-Jun-21 705
353 SA2.5.02  Advance Works & Site EstablishmentSA2.5.02  Advance Works & Site EstablishmentSA2.5.02  Advance Works & Site Establishment 1148 12-Apr-18 02-Jun-21 35
354 SA2.5.02.01 Site Establishment & MobilizationSA2.5.02.01  Site Establishment & MobilizationSA2.5.02.01  Site Establishment & Mobilization 333 12-Apr-18 10-Mar-19 820
355 5.02.01 52-1000 Site Mobilization for Parts X1 & X2 30 31-Dec-18 29-Jan-19 820 11-1100: FS, 11-1200: FS 52-1300: FS, M 3. 1: FS, M 3. 2: FS
356 5.02.01 52-1100 Site Mobilization for Parts X3, X4 & X5 30 12-Apr-18 11-May-18 1083 11-1300: FS, 11-1400: FS, 11-1500: FS 52-1300: FS, M 3. 1: FF
357 5.02.01 52-1200 Temporary Office for Employer / ER / IC 60 10-Oct-18 08-Dec-18 0 23-1300: FS 11-1700: SS, M 3. 1: FS
358 5.02.01 52-1300 Hoarding and Fencing Works 40 30-Jan-19 10-Mar-19 820 52-1000: FS, 52-1100: FS 32-1500: FS, M10. 1: FS -26, M10. 2: FS -13, M10. 3: FS

359 SA2.5.02.02 Site Survey & Investigation Works for Parts X1 & X2SA2.5.02.02  Site Survey & Investigation Works for Parts X1 & X2SA2.5.02.02  Site Survey & Investigation Works for Parts X1 & X2 50 31-Dec-18 18-Feb-19 840
360 5.02.02 52-1400 Condition Survey 25 31-Dec-18 24-Jan-19 840 11-1100: FS, 11-1200: FS 52-1600: FS
361 5.02.02 52-1500 Topographic Survey 20 31-Dec-18 19-Jan-19 845 11-1100: FS, 11-1200: FS 52-1600: FS
362 5.02.02 52-1600 Site inspection, Review of Condition Survey Report 25 25-Jan-19 18-Feb-19 840 52-1500: FS, 52-1400: FS 32-1500: FS
363 SA2.5.02.03 Site Survey & Investigation Works for Parts X3, X4 & X5SA2.5.02.03  Site Survey & Investigation Works for Parts X3, X4 & X5SA2.5.02.03  Site Survey & Investigation Works for Parts X3, X4 & X5 50 12-Apr-18 31-May-18 1103
364 5.02.03 52-1700 Condition Survey 25 12-Apr-18 06-May-18 1103 11-1300: FS, 11-1400: FS, 11-1500: FS 52-1900: FS
365 5.02.03 52-1800 Topographic Survey 20 12-Apr-18 01-May-18 1108 11-1300: FS, 11-1400: FS, 11-1500: FS 52-1900: FS
366 5.02.03 52-1900 Site inspection, Review of Condition Survey Report 25 07-May-18 31-May-18 1103 52-1700: FS, 52-1800: FS 32-1500: FS
367 SA2.5.02.04 Environmental MonitoringSA2.5.02.04  Environmental MonitoringSA2.5.02.04  Environmental Monitoring 975 02-Oct-18 02-Jun-21 35
368 5.02.04 52-2000 Installation of Monitoring Stations & Wells (GP & GW) 120 02-Oct-18 29-Jan-19 0 23-1600: FS 52-2200: SS 60
369 5.02.04 52-2100 Installation of Monitoring Stations & Wells (GP & GW) on Buttress Wall 120 02-Oct-18 29-Jan-19 0 23-1600: FS 52-2200: SS 60
370 5.02.04 52-2200 Conduct Baseline Monitoring for Construction (one month) 30 01-Dec-18 30-Dec-18 0 52-2000: SS 60, 52-2100: SS 60 11-1100: FS
371 5.02.04 52-2300 Conduct Baseline Monitoring for Operation (one year) 365 03-Jun-20 02-Jun-21 35 32-1500: FS -400, 53-4500: FS 12-1400: FS
372 SA2.5.03  Civil Engineering WorksSA2.5.03  Civil Engineering WorksSA2.5.03  Civil Engineering Works 748 13-Jan-19 29-Jan-21 834
373 SA2.5.03.0  Buttress WallSA2.5.03.0  Buttress WallSA2.5.03.0  Buttress Wall 475 02-Mar-19 18-Jun-20 83
374 5.03.0 53-1000 Section adj. SENT 300 13-Apr-19 06-Feb-20 96 11-1300: FS, 23-2500: FS, 53-3000: FS, 31-1200: FS, 

11-1400: FS
53-1100: FS, 53-1300: FS, 53-3100: FS, M 3. 5: FS -150, M 3.
7: FS

375 5.03.0 53-1100 Diversion of SENT Landfill Gas Pipe 45 07-Feb-20 22-Mar-20 96 23-2500: FS, 53-1000: FS 53-1300: FS, 54-4000: FS, M 3. 3: FS
376 5.03.0 53-1200 Section at Cell 4 400 02-Mar-19 04-Apr-20 83 11-1300: FS, 23-2500: FS, 53-3000: FS, 11-1400: FS 53-1300: FS, 53-3100: FS, M 3. 7: FS, M 3. 6: FS -200

377 5.03.0 53-1300 Install Landfill Gas Pipe on Buttress Wall 75 05-Apr-20 18-Jun-20 83 41-1500: FS, 53-1100: FS, 53-1200: FS, 53-1000: FS 54-4000: FS

378 SA2.5.03.1  Landfill Cell 1SA2.5.03.1  Landfill Cell 1SA2.5.03.1  Landfill Cell 1 503 13-Jan-19 29-May-20 214
379 5.03.1 53-1400 Earth bund (Eastern) 90 04-Aug-19 01-Nov-19 9 11-1100: FS, 23-2500: FS, 53-4200: FS, 53-2800: FS 53-2000: FS, 53-2300: FS, 53-3400: FS, 63-1000: FS, 

63-1100: FS, 63-1200: FS, 63-1300: FS, M 4. 2: FS

380 5.03.1 53-1500 Earth bund (Southern) 90 26-Apr-19 24-Jul-19 314 11-1100: FS, 23-2500: FS, 53-2800: FS 53-2000: FS, 53-2200: FS, 53-2300: FS, 53-3400: FS, 
53-3700: FS, 53-3800: FS

381 5.03.1 53-1600 Earth bund (Western) 90 13-Jan-19 12-Apr-19 417 11-1100: FS, 23-2500: FS 53-1900: FS, 53-2000: FS, 53-2200: FS, 53-3800: FS

382 5.03.1 53-1700 Intercell bund (Cell 1/2) 75 13-Jan-19 28-Mar-19 432 11-1100: FS, 23-2500: FS 53-2000: FS
383 5.03.1 53-1800 Site Formation 90 13-Jan-19 12-Apr-19 217 11-1100: FS, 23-2500: FS, 31-1300: FS 53-1900: FS, 63-1100: FS, 63-1200: FS, 63-1300: FS, M 4. 1:

FS -45
384 5.03.1 53-1900 Pump Station (PS#1X) 45 13-Apr-19 27-May-19 507 53-1800: FS, 53-1600: FS 53-2100: FS, 53-2200: FS
385 5.03.1 53-2000 Lining Works 135 02-Nov-19* 15-Mar-20 214 41-1500: FS, 53-1400: FS, 53-1500: FS, 53-1600: FS, 

53-1700: FS
53-2100: FS

386 5.03.1 53-2100 Protective Stone Laying & Leachate Collection Pipe 75 16-Mar-20 29-May-20 214 53-2000: FS, 41-1500: FS, 53-1900: FS 32-1500: FS, 54-2800: FS, M 4. 3: FS
387 5.03.1 53-2200 Install Leachate Force Main 75 25-Jul-19 07-Oct-19 449 53-1500: FS, 53-1600: FS, 41-1500: FS, 53-1900: FS 54-2800: FS

388 5.03.1 53-2300 Install Landfill Gas Pipe on earth bund 55 02-Nov-19 26-Dec-19 258 41-1500: FS, 53-1400: FS, 53-1500: FS 54-4000: FS
389 5.03.1 53-2400 Leachate Pipe Connection (Cell 1 to LTP) 30 09-Mar-20 07-Apr-20 266 23-2500: FS, 54-1000: SS 54-2800: FS
390 SA2.5.03.4  Landfill Cell 4SA2.5.03.4  Landfill Cell 4SA2.5.03.4  Landfill Cell 4 30 09-Jul-20 07-Aug-20 144
391 5.03.4 53-2500 Provide Temporary Leachate Pipe on Cell 4 Area 30 09-Jul-20 07-Aug-20 144 23-2500: FS, 63-2600: SS -90 54-2800: FS, M 3. 3: FS
392 SA2.5.03.5  Drainage - Surface Run-OffSA2.5.03.5  Drainage - Surface Run-OffSA2.5.03.5  Drainage - Surface Run-Off 740 16-Jan-19 24-Jan-21 839
393 5.03.5 53-2600 Construct Cut-Off Channel 12A 60 16-Jan-19 16-Mar-19 9 11-1100: FS, 23-2800: FS 53-2700: FS
394 5.03.5 53-2700 Connect Cut-Off Channel 12A to DP6 20 17-Mar-19 05-Apr-19 9 53-2600: FS, 31-1400: FS, 23-1900: FS 53-2800: FS
395 5.03.5 53-2800 Diversion from Existing Trapezoidal Channel into Channel 12A 20 06-Apr-19 25-Apr-19 9 53-2700: FS 53-1400: FS, 53-1500: FS, 53-2900: FS, 63-1000: FS, 

63-1900: FS, M 3. 3: FS
396 5.03.5 53-2900 Removal of Existing Trapezoidal Channel along Eastern Bund 30 26-Apr-19 25-May-19 9 53-2800: FS 53-4200: FS
397 5.03.5 53-3000 Cut-Off Channel C4 Diversion to Cut-Off Channel 17-2 45 16-Jan-19 01-Mar-19 83 11-1300: FS, 23-2800: FS 53-1000: FS, 53-1200: FS
398 5.03.5 53-3100 Cut-Off Channel X5 on Buttress Wall, Cell 4, Cell 3 90 05-Apr-20 03-Jul-20 289 53-1000: FS, 53-1200: FS 53-3200: FS
399 5.03.5 53-3200 Temporary Diversion Cut-Off Channel X5 to 12A 20 04-Jul-20 23-Jul-20 289 53-3100: FS, 23-1900: FS 53-3300: FS, M 3. 4: FS
400 5.03.5 53-3300 Culvert X5 (5m long) & Perm Connection of Cut-Off Channel X5 30 26-Dec-20 24-Jan-21 134 53-4100: FF, 63-1900: FS, 53-3200: FS 32-1500: FS
401 5.03.5 53-3400 Construct Perimeter Channel X6 on Eastern Bund & Southern Bund of Cell 1 50 02-Nov-19 21-Dec-19 249 53-1400: FS, 53-1500: FS 53-3500: FS
402 5.03.5 53-3500 Construct Perimeter Channel X6 on Eastern Bund of Cell 2 50 20-Feb-20 09-Apr-20 189 63-1000: FS, 53-3400: FS 53-3600: FS
403 5.03.5 53-3600 Construct Perimeter Channel X6 Eastern Bund of Cell 3 50 09-Jun-20 28-Jul-20 129 63-1900: FS, 53-3500: FS 53-3900: FS
404 5.03.5 53-3700 Culvert X6 (25m long) at Cell 1 Southern Bund 75 25-Jul-19 07-Oct-19 1314 53-1500: FS
405 5.03.5 53-3800 Perimeter Channel (X9B) at Cell 1 Southern & Western Bund 45 25-Jul-19 07-Sep-19 1344 53-1500: FS, 53-1600: FS
406 5.03.5 53-3900 Drop Inlet & Culvert (X9) - 21m long 180 29-Jul-20 24-Jan-21 129 11-1100: FS, 23-1900: FS, 53-3600: FS 53-4000: FF, 53-4100: FF, 53-6000: FS, M 9. 1: FS -90, M 9. 

2: FS
407 5.03.5 53-4000 Sediment Trap (ST) 180 29-Jul-20 24-Jan-21 129 11-1100: FS, 23-1900: FS, 11-1200: FS, 53-3900: FF 53-6000: FS, M 9. 3: FS -90, M 9. 4: FS

408 5.03.5 53-4100 Dual Culvert 74m long (connect to DP4) 180 29-Jul-20 24-Jan-21 129 11-1100: FS, 11-1200: FS, 23-1900: FS, 53-3900: FF 53-3300: FF, 53-6000: FS, M 9. 1: FS -90, M 9. 2: FS

409 SA2.5.03.6  Drainage - Ground WaterSA2.5.03.6  Drainage - Ground WaterSA2.5.03.6  Drainage - Ground Water 200 26-May-19 11-Dec-19 209
410 5.03.6 53-4200 Construct Groundwater Collection Pipe along Cells X1 & X2 Eastern Bund 70 26-May-19 03-Aug-19 9 11-1100: FS, 23-1600: FS, 53-2900: FS 53-1400: FS, 53-4300: FS, 63-1000: FS, 63-1900: FS

411 5.03.6 53-4300 Construct Groundwater Collection Pipe along Cell X3 Eastern Bund 50 04-Aug-19 22-Sep-19 159 53-4200: FS 53-4400: FS, 63-1900: FS
412 5.03.6 53-4400 Construct Groundwater Collection Pipe along Intercell Bund X2/X3 50 23-Sep-19 11-Nov-19 209 53-4300: FS 53-4500: FS, 63-1200: FS
413 5.03.6 53-4500 Construct Manhole MH-X1 30 12-Nov-19 11-Dec-19 209 53-4400: FS 52-2300: FS, M 9. 5: FS
414 SA2.5.03.7  Utilities - Distribution within New Infrastructure AreaSA2.5.03.7  Utilities - Distribution within New Infrastructure AreaSA2.5.03.7  Utilities - Distribution within New Infrastructure Area 391 11-Aug-19 04-Sep-20 276
415 5.03.7 53-4600 Power Supply HV Works (Transformer & HV switchgear) 5 30-Jun-20 04-Jul-20 0 54-3000: FS 12-1200: FS
416 5.03.7 53-4700 Power Distribution, LV Power Supply Works 2 05-Jul-20 06-Jul-20 0 54-3100: FS, 12-1200: FS 12-1000: FS
417 5.03.7 53-4800 Sewerage (Collection to LTP) 60 07-Jul-20 04-Sep-20 271 54-1000: FS, 54-3100: FS, 54-3300: FS, 54-4100: FS 12-1100: FS, 53-6100: FS

418 5.03.7 53-4900 Sewerage (Discharge to Site Boundary) 60 07-Jul-20 04-Sep-20 271 54-1000: FS, 54-4100: FS, 54-4600: FS 12-1100: FS, 53-6100: FS
419 5.03.7 53-5000 Lighting Provision 30 07-Jul-20 05-Aug-20 6 54-1000: FS, 54-4100: FS, 54-4600: FS 12-1100: FS, 32-2100: FS
420 5.03.7 53-5100 Fire Services 115 12-Mar-20 04-Jul-20 2 53-6800: FS 12-1000: FS
421 5.03.7 53-5200 Water Supply (Fresh & Salt) 115 12-Mar-20 04-Jul-20 338 53-6600: FS, 53-6700: FS 12-1100: FS
422 5.03.7 53-5300 Telecom & Network 45 11-Aug-19 24-Sep-19 622 53-6400: FS 12-1100: FS
423 5.03.7 53-5400 Gas Network (LFG to LTP) 15 22-Jun-20 06-Jul-20 176 54-1000: FF 54-2800: FS
424 SA2.5.03.8  Utilities - WorksAssociated with Utilities UndertakersSA2.5.03.8  Utilities - WorksAssociated with Utilities UndertakersSA2.5.03.8  Utilities - Works Associated with Utilities Undertakers 703 27-Feb-19 29-Jan-21 129
425  SA2.5.03.8.U1 CLP SA2.5.03.8.U1  CLP SA2.5.03.8.U1  CLP 459 27-Feb-19 30-May-20 43
426 5.03.8.U1 53-5500 Excavate Trench for CLP Cable 100 13-May-19 20-Aug-19 194 23-2900: FS 53-5800: FS, 54-1000: SS, 54-4100: SS, 54-4600: SS, M10. 

1: FS -60, M10. 2: FS -30, M10. 3: FS

427 5.03.8.U1 53-5600 Backfill Trench after CLP Cable Laying 30 01-May-20 30-May-20 43 53-5800: FS 54-1000: FF, 54-4100: FF, 54-4600: FF
428 5.03.8.U1 53-5700 CLP Cable Laying (from CLP Substation to Site Boundary) 200 27-Feb-19 14-Sep-19 229 32-2400: FS 54-3000: FS
429 5.03.8.U1 53-5800 CLP Cable Laying (from Site Boundary to HV Switchroom) 60 02-Mar-20 30-Apr-20 0 53-5500: FS, 54-2900: FS, 32-2400: FS, 53-5900: FF 15 53-5600: FS, 54-3000: FS

430 5.03.8.U1 53-5900 CLP HV associated equipment installation 120 18-Dec-19 15-Apr-20 0 54-2900: FS, 32-2400: FS 53-5800: FF 15
431  SA2.5.03.8.U2 DSD SA2.5.03.8.U2  DSD SA2.5.03.8.U2  DSD 147 05-Sep-20 29-Jan-21 129
432 5.03.8.U2 53-6000 Connection to Storm Drain System 5 25-Jan-21 29-Jan-21 129 53-4100: FS, 53-4000: FS, 53-3900: FS 32-1500: FS
433 5.03.8.U2 53-6100 Connection to Foul Drain System 5 05-Sep-20 09-Sep-20 271 53-4800: FS, 53-4900: FS 32-1500: FS
434  SA2.5.03.8.U3 Telecom SA2.5.03.8.U3  Telecom SA2.5.03.8.U3  Telecom 100 13-May-19 20-Aug-19 327
435 5.03.8.U3 53-6200 Excavate Trench for PCCW 60 13-May-19 11-Jul-19 307 23-2900: FS 53-6400: FS, 54-1000: SS, 54-4100: SS, 54-4600: SS, M10. 

1: FS -40, M10. 2: FS -20, M10. 3: FS

436 5.03.8.U3 53-6300 Backfill Trench after PCCW Cable Laying 10 11-Aug-19 20-Aug-19 327 53-6400: FS 54-1000: FF, 54-4100: FF, 54-4600: FF
437 5.03.8.U3 53-6400 Laying Cables & Connection 30 12-Jul-19 10-Aug-19 327 53-6200: FS 53-5300: FS, 53-6300: FS
438  SA2.5.03.8.U4 WSD SA2.5.03.8.U4  WSD SA2.5.03.8.U4  WSD 304 13-May-19 11-Mar-20 338
439 5.03.8.U4 53-6500 Install Watermain & Piping for Water Supplies 60 13-May-19 11-Jul-19 216 23-2900: FS 53-6600: FS, 53-6700: FS, 53-6800: FS, 53-6900: FS

440 5.03.8.U4 53-6600 Connection for Fresh Water & Meter Installation 30 11-Feb-20 11-Mar-20 338 53-6500: FS, 32-2300: FS 53-5200: FS
441 5.03.8.U4 53-6700 Connection for Salt Water 30 11-Feb-20 11-Mar-20 338 53-6500: FS, 32-2300: FS 53-5200: FS
442 5.03.8.U4 53-6800 Connection for Fire Services 30 11-Feb-20 11-Mar-20 2 53-6500: FS, 32-2300: FS 53-5100: FS
443 5.03.8.U4 53-6900 Connection for Cooling Tower & Meter Installation 30 11-Feb-20 11-Mar-20 117 53-6500: FS, 32-2300: FS 54-2700: FS, 54-3900: FS
444  SA2.5.03.8.U5 HyD Lighting SA2.5.03.8.U5  HyD Lighting SA2.5.03.8.U5  HyD Lighting 120 07-Jul-20 03-Nov-20 216
445 5.03.8.U5 53-7000 Installation of Public Street Lighting / Handover 120 07-Jul-20 03-Nov-20 216 54-4100: FS, 54-4600: FS, 54-1000: FS 32-1500: FS
446 SA2.5.04  Building Construction, incl. E&M and System Installation, and T&CSA2.5.04  Building Construction, incl. E&M and System Installation, and T&CSA2.5.04  Building Construction, incl. E&M and System Installation, and T&C 890 31-Dec-18 07-Jun-21 0
447 SA2.5.04.A Part X1Area ASA2.5.04.A  Part X1 Area ASA2.5.04.A  Part X1 Area A 554 31-Dec-18 06-Jul-20 36
448 5.04.A 54-1000 General Area & Access Road 120 09-Mar-20 06-Jul-20 6 23-1300: FS, 53-5500: SS, 53-5600: FF, 53-6200: SS, 

53-6300: FF, 12-1000: FF, 11-1100: FS, 54-1100: FF, 
54-1800: FF

32-2100: FS, 53-2400: SS, 53-4800: FS, 53-4900: FS, 
53-5000: FS, 53-5400: FF, 53-7000: FS, 68-1700: FS

449 5.04.A 54-1100 Carpark & Supporting Area 60 31-Dec-18 28-Feb-19 64 23-1300: FS, 11-1100: FS 32-1500: FS, M 5.11: FS -30, M 5.12: FS, 54-1000: FF, 
54-1800: FS

450 5.04.A 54-1200 Diesel Fuel Tanks 60 08-May-20 06-Jul-20 36 23-1300: FS, 23-5200: FS, 12-1000: FF, 11-1100: FS 32-2200: FS

451 5.04.A 54-1300 EPD Building 270 30-Apr-19 24-Jan-20 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1700: SS 60 32-2100: FS, M 5. 4: FS -135, M 5. 5: FS, 12-1000: FS, 
54-1400: SS 60

452 5.04.A 54-1400 Fire Service Tank 270 29-Jun-19 24-Mar-20 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1300: SS 60 32-2100: FS, M 5.10: FS, 12-1000: FS, 54-1600: SS 60

453 5.04.A 54-1500 GVL Building 300 31-Dec-18 26-Oct-19 44 23-1300: FS, 23-5200: FS, 11-1100: FS 32-2100: FS, M 5. 1: SF 30, M 5. 2: SF 150, M 5. 3: FS, 
54-1700: SS 60

454 5.04.A 54-1600 Laboratory Building 270 28-Aug-19 23-May-20 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1400: SS 60 32-2100: FS, M 5. 6: FS -135, M 5. 7: FS, 12-1000: FS, 
32-2200: FS

455 5.04.A 54-1700 Maintenance Building & Area 270 01-Mar-19 25-Nov-19 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1500: SS 60 32-2100: FS, M 5. 8: FS -135, M 5. 9: FS, 12-1000: FS, 
54-1300: SS 60

456 5.04.A 54-1800 Storage Facility & Area 60 01-Mar-19 29-Apr-19 64 23-1300: FS, 11-1100: FS, 54-1100: FS 32-1500: FS, M 5.11: FS -30, M 5.12: FS, 54-1000: FF, 
54-2000: FS

457 5.04.A 54-1900 Waste Oil Tanks 90 08-Apr-20 06-Jul-20 36 23-1300: FS, 23-5200: FS, 12-1000: FF, 11-1100: FS 32-2200: FS

458 5.04.A 54-2000 Water Service House 60 30-Apr-19 28-Jun-19 64 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1800: FS 32-2100: FS, M 5.10: FS, 12-1000: FS, 54-4400: FS

459 SA2.5.04.B Part X1 Area BSA2.5.04.B  Part X1 Area BSA2.5.04.B  Part X1 Area B 890 31-Dec-18 07-Jun-21 0
460  SA2.5.04.B.1 BioPlant Building SA2.5.04.B.1  BioPlant Building SA2.5.04.B.1  BioPlant Building 330 17-Jan-19 12-Dec-19 243
461 5.04.B.1 54-2100 LTP BioPlant Building 330 17-Jan-19 12-Dec-19 243 23-1300: FS, 23-5200: FS, 23-3200: FS, 11-1100: FS, 

31-1000: FS
32-2100: FS, 32-2200: FS, M 6. 2: FS -165, M 6. 3: FS

462  SA2.5.04.B.2 Leachate Treatment Plant SA2.5.04.B.2  Leachate Treatment Plant SA2.5.04.B.2  Leachate Treatment Plant 589 31-Dec-18 10-Aug-20 21
463 5.04.B.2 54-2200 Main Plant Area included Civil works 274 31-Dec-18 30-Sep-19 0 23-1300: FS, 23-3200: FS, 11-1100: FS 54-2300: FS, 54-2400: FS, 54-2500: FS, 64-1100: FS, M 6. 1:

SF 30, M 6. 4: FS -137, M 6. 5: FS

464 5.04.B.2 54-2300 MEP Installation 220 01-Oct-19 07-May-20 0 41-2100: FS, 41-1800: FS, 22-2100: FS, 54-2200: FS, 
11-1100: FS

12-1000: FS 60, 32-1900: FS, 54-2600: FS, M 6. 8: FS -110, 
M 6. 9: FS, 32-2200: FS

465 5.04.B.2 54-2400 SBR Tanks 100 01-Oct-19 08-Jan-20 236 41-2400: FS, 54-2200: FS 54-2600: FS, M 6. 6: FS
466 5.04.B.2 54-2500 Ammonia Stripper 315 01-Oct-19 10-Aug-20 21 41-3000: FS, 54-2200: FS 54-2600: FS, M 6. 8: FS -150, M 6. 9: FS
467  SA2.5.04.B.3 LTP - Test & Commission SA2.5.04.B.3  LTP - Test & Commission SA2.5.04.B.3  LTP - Test & Commission 301 11-Aug-20 07-Jun-21 0
468 5.04.B.3 54-2600 Dry testing 45 11-Aug-20 24-Sep-20 21 54-2300: FS, 54-2400: FS, 54-2500: FS 23-6600: FS -150, 23-6900: SS, 54-2700: FS, M11. 1: FS

469 5.04.B.3 54-2700 Wet testing 75 25-Sep-20 08-Dec-20 21 54-2600: FS, 12-1200: FS, 53-6900: FS, 31-2200: FS, 
23-6800: FS

54-2800: FS, M11. 2: FS

470 5.04.B.3 54-2800 Operational testing 160 30-Dec-20 07-Jun-21 0 54-2700: FS, 53-2400: FS, 53-2500: FS, 53-2100: FS, 
53-2200: FS, 63-1700: FS, 63-2600: FS, 53-5400: FS, 
54-4000: FS

32-1500: FS, M11. 3: FS, M11. 4: FS

471 SA2.5.04.C Part X1 Area CSA2.5.04.C  Part X1 Area CSA2.5.04.C  Part X1 Area C 730 31-Dec-18 29-Dec-20 0
472  SA2.5.04.C.1 LFG - Power Supply Building SA2.5.04.C.1  LFG - Power Supply Building SA2.5.04.C.1  LFG - Power Supply Building 530 17-Jan-19 29-Jun-20 5
473 5.04.C.1 54-2900 LFG Building (with Transformer Room) 335 17-Jan-19 17-Dec-19 0 23-1300: FS, 23-3500: FS, 11-1100: FS, 31-1000: FS 53-5800: FS, 53-5900: FS, 54-3000: FS, 54-3100: FS, M 7. 6:

FS
474 5.04.C.1 54-3000 Transformer & HV Swtichgear Installation 60 01-May-20 29-Jun-20 0 54-2900: FS, 41-1200: FS, 53-5800: FS, 53-5700: FS 53-4600: FS, M 7. 4: FS -30, M 7. 5: FS, M 7. 5: FF

475 5.04.C.1 54-3100 MEP Installation, with T&C 75 18-Dec-19 01-Mar-20 125 54-2900: FS 32-1400: FS, 32-2100: FS, 53-4700: FS, 53-4800: FS, M 7. 4:
FS -30, M 7. 5: FS

476  SA2.5.04.C.2 LFG Treatment Plant SA2.5.04.C.2  LFG Treatment Plant SA2.5.04.C.2  LFG Treatment Plant 554 31-Dec-18 06-Jul-20 0
477 5.04.C.2 54-3200 Main Plant Area included Civil Works 384 31-Dec-18 18-Jan-20 0 23-3500: FS, 11-1100: FS 54-3300: FS, 54-3400: FS, 54-3500: FS, 54-3600: FS, 

54-3700: FS, 54-3800: FS, M 7. 1: SF 30, M 7. 2: FS -200, M 
7. 3: FS

478 5.04.C.2 54-3300 MEP Installation 170 19-Jan-20 06-Jul-20 0 54-3200: FS, 12-1000: FF 32-2000: FS, 53-4800: FS, 54-3900: FS, M 7. 4: FS -80, M 7. 
5: FS

479 5.04.C.2 54-3400 GHS600 Blower 601 A&B Relocation 15 19-Jan-20 02-Feb-20 155 23-5800: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -8, M 7. 5: FS
480 5.04.C.2 54-3500 Pre-treatment 60 19-Jan-20 18-Mar-20 110 41-3900: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -30, M 7. 5: FS
481 5.04.C.2 54-3600 Flares (incl. PLC control, interlink to Towngas PF & LTP) 125 19-Jan-20 22-May-20 45 41-3300: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -60, M 7. 5: FS
482 5.04.C.2 54-3700 LFG Engine (incl. on-grid protection, PLC control, turning) 110 21-Feb-20 09-Jun-20 27 41-3600: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -60
483 5.04.C.2 54-3800 Cooling System 45 19-Jan-20 03-Mar-20 125 22-1500: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -25, M 7. 5: FS
484  SA2.5.04.C.3 LFG - Test & Commission SA2.5.04.C.3  LFG - Test & Commission SA2.5.04.C.3  LFG - Test & Commission 176 07-Jul-20 29-Dec-20 0
485 5.04.C.3 54-3900 MEP Testing 65 07-Jul-20 09-Sep-20 0 54-3400: FS, 54-3500: FS, 54-3600: FS, 54-3700: FS, 

54-3800: FS, 12-1200: FS, 53-6900: FS, 31-2200: FS, 
54-3300: FS

23-7000: SS -150, 23-7300: SS, 54-4000: FS, M11. 1: FS -30,
M11. 2: FS

486 5.04.C.3 54-4000 Operational Testing 111 10-Sep-20 29-Dec-20 0 53-1300: FS, 63-2700: FS, 63-1800: FS, 53-2300: FS, 
53-1100: FS, 54-3900: FS, 23-7200: FS

32-1500: FS, 54-2800: FS, 63-4800: FF, 63-4900: FS, 
63-4600: FS, M11. 3: FS, M11. 4: FS

487 SA2.5.04.D Part X1 Area DSA2.5.04.D  Part X1 Area DSA2.5.04.D  Part X1 Area D 374 29-Jun-19 06-Jul-20 6
488 5.04.D 54-4100 General Area & Access Road 120 09-Mar-20 06-Jul-20 6 23-1300: FS, 53-5500: SS, 53-5600: FF, 53-6200: SS, 

53-6300: FF, 12-1000: FF, 11-1100: FS
32-2100: FS, 53-4800: FS, 53-4900: FS, 53-5000: FS, 
53-7000: FS, M 8. 5: FS

489 5.04.D 54-4200 VWF Building 120 28-Oct-19 24-Feb-20 63 23-1300: FS, 23-5200: FS, 41-4500: FS, 11-1100: FS, 
54-4300: SS 60

32-2100: FS, M 8. 4: FS, M 8. 6: FS -60, M 8. 7: FS, 12-1000:
FS, 54-4500: SS 60

490 5.04.D 54-4300 Weighbridge 75 29-Aug-19 11-Nov-19 63 41-4200: FS, 23-1300: FS, 23-5200: FS, 11-1100: FS, 
54-4400: SS 60

32-2100: FS, M 8. 6: FS -40, M 8. 7: FS, 54-4200: SS 60

491 5.04.D 54-4400 Weighmaster House 120 29-Jun-19 26-Oct-19 64 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-2000: FS 32-2100: FS, M 8. 1: FS, 12-1000: FS, 54-4300: SS 60

492 5.04.D 54-4500 Wheel Wash Bath 75 27-Dec-19 10-Mar-20 63 23-1300: FS, 23-5200: FS, 41-4500: FS, 11-1100: FS, 
54-4200: SS 60

32-2100: FS, M 8. 3: FS, 12-1000: FS, 54-4700: SS 30

493 SA2.5.04.E  Part X1 Area E & Part X2SA2.5.04.E  Part X1 Area E & Part X2SA2.5.04.E  Part X1 Area E & Part X2 163 26-Jan-20 06-Jul-20 6
494 5.04.E 54-4600 General Area & Access Road 120 09-Mar-20 06-Jul-20 6 53-5500: SS, 53-5600: FF, 53-6200: SS, 53-6300: FF, 

12-1000: FF, 11-1100: FS, 11-1200: FS
32-2100: FS, 53-4900: FS, 53-5000: FS, 53-7000: FS

495 5.04.E 54-4700 Guard House & Entrance Gate 100 26-Jan-20 04-May-20 63 23-1300: FS, 23-5200: FS, 11-1100: FS, 11-1200: FS, 
54-4500: SS 30

32-2100: FS, M 8. 2: FS, 12-1000: FS

496 SA2.5.08  Landscape Works -Advance Screen Planting in CWB Country ParkSA2.5.08  Landscape Works -Advance Screen Planting in CWB Country ParkSA2.5.08  Landscape Works - Advance Screen Planting in CWB Country Park 270 01-Apr-19 26-Dec-19 529
497 SA2.5.08.N Area NSA2.5.08.N  Area NSA2.5.08.N  Area N 270 01-Apr-19 26-Dec-19 529
498 5.08.N 58-1000 Advance Screen Planting 90 01-Apr-19* 29-Jun-19 529 23-7900: FS, 31-1100: FS, 11-1500: FS 14-1800: SS -60, 58-1100: SS, 68-1600: SS 30, M 3. 2: FS

499 5.08.N 58-1100 Establishment of Screen Planting 270 01-Apr-19* 26-Dec-19 529 58-1000: SS, 14-1800: FS 32-1500: FS
500 SA2.5.08.S  Area SSA2.5.08.S  Area SSA2.5.08.S  Area S 270 01-Apr-19 26-Dec-19 529
501 5.08.S 58-1200 Advance Screen Planting 90 01-Apr-19* 29-Jun-19 529 23-7900: FS, 31-1100: FS, 11-1500: FS 58-1300: SS, M 3. 2: FS
502 5.08.S 58-1300 Establishment of Screen Planting 270 01-Apr-19* 26-Dec-19 529 58-1200: SS 32-1500: FS
503 SA2.6  Construction (Remaining Works)SA2.6  Construction (Remaining Works)SA2.6  Construction (Remaining Works) 1474 01-Apr-19 13-Apr-23 30
504 SA2.6.02  Advance WorksSA2.6.02  Advance WorksSA2.6.02  Advance Works 80 09-Jul-21 26-Sep-21 339
505 SA2.6.02.9  Demolition of SENT Infrastructure AreaSA2.6.02.9  Demolition of SENT Infrastructure AreaSA2.6.02.9  Demolition of SENT Infrastructure Area 80 09-Jul-21 26-Sep-21 339
506 6.02.9 62-1000 Existing SENT General Infrastructure Facility & Building 60 09-Jul-21 06-Sep-21 239 32-2100: FS, 12-1300: FS 23-2000: SS -90, 63-2800: FS, 63-2900: FS, 63-3000: FS, 

63-4300: FS, M12. 4: FS -30, M12. 5: FS

507 6.02.9 62-1100 Existing SENT LTP 60 29-Jul-21 26-Sep-21 339 32-1500: FS, 12-1300: FS, 23-2200: FS 63-3000: FS, 63-4500: FS, M12. 4: FS -30, M12. 5: FS

508 6.02.9 62-1200 Existing SENT LFG 60 29-Jul-21 26-Sep-21 339 32-1500: FS, 12-1300: FS, 23-2200: FS 63-3000: FS, 63-4500: FS, M12. 4: FS -30, M12. 5: FS
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509 SA2.6.03  Civil Engineering WorksSA2.6.03  Civil Engineering WorksSA2.6.03  Civil Engineering Works 1259 02-Nov-19 13-Apr-23 30
510 SA2.6.03.2  Landfill Cell 2SA2.6.03.2  Landfill Cell 2SA2.6.03.2  Landfill Cell 2 449 02-Nov-19 23-Jan-21 810
511 6.03.2 63-1000 Earth bund (Eastern) 110 02-Nov-19 19-Feb-20 9 11-1100: FS, 23-2500: FS, 53-4200: FS, 53-1400: FS, 

53-2800: FS
53-3500: FS, 63-1500: FS, 63-1800: FS, 63-1900: FS, 
63-2000: FS, 63-2100: FS, 63-2200: FS, M12. 1: FS -50, M12.
2: FS, 63-1100: FS

512 6.03.2 63-1100 Earth bund (Western) 110 20-Feb-20 08-Jun-20 84 11-1100: FS, 23-2500: FS, 53-1800: FS, 53-1400: FS, 
63-1000: FS

63-1400: FS, 63-1500: FS, 63-1700: FS, 63-3500: FS, 
63-3600: FS, 63-1200: FS

513 6.03.2 63-1200 Intercell bund (Cell 2/3) 90 09-Jun-20 06-Sep-20 734 11-1100: FS, 23-2500: FS, 53-1800: FS, 53-1400: FS, 
53-4400: FS, 63-1100: FS

63-1500: FS

514 6.03.2 63-1300 Site Formation 75 02-Nov-19 15-Jan-20 14 11-1100: FS, 23-2500: FS, 53-1800: FS, 53-1400: FS 63-1400: FS, 63-4200: FS

515 6.03.2 63-1400 Pump Station (PS#2X) 45 09-Jun-20 23-Jul-20 84 63-1300: FS, 63-1100: FS 63-1600: FS, 63-1700: FS
516 6.03.2 63-1500 Lining Works 90 01-Oct-20* 29-Dec-20 710 41-1500: FS, 63-1000: FS, 63-1100: FS, 63-1200: FS 63-1600: FS, M12. 3: FS, 63-2400: FS

517 6.03.2 63-1600 Protective Stone Laying & Leachate Collection Pipe 25 30-Dec-20 23-Jan-21 810 63-1500: FS, 41-1500: FS, 63-1400: FS 32-1600: FS, M12. 3: FS
518 6.03.2 63-1700 Install Leachate Force Main 75 24-Jul-20 06-Oct-20 84 63-1100: FS, 41-1500: FS, 63-1400: FS 54-2800: FS, M12. 3: FS
519 6.03.2 63-1800 Install Landfill Gas Pipe on earth bund 35 20-Feb-20 25-Mar-20 168 41-1500: FS, 63-1000: FS 54-4000: FS, M12. 3: FS
520 SA2.6.03.3  Landfill Cell 3SA2.6.03.3  Landfill Cell 3SA2.6.03.3  Landfill Cell 3 714 20-Feb-20 02-Feb-22 435
521 6.03.3 63-1900 Earth bund (Eastern) 110 20-Feb-20 08-Jun-20 9 11-1100: FS, 53-4200: FS, 63-1000: FS, 53-4300: FS, 

53-2800: FS, 63-4200: FS
53-3300: FS, 53-3600: FS, 63-2400: FS, 63-2700: FS, M12. 1:
FS -50, M12. 2: FS, 63-2000: FS -45, 63-2200: FS

522 6.03.3 63-2000 Earth bund (Western) 110 25-Apr-20 12-Aug-20 19 11-1100: FS, 63-1000: FS, 63-1900: FS -45 63-2300: FS, 63-2400: FS, 63-2600: FS, 63-3700: FS, 
63-2100: FS -45

523 6.03.3 63-2100 Intercell bund (Cell 3/4) 105 29-Jun-20 11-Oct-20 789 11-1100: FS, 63-1000: FS, 63-4200: FS, 63-2000: FS -45 63-2400: FS

524 6.03.3 63-2200 Site Formation 75 09-Jun-20 22-Aug-20 9 11-1100: FS, 63-1000: FS, 63-1900: FS 63-2300: FS
525 6.03.3 63-2300 Pump Station (PS#3X) 45 23-Aug-20 06-Oct-20 9 63-2200: FS, 63-2000: FS 63-2500: FS, 63-2600: FS
526 6.03.3 63-2400 Lining Works 100 01-Oct-21* 08-Jan-22 435 41-1500: FS, 63-1900: FS, 63-2000: FS, 63-2100: FS, 

63-1500: FS
63-2500: FS, M12. 3: FS

527 6.03.3 63-2500 Protective Stone Laying & Leachate Collection Pipe 25 09-Jan-22 02-Feb-22 435 63-2400: FS, 41-1500: FS, 63-2300: FS 32-1700: FS, M12. 3: FS
528 6.03.3 63-2600 Install Leachate Force Main 75 07-Oct-20 20-Dec-20 9 63-2000: FS, 41-1500: FS, 63-2300: FS 53-2500: SS -90, 54-2800: FS, M12. 3: FS
529 6.03.3 63-2700 Install Landfill Gas Pipe on earth bund 35 09-Jun-20 13-Jul-20 58 41-1500: FS, 63-1900: FS 54-4000: FS, M12. 3: FS
530 SA2.6.03.4  Landfill Cell 4SA2.6.03.4  Landfill Cell 4SA2.6.03.4  Landfill Cell 4 584 07-Sep-21 13-Apr-23 30
531 6.03.4 63-2800 Remaining Portion of Buttress Wall 120 07-Sep-21 04-Jan-22 494 62-1000: FS
532 6.03.4 63-2900 Earth bund (Western) incl. MSE Wall 120 07-Sep-21 04-Jan-22 239 62-1000: FS 63-3000: FS, 63-3100: FS, 63-3200: FS, 63-3400: FS, 

63-3800: FS, 63-3900: FS, 63-4100: SS -90, M 9. 6: FS -60, 
M 9. 7: FS -30, M 9. 8: FS

533 6.03.4 63-3000 Site Formation 120 05-Jan-22 04-May-22 239 62-1000: FS, 62-1100: FS, 62-1200: FS, 63-2900: FS, 
63-4100: FS

63-3100: FS

534 6.03.4 63-3100 Pump Station (PS#4X) 45 05-May-22 18-Jun-22 239 63-3000: FS, 63-2900: FS 63-3300: FS, 63-3400: FS
535 6.03.4 63-3200 Lining Works 135 01-Oct-22* 12-Feb-23 0 41-1500: FS, 63-2900: FS 63-3300: FS, M12. 6: FS
536 6.03.4 63-3300 Protective Stone Laying & Leachate Collection Pipe 60 13-Feb-23 13-Apr-23 0 41-1500: FS, 63-3200: FS, 63-3100: FS 12-1900: FS, 32-1800: FS, M12. 6: FS
537 6.03.4 63-3400 Install Leachate Force Main & Remove Temporary Leachate Pipe 30 19-Jun-22 18-Jul-22 269 41-1500: FS, 63-2900: FS, 63-3100: FS 12-1900: FS, 32-1800: FS, M12. 6: FS
538 SA2.6.03.5  Drainage - Surface Run-OffSA2.6.03.5  Drainage - Surface Run-OffSA2.6.03.5  Drainage - Surface Run-Off 750 16-Jan-20 03-Feb-22 464
539 6.03.5 63-3500 Perimeter Channel (X9A) at Cell 2 Western Bund 15 09-Jun-20 23-Jun-20 1054 63-1100: FS 12-1900: FS
540 6.03.5 63-3600 Perimeter Channel (X10A) at Cell 2 Western Bund 30 09-Jun-20 08-Jul-20 1029 63-1100: FS 63-4000: FS
541 6.03.5 63-3700 Perimeter Channel (X10A) at Cell 3 Western Bund 30 13-Aug-20 11-Sep-20 964 63-2000: FS 63-4000: FS
542 6.03.5 63-3800 Perimeter Channel (X10A) at Cell 4 Western Bund 20 05-Jan-22 24-Jan-22 464 63-2900: FS 63-4000: FS
543 6.03.5 63-3900 Perimeter Channel (X10C) at Cell 4 Western Bund 15 05-Jan-22 19-Jan-22 469 63-2900: FS 63-4000: FS
544 6.03.5 63-4000 Connection to Existing DP3 10 25-Jan-22 03-Feb-22 464 63-3900: FS, 63-3600: FS, 63-3700: FS, 63-3800: FS 12-1900: FS

545 6.03.5 63-4100 Remove Cut-Off Channel C-7 at bottom of Buttress Wall 30 09-Jun-21 08-Jul-21 419 63-2900: SS -90 63-3000: FS
546 6.03.5 63-4200 Temporary Channel (X7T) at SENT Infrastructure Area 30 16-Jan-20 14-Feb-20 14 63-1300: FS 63-1900: FS, 63-2100: FS
547 SA2.6.03.6  Drainage - Ground WaterSA2.6.03.6  Drainage - Ground WaterSA2.6.03.6  Drainage - Ground Water 85 07-Sep-21 30-Nov-21 529
548 6.03.6 63-4300 Construct Temporary Channel (TC-1), from MH-1 to Existing UC-825 50 07-Sep-21 26-Oct-21 529 23-1900: FS, 11-1300: FS, 62-1000: FS 63-4400: FS
549 6.03.6 63-4400 Divert GW at MH-1 to TC-1 5 27-Oct-21 31-Oct-21 529 63-4300: FS 63-4500: FS, M 9. 9: FS
550 6.03.6 63-4500 Reconnection of GWCP across Cell 4 30 01-Nov-21 30-Nov-21 529 62-1100: FS, 62-1200: FS, 63-4400: FS 12-1900: FS
551 SA2.6.03.8  Utilities - Works Associated with Utilities UndertakersSA2.6.03.8  Utilities - Works Associated with Utilities UndertakersSA2.6.03.8  Utilities - Works Associated with Utilities Undertakers 255 15-Nov-20 27-Jul-21 655
552  SA2.6.03.8.U1  CLP SA2.6.03.8.U1  CLP SA2.6.03.8.U1  CLP 210 30-Dec-20 27-Jul-21 655
553 6.03.8.U1 63-4600 LFG Generator On-grid Testing 180 30-Dec-20 27-Jun-21 655 32-2500: FS, 12-1200: FS, 54-4000: FS 63-4700: FS
554 6.03.8.U1 63-4700 LFG Generator On-grid Inspection & Verify 30 28-Jun-21 27-Jul-21 655 63-4600: FS 12-1900: FS
555  SA2.6.03.8.U6  TownGas SA2.6.03.8.U6  TownGas SA2.6.03.8.U6  TownGas 55 15-Nov-20 08-Jan-21 855
556 6.03.8.U6 63-4800 Laying Gas Mains (from LFG to Town Gas PF) 45 15-Nov-20 29-Dec-20 855 54-4000: FF 63-4900: FS
557 6.03.8.U6 63-4900 Gas Meter Relocation & Connection at LFG 10 30-Dec-20 08-Jan-21 855 63-4800: FS, 54-4000: FS 12-1900: FS
558 SA2.6.04  Building & E&M WorksSA2.6.04  Building & E&M WorksSA2.6.04  Building & E&M Works 661 01-Oct-19 22-Jul-21 660
559 SA2.6.04.C  Part X1 Area CSA2.6.04.C  Part X1 Area CSA2.6.04.C  Part X1 Area C 661 01-Oct-19 22-Jul-21 660
560  SA2.6.04.C.02  LFG Treatment Plant SA2.6.04.C.02  LFG Treatment Plant SA2.6.04.C.02  LFG Treatment Plant 661 01-Oct-19 22-Jul-21 660
561 6.04.C.02 64-1000 GHS600 Blower 601 C Relocation 15 08-Jul-21 22-Jul-21 660 32-1500: FS 12-1900: FS
562 6.04.C.02 64-1100 Absorption Chiller (Optional) 90 01-Oct-19 29-Dec-19 1231 54-2200: FS 12-1900: FS
563 SA2.6.08  Landscape WorksSA2.6.08  Landscape WorksSA2.6.08  Landscape Works 613 01-Apr-19 03-Dec-20 891
564 SA2.6.08.1  SENT Area - Tree Removal & TransplantingSA2.6.08.1  SENT Area - Tree Removal & TransplantingSA2.6.08.1  SENT Area - Tree Removal & Transplanting 240 01-Apr-19 26-Nov-19 1264
565 6.08.1 68-1000 Access trees condition and select for transplanting 30 01-Apr-19* 30-Apr-19 1264 14-1300: FS 68-1100: FS, 68-1200: FS, 68-1400: FS
566 6.08.1 68-1100 Prepare new site to receive trees 90 01-May-19 29-Jul-19 1264 68-1000: FS 68-1200: SS
567 6.08.1 68-1200 Transplant selected trees 120 01-May-19 28-Aug-19 1264 68-1000: FS, 68-1100: SS 68-1300: FS
568 6.08.1 68-1300 Prune trees prior to removal from Cell 4 90 29-Aug-19 26-Nov-19 1264 68-1200: FS 12-1900: FS
569 6.08.1 68-1400 Tree Felling - Part X3 90 01-May-19 29-Jul-19 1384 23-8200: FS, 31-1600: FS, 68-1000: FS 12-1900: FS
570 SA2.6.08.2  SENTX Area - Trial Nursery & Tree PlantingSA2.6.08.2  SENTX Area - Trial Nursery & Tree PlantingSA2.6.08.2  SENTX Area - Trial Nursery & Tree Planting 583 01-May-19 03-Dec-20 891
571 6.08.2 68-1600 Trial Nursery 300 01-May-19 24-Feb-20 1174 14-1800: FS, 58-1000: SS 30 12-1900: FS, M 3. 2: FS
572 6.08.2 68-1700 Landscaping in New Infrastructure Area 150 07-Jul-20 03-Dec-20 891 54-1000: FS, 23-7600: FS 12-1900: FS

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2018 2019 2020 2021 2022 2023

Remaining Work
Critical Remaining Work
Milestone

 

Page : 4 of 4
South-East New Territories Land Fill Extension (SA2-SENTX)

Baseline Programme
Date Checked Approved

11-May-18
Revision

SENTX-GVL-W-PB-ZZ-0001 Rev. I01
SENTX-GVL-W-PB-ZZ-0001 Rev. I02 (Detailed)20-Jul-18




