




ANNEX A

WORK PROGRAMME

# SENT Landfill Extension (SENTX) - Construction Programme for Cell 4X

Update 1 November 2023



# SENTX - Construction Programme

Update 1st January 2024

Task Name	2023				2024			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>Phase 1 Restoration</b>								
Subgrade soil + Liner								
Cover Soil								
Above Cap Gas pipe + Drainage								
Landscape								
<b>Phase 2 Restoration</b>								
Subgrade soil + Liner								
Cover Soil								
Above Cap Gas pipe + Drainage								
Landscape								

