

ANNEX A WORK PROGRAMME

| | 2023 | | | | 2024 | | | |
|-------------------------------|------|----|----|----|------|----|----|----|
| Task Name | Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 |
| Phase 1 Restoration | | | | | | | | |
| Subgrade soil + Liner | | | | | | | | |
| Cover Soil | | | | | | | | |
| Above Cap Gas pipe + Drainage | | | | (| | | | |
| Landscape | | | | | | | | |
| Phase 2 Restoration | | | | | | | | |
| Subgrade soil + Liner | | | | | | | | |
| Cover Soil | | | | | | | | |
| Above Cap Gas pipe + Drainage | | | | | | | | _ |
| Landscape | | | | | | | | |