

ANNEX A WORK PROGRAMME

SENTX - Construction Programme

Updated on 31 Oct 2024

Task Name		2023				2024			
	Q	1 Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Phase 1 Restoration									
Subgrade soil + Liner									
Cover Soil									
Above Cap Gas pipe + Drainage									
Landscape					•				
Phase 2 Restoration									
Subgrade soil + Liner				I		1			
Cover Soil									
Above Cap Gas pipe + Drainage								_	
Landscape									