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EXECUTIVE SUMMARY

The SENT Landfill Extension (SENTX) forms an integral part in the Strategic
Plan in maintaining the continuity of landfill capacity in the Hong Kong for
the cost-effective and environmentally satisfactory disposal of waste. ERM-
Hong Kong, Limited (ERM) is commissioned to undertake the role of
Environmental Team (ET) for the construction, operation/restoration and
aftercare of SENTX Project (“the Project”) in accordance with the requirements
specified in the Environmental Permit (EP), updated Environmental
Monitoring and Audit (EM&A) Manual, the approved Environmental Impact
Assessment (EIA) Report of the Project taking account of the latest design and
other relevant statutory requirements. The construction (not including works
related to site clearance and preparation) and operation of the Project
commenced on 2 January 2019 and 21 November 2021, respectively.

This Monthly EM&A report presents the EM&A works carried out during the
period from 1 to 30 November 2023 for the Project in accordance with the
updated EM&A Manual.

Exceedance of Action and Limit Levels for Air Quality

One exceedance of Action and Limit Levels for Total Suspended Particulates
(TSP) and one exceedance of Limit Level for thermal oxidizer stack emission
(SO2) were recorded for air quality monitoring in the reporting period. The
TSP exceedance at AM3 on 21 November 2023 was considered non Project-
related upon further investigation. The thermal oxidizer stack emission (SO.)
exceedance on 16 November 2023 was considered Project-related upon further
investigation.

Exceedance of Action and Limit Levels for Noise

No exceedance of Action and Limit Levels for operation/restoration phase
noise monitoring was recorded in the reporting period.

Exceedance of Action and Limit Levels for Water Quality

Sixty-one exceedances of the Limit Level for leachate level and one exceedance
of the Limit Level for groundwater (Chemical Oxygen Demand (COD)) were
recorded for water quality impact monitoring in the reporting period. The
leachate level exceedances at Pump Station No. 2X from 1 November to 23
November 2023, Pump Station No. 3X from 1 November to 24 November 2023
and Pump Station No. 4X from 1 November to 14 November 2023 were
considered Project-related upon further investigation. The groundwater
(COD) exceedance at MWX-7 on 7 November 2023 was considered non
Project-related upon further investigation.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Exceedance of Action and Limit Levels for Landfill Gas

No exceedance of Action and Limit Levels for operation/restoration phase
landfill gas monitoring was recorded in the reporting period.

Environmental Complaints, Summons and Prosecutions

There were no complaints, notification of summons or prosecution recorded
in the reporting period.

Reporting Change
There was no reporting change in the reporting period.
Future Key Issues

Potential environmental impacts arising from the upcoming construction/
operational activities in the next reporting period of December 2023 are
mainly associated with dust emission from the exposed area and loading and
unloading operation of dusty materials.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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1.1

1.2

INTRODUCTION

BACKGROUND

The SENT Landfill Extension (SENTX) forms an integral part in the Strategic
Plan in maintaining the continuity of landfill capacity in the Hong Kong for
the cost-effective and environmentally satisfactory disposal of waste. The
Environmental Impact Assessment (EIA) Report and the associated Environmental
Monitoring and Audit (EM&A) Manual for the construction, operation,
restoration and aftercare of the SENTX (hereafter referred to as “the Project”)
have been approved under the Environmental Impact Assessment Ordinance
(EIAO) in May 2008 (Register No.: AEIAR-117/2008) (hereafter referred to as
the approved EIA Report) and an Environmental Permit (EP-308/2008) (EP)
was granted by the Director of Environmental Protection (DEP) on 5 August
2008.

Since then, applications for Variation of an Environmental Permit (No. VEP-
531/2017) were submitted to EPD and the Variation of Environmental Permits
(EP-308/2008/ A and EP-308/2008/B) were granted on 6 January 2012 and 20
January 2017, respectively, as the Hong Kong SAR Government has decided to
reduce the scale of the design scheme of SENTX assessed in the approved EIA
Report and SENTX will only receive construction waste. In May 2018, a
Further Environmental Permit (FEP) (FEP-01/308/2008/B) was granted to the
SENTX’s contractor, Green Valley Landfill, Limited (GVL).

ERM-Hong Kong, Limited (ERM) and Meinhardt Infrastructure and
Environment Limited (Meinhardt) are commissioned to undertake the roles of
Environmental Team (ET) and the Independent Environmental Checker (IEC),
respectively, to undertake the EM&A activities for the Project in accordance
with the requirements specified in the EP, updated EM&A Manual @),
approved EIA Report @ taking account of the latest design and other relevant
statutory requirements.

PROJECT DESCRIPTION

The SENTX is a piggyback landfill, occupying the southern part of the existing
SENT Landfill (including its infrastructure area) and 13 ha of Tseung Kwan O
(TKO) Area 137. A layout plan of the SENTX is shown in Figure 1.1. Under the
latest design, the SENTX has a net void capacity of about 6.5 Mm3 and
provides an additional lifespan of about 6 years, commencing operation upon
exhaustion of the SENT Landfill. The SENTX will receive construction waste
only.

1) ERM (2018). South East New Territories (SENT) Landfill Extension: Environmental Monitoring & Audit Manual

) ERM (2007). South East New Territories (SENT) Landfill Extension - Feasibility Study: Environmental Impact
Assessment Report

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Table 1.1

1.3

1.4

The key implementation milestones of the Project are indicatively summarised
in Table 1.1. The construction works and operation of the Project commenced
on 2 January 2019 and 21 November 2021, respectively.

Estimated Key Dates of Implementation Programme

Key Stage of the Project Indicative Date
Start construction 2 January 2019
Commissioning of new infrastructure facilities 2020

Demolition of existing infrastructure facilities 2021

Start waste intake at SENTX 21 November 2021
Estimated exhaustion date of. SENTX 2027

End of aftercare for SENTX 2057

The major construction works of the SENTX includes:

o  Site formation at the TKO Area 137 and the existing infrastructure area at
SENT Landfill;

o  Construction of surface and groundwater drainage systems;
o  Construction of the leachate containment and collection systems;

o  Construction of new leachate and landfill gas treatment facilities, site
offices, maintenance yards at the new infrastructure area;

o  Construction of new pipelines to transfer the leachate and landfill gas
collected from the existing SENT Landfill to the treatment facilities at the
new infrastructure area;

o  Construction of the site access and new waste reception facilities; and

o Demolition of the facilities at the existing SENT Landfill infrastructure
area.

SCOPE OF THE EM&A REPORT

This is the Monthly EM&A Report for the Project which summarises the key
findings of the EM&A programme during the reporting period from 1 to 30
November 2023 for the construction and operation works.

PROJECT ORGANISATION

The organisation structure of the Project is presented in Figure 1.2.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



Figure 1.2

Table 1.2

1.5

Organisation Chart
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Contact details of the key personnel are summarised in Table 1.2 below.

Contact Information of Key Personnel

Party Position Name Telephone
Contractor Project Manager  Carl Lai 2706 8829
(Green Valley Landfill Limited)

Environmental Team (ET) (ERM-Hong ET Leader Terence Fong 2271 3156
Kong, Limited)

Independent Environmental Checker (IEC) IEC Claudine Lee 2859 5409
(Meinhardt Infrastructure and Environment

Limited)

SUMMARY OF CONSTRUCTION WORKS

The programme of the construction is shown in Annex A. As informed by the
Contractor, the major works carried out in this reporting period include:

¢  Maintenance and improvement of temporary surface water drainage;
e  Weighbridge enhancement with C-easy; and
e  Restoration of Phase 1 Cell 1X and 2X west slopes.

The implementation schedule of the mitigation measured recommended in the
Updated EM&A Manual is presented in Annex B.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



1.6

Table 1.3

SUMMARY OF EM&A PROGRAMME REQUIREMENTS

The status for all environmental aspects are presented in Table 1.3. The EM&A
requirements remained unchanged during the reporting period.

Summary of Status for the Environmental Aspects under the Updated EM&A

Manual

Parameters

Status

Air Quality
Baseline Monitoring

Impact Monitoring

The results of baseline air quality monitoring were reported in
Baseline Monitoring Report and Pre-operation Baseline
Monitoring Report and submitted to EPD under EP Condition
3.3

On-going

Noise
Baseline Monitoring

Impact Monitoring

The results of baseline noise monitoring were reported in
Baseline Monitoring Report and submitted to EPD under EP
Condition 3.3

On-going

Water Quality
Baseline Monitoring

The results of baseline surface water quality monitoring were
reported in Baseline Monitoring Report and Pre-operation
Baseline Monitoring Report and submitted to EPD under EP
Condition 3.3

Impact Monitoring On-going
Landfill Gas

Impact Monitoring On-going
Waste Management

Waste Monitoring On-going

Landscape and Visual
Baseline Monitoring

The results of baseline landscape and visual monitoring were
reported in Baseline Monitoring Report and submitted to EPD
under EP Condition 3.3

Operation Phase Audit On-going
Site Environmental Audit

Regular Site Inspection On-going
Complaint Hotline and Email =~ On-going
Channel

Environmental Log Book On-going

Taking into account the operation works, impact monitoring of air quality,
noise, water quality, landfill gas and waste management were carried out in
the reporting period. The impact monitoring schedule of air quality, noise,
water quality and landfill gas monitoring are provided in Annex C.

The EM&A programme also involved environmental site inspections and
related auditing conducted by the ET for checking the implementation of the
required environmental mitigation measures recommended in the approved
EIA Report and relevant EP submissions. To promote the environmental
awareness and enhance the environmental performance of the contractors,
environmental trainings and regular environmental management meetings
were conducted during the reporting period, which are summarized as below:

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



1.7

Table 1.4

1.8

*  One environmental management meeting was held with the Contractor,
ER, ET, IEC and EPD on 16 November 2023; and

*  Environmental toolbox trainings on Tree Protection Zone and Air
Pollution and Dark Smoke on 14 November 2023 and 23 November 2023,
respectively by the Contractor to the workers.

STATUS OF STATUTORY ENVIRONMENTAL COMPLIANCE WITH THE
ENVIRONMENTAL PERMIT

The status of statutory environmental compliance with the EP conditions

under the EIAQ, submission status under the EP and implementation status of

mitigation measures are presented in Table 1.4.

Status of Submissions required under the EP and Implementation Status of
Mitigation Measures

EP Submission / Implementation Status Status
Condition
2.3 Management Organisation of Main Submitted and accepted by EPD.
Construction Companies
2.4 Setting up of Community Liaison Group =~ Community Liaison Group was set up.
2.5 Submission of Detailed Landfill Gas Submitted and accepted by EPD on 10
Hazard Assessment Report January 2019.
2.6 Submission of Restoration and Ecological Submitted to EPD on 28 June 2019.
Enhancement Plan
2.7 Setting up of Trial Nursery Trial Nursery works was commenced
on 28 August 2019.
2.8 Advance Screen Planting Advance Screen Planting works were
completed on 28 June 2019.
29 Provision of Multi-layer Composite Liner Under implementation.

System

STATUS OF OTHER STATUTORY ENVIRONMENTAL REQUIREMENTS

The environmental licenses and permits (including EP, Water Pollution Control

Ordinance (WPCO) discharge license, registration as a chemical waste

producer, and construction noise permit) that are valid in the reporting period
are presented in Table 1.5. No non-compliance with environmental statutory

requirements was identified.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



Table 1.5

Status of Statutory Environmental Requirements

Description Ref No. Status

Environmental Permit EP-308/2008 Granted on 5 August 2008

Variation of Environmental Permit ~ EP-308/2008/A Granted on 6 January 2012
EP-308/2008/B Granted on 20 January 2017

Further Environmental Permit FEP-01/308/2008/B Granted on 16 May 2018

Water Discharge License under Licence No.: WT00041447- Validity from 17 June 2022

WPCO (Permit Holder: GVL) 2022 to 30 June 2024

Billing Account for Disposal of Chit Account Number: Approved on 28 December

Construction Waste 5001692 2005

Registration as a Chemical Waste
Producer (Permit Holder: GVL)
Construction Noise Permit (Permit
Holder: GVL)

5296-839-G2228-01

GW-RE1146-23

Issued on 31 December 2015

Validity from 15 September
2023 to 14 March 2024

ENVIRONMENTAL RESOURCES MANAGEMENT

GREEN VALLEY LANDFILL LTD.



2.1

2.1.1

Table 2.1

EM&A RESULTS

The EM&A programme for the Project required environmental monitoring for
air quality, noise, water quality and landfill gas as well as environmental site
inspections for air quality, noise, water quality, landfill gas, waste
management, and landscape and visual impacts. The EM&A requirements
and related findings for each component are summarised in the following
sections.

AIR QUALITY MONITORING
Dust Monitoring

Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project, impact dust
monitoring (in term of Total Suspended Particulates (TSP)) was carried out at
the four designated locations along the site boundary (i.e. AM1, AM2, AM3
and AM4) during the operation/restoration phase, at a 6-day interval.

The Action and Limit Levels of the dust monitoring is provided in Table 2.1
below.

Action and Limit Levels for 24-hour TSP

Monitoring Station Action Level Limit Level

AM1 - SENTX Site Boundary (North)

AM2 - SENTX Site Boundary (West, near DP3)

AM3 - SENTX Site Boundary (West, near RC15)

AM4 - SENTX Site Boundary (West, near EPD building)

260 pg m-* 260 pg m-°

_—

High volume air samplers (HVSs) in compliance with the specifications listed
under Section 3.2.2 of the updated EM&A Manual were used to measure 24-
hour TSP levels at the dust monitoring stations. The HVSs were calibrated
upon installation and thereafter at bi-monthly intervals to check the validity
and accuracy of the results.

The equipment used in the impact dust monitoring programme and
monitoring locations are summarised in Table 2.2 and illustrated in Figure 2.1,
respectively. Copies of the calibration certificates for the equipment are
presented in Annex D1.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



Groundwater Monitoring Wells (14 nos.)
Surface Water Discharge Points (3 nos.)
Operational Dust, VOCs, Ammonia and H,S Monitoring Location (4 nos.)
Flare Monitoring Location (2 nos.)

Thermal Oxidizer Stock Monitoring Location (1 no.)

LFG Generator (1 no.)

On-site Meteorological Station

L JZGRCRONE 2 S

Noise Monitoring Location (2 nos.)
[ Existing SENT Landfil
I_ _ SENTX Waste Boundary

[ e senTx site

Note: MWX-13 and MWX-14 correspond to the two existing SENT Landfill
groundwater monitoring wells MW1-14 and MW1-15, respectively.

N
Metres
250

Figure 2.1
Environmental Monitoring Locations

File: T:\GIS\CONTRACT\0465169\mxd\0465169_Environmental_Monitoring_Locations.mxd
Date: 19/11/2019
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Table 2.2

Table 2.3

Dust Monitoring Details

Monitoring Location Parameter Frequency Monitoring  Equipment

Station and Duration Dates

AM1 SENTX Site 24-hour Onceevery 6 3,9,15,21,27 Tisch TE-5170
Boundary (North) TSP days Nov 2023 (S/N: 3976)

AM2 SENTX Site Tisch TE-5170
Boundary (West, (S/N: 3573)
near DP3)

AM3 SENTX Site Tisch TE-5170
Boundary (West, (S/N: 3572)
near RC15)

AM4 SENTX Site Tisch TE-5170
Boundary (West, (S/N: 3957)
near EPD building)

Monitoring Schedule for the Reporting Month

The schedule for dust monitoring during the reporting period is provided in
Annex C.

Results and Observations

The monitoring results for 24-hour TSP are summarised in Table 2.3. The
detailed monitoring results and the graphical presentation of the 24-hour TSP
results at each monitoring location are provided in Annex D2.

Summary of 24-hour TSP Monitoring Results in the Reporting Period

Monitoring Station Average 24-hr TSP Action Level Limit Level
Concentration (ugm3)  (ug/m3) (ug/m3)
(Range in bracket)

AML1 - SENTX Site Boundary 158 (127 - 186) 260 260

(North)

AM2 - SENTX Site Boundary 134 (91 - 192) 260 260

(West, near DP3)

AM3 - SENTX Site Boundary 240 (212 - 272) 260 260

(West, near RC15)

AM4 - SENTX Site Boundary 119 (86 - 141) 260 260

(West, near EPD building)

The major dust sources in the reporting period included fugitive dust

emission from exposed area in SENTX as well as nearby operations of the
TKO Area 137 Fill Bank.

Action and Limit Levels exceedance was recorded for TSP monitoring in the
reporting period and actions in accordance with the Event and Action Plan
presented in Annex D3 were undertaken. Investigation of the Action and Limit
Levels exceedance was conducted and the investigation report is presented

in Annex D9. Based on the investigation conducted for the monitoring event
with potential Limit Levels exceedance with the Contractor and the IEC, the

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



2.1.2

TSP exceedances at AM3 on 21 November 2023 was considered non Project-
related.

The Contractor was reminded to implement all relevant mitigation measures
for the construction and operation works and maintain good site practice. The
ET will keep track on the monitoring data and ensure Contractor’s compliance
of the environmental requirements.

Meteorological Data

Meteorological data obtained from the SENTX on-site meteorological
monitoring station was used for the dust monitoring and is shown in Annex
D4. 1t is considered that meteorological data obtained at the on-site
meteorological monitoring station is representative of the Project area and
could be used for the operation/restoration phase dust monitoring
programme for the Project.

Odour Monitoring
Monitoring Requirements

According to the updated EM&A Manual of the Project, odour patrol was
carried out along the site boundary during the operation/ restoration phase.

During the first month of operation, daily odour patrol (3 times per day) was
conducted jointly by the ET and the IEC. The odour intensity detected was
based on that determined by the IEC. In addition, an independent party (ALS
Technichem (HK) Pty Ltd.) was appointed to undertake odour patrol together
with the ET and IEC three times per week. During these patrols, the odour
intensity detected was based on that determined by the independent third

party.

Reduction of odour monitoring frequency from Period 1 (daily, three times
per day) to Period 2 (weekly) was approved by EPD on 4 February

2022. Weekly odour patrol was conducted jointly by the ET and the IEC from
10 February 2022. In addition, an independent party (ALS Technichem (HK)
Pty Ltd.) was appointed to undertake odour patrol together with the ET and
IEC once every two weeks.

Reduction of odour monitoring frequency from Period 2 (weekly) to Period 3
(monthly) was approved by EPD on 2 June 2022. Monthly odour patrol was
conducted jointly by the ET and the IEC from 28 June 2022. In addition, an
independent party (ALS Technichem (HK) Pty Ltd.) was appointed to
undertake odour patrol together with the ET and IEC quarterly.

The Action and Limit Levels for odour patrol is provided in Table 2.4 below.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.



Table 2.4 Action and Limit Levels for Odour Patrol

Parameter Action Level Limit Level
Perceived odour e Odour intensity > Class 2 ¢ Odour intensity > Class 3
intensity and odour recorded; or recorded on 2 consecutive
complaints e One documented complaint patrol @ ®)

received
Notes:

(a) i.e. either Class 3-strong or Class 4-extreme odour intensity.
(b) The exceedances of the odour intensity do not need to be recorded at the same location.

Odour patrol was conducted by trained personnel/competent persons with a
specific sensitivity to a reference odour (i.e. on reference materials n-butanol
with the concentration of 50ppm in nitrogen (v/v)) in compliance with Section
3.7.2 of the updated EM&A Manual patrolling and sniffing along the SENTX
Site boundary to detect any odour.

The odour monitoring programme and patrol route are summarised in Table
2.5 and illustrated in Figure 2.2 respectively. Copies of the certificates of the
qualified odour panelist are presented in Annex D5.
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Table 2.5

Table 2.6

Odour Monitoring Details

Patrol Parameters Patrol Frequency @ Monitoring Dates
Locations
Patrol along ~ Odour Period 1 - First month of operation Conducted by ET &

the SENTX

Intensity (see

Site Boundary Table 2.6)
(Checkpoints
OP1 - OP17)

Daily, three times a day in the morning, IEC:

afternoon and evening/night (between 9 Nov 2023

18:00 and 22:00 hrs) conducted by the

ET and the IEC Conducted by an
independent third

Three times per week on different days party, ET & IEC:

conducted by an independent third -

party together with the ET and IEC ®)

Period 2 - Three months following
eriod 1 ©

Weekly conducted by the ET and the
IEC

Once every two weeks conducted by an
independent third party together with
the ET and IEC (®)

Period 3 - Throughout operation
following period 2

Monthly conducted by the ET and the
IEC

Quarterly conducted by an independent
third party together with the ET and
IEC®

Notes:

(a) Reduction of monitoring frequency will be subject to the monitoring results to demonstrate
environmentally acceptable performance.

(b) Patrol shall be scheduled so that they are carried out together with the patrols to be carried
out jointly by the ET and the IEC.

(c) Commencement of each period will be justified by the ET Leader and verified by the IEC
and will be subject to agreement with the EPD (EIAO Authority) and Project Proponent.

Odour Intensity Level

Class Odour Intensity Description

0 Not Detected No odour perceived or an odour so weak that it cannot be
easily characterised or described.

1 Slight Identified odour, slight

2 Moderate Identified odour, moderate

3 Strong Identified odour, strong

4 Extreme Severe odour

Monitoring Schedule for the Reporting Month

The schedule for odour patrol during the reporting period is provided in

Annex C.
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Results and Observations

The odour monitoring results are summarised and provided in Table 2.7 and
Annex D6, respectively.

Table 2.7 Summary of Odour Monitoring Results in the Reporting Period

Odour Checkpoints Odour Intensity Class Action Level Limit Level

OP1 0 Odour intensity > Odour intensity >
OP2 Class 2 recorded  Class 3 recorded
oP3 on 2 consecutive

patrol
OP4

OP5
OP6
OoP7
OoP8
OP9
OP10
OP11
OP12
OP13
OP14
OP15
OP16
OP17

O O O O O O O O O o o o o = o ©

The potential odour source in the reporting period included Leachate
Treatment Plant at SENTX. All the odour monitoring results were below the
Action and Limit Levels in the reporting period. No action is thus required to
be undertaken in accordance with the Event and Action Plan presented in
Annex D3.

2.1.3 Thermal Oxidiser, Landfill Gas Flare and Landfill Gas Generator Stack
Emission Monitoring

Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project, the performance of
the thermal oxidiser, landfill gas flare and landfill gas generator was
monitored when they are in operation. Gas samples were collected from the
stack of the thermal oxidizer, landfill gas flare and landfill gas generator for
laboratory analysis for NO», CO, SO,, Benzene and Vinyl chloride and in-situ
analysis for exhaust gas velocity at monthly interval and for laboratory
analysis for non-methane organic compounds and ammonia (for thermal
oxidizer only) at quarterly interval. The operating conditions of the thermal
oxidiser, landfill gas flare and landfill gas generator were also monitored
continuously.
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The Limit Levels for stack emission of the thermal oxidiser, landfill gas flare
and landfill gas generator are provided in Tables 2.8 - 2.10 below.

Table 2.8 Limit Levels for Stack Emission of the Thermal Oxidiser
Parameters Limit Level
NO, 1.58 gs-1
CcO 0.53 gs1
S0, 0.07 gs1
Benzene 3.01x 102 gs1
Vinyl chloride 2.23x 1073 gs1
Gas combustion temperature 850°C (minimum)
Exhaust gas exit temperature 443K (minimum) @
Exhaust gas velocity 7.5 ms (minimum) @
Note:
(a) Level under full load condition.

Table 2.9 Limit Levels for Stack Emission of the Landfill Gas Flare
Parameters Limit Level
NO2 0.97 gs-1
CcO 243 gs
SO, 0.22 gs1
Benzene 414 x 104 gs1
Vinyl Chloride 2.60x 104 gs!
Gas combustion temperature 815°C (minimum)
Exhaust gas exit temperature 923 K (minimum) @)
Exhaust gas velocity 9.0 m s (minimum) @
Note:
(a) Level under full load condition.

Table2.10  Limit Levels for Stack Emission of the Landfill Gas Generator
Parameters Limit Level
NO, 1.91 gs!
CcO 248 gs1
SO, 0.528 gst
Benzene 2.47 x 104 gs1
Vinyl chloride 1.88 x 10-5 gs-1

Gas combustion temperature
Exhaust gas exit temperature

Exhaust gas velocity

4500C (minimum)
723K (minimum) @

30.0 ms! (minimum) @)

Note:
(a) Level under full load condition.

Gas samples were collected from the centroid of the stack with stainless steel
sampling probe, into inert sample containers (i.e. Canister and Tedlar Bag)
and transferred to ALS Technichem (HK) Pty Ltd. (HOKLAS Registration No.
066) laboratory within 24 hours of collection for direct analysis on a gas
chromatography within 48 hours after collection. The flue gas velocity of the
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Table 2.11

gas stream at the exhaust of thermal oxidize was determined by S-Pitot tube

during the emission sampling.

The stack emission monitoring programme and monitoring locations are
summarised in Table 2.11 and illustrated in Figure 2.1, respectively.

Thermal Oxidiser, Landfill Gas Flare and Landfill Gas Generator Stack
Emission Monitoring Details

Monitoring Location Parameter

Frequency

Monitoring Date

Monthly for the first 12 16 Nov 2023

Stack of Thermal Laboratory analysis for
Oxidiser NO months of operation
[ ]
2 and thereafter at
* CO quarterly intervals
o SOz
o Benzene
¢ Vinyl chloride
In-situ analysis for
¢ Exhaust gas velocity
Laboratory analysis for Quarterly for the 1st 16 Nov 2023
ion (b
¢ Non-methane organic year of operation
compounds
Laboratory analysis for Quarterly 16 Nov 2023
¢ Ammonia
e Gas combustion Continuously 1 -30Nov 2023
temperature
¢ Exhaust temperature
¢ Exhaust gas velocity @)
Stack of Landfill Gas  Laboratory analysis for Monthly for the first 12 15 Nov 2023
Flare . NO months of operation
2 and thereafter at
« CO quarterly intervals
. 502
e Benzene
¢ Vinyl chloride

In-situ analysis for

Exhaust gas velocity

Laboratory analysis for

Non-methane organic

compounds

Quarterly for the 1st
year of operation ()

15 Nov 2023

Gas combustion
temperature

Exhaust temperature

Exhaust gas velocity @)

Continuously

1 - 30 Nov 2023
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Monitoring Location Parameter Frequency Monitoring Date
Monthly for the first 12 15 Nov 2023

months of operation

Stack of Landfill Gas  Laboratory analysis for

Generator
* NG and thereafter at
e CO quarterly intervals
e SO,
e Benzene

¢ Vinyl chloride
In-situ analysis for

e  Exhaust gas velocity

Quarterly for the 1st 15 Nov 2023

Laboratory analysis for
year of operation (¢)

e  Non-methane organic
compounds

e Exhaust temperature Continuously 1-30Nov 2023

¢ Exhaust gas velocity @)

Notes:

(a) The exhaust gas velocity is calculated based on the cross-section area of the stack and
continuous monitored gas flow and combustion temperature data.

(b) The monitoring results are being reviewed to determine if monitoring of this parameter
can be terminated upon agreement by the EIAO Authority, IEC and Project Proponent.

Monitoring Schedule for the Reporting Month

The schedule for thermal oxidizer, landfill gas flare and landfill gas generator
stack emission monitoring during the reporting period is provided in Annex C.

Results and Observations

The thermal oxidizer, landfill gas flare and landfill gas generator stack
emission monitoring results and detailed continuous monitoring results are
summarised in Tables 2.12 - 2.14 and provided in Annex D7, respectively.
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Table 2.12 Summary of Thermal Oxidiser Stack Emission Monitoring in the Reporting
Period
Parameters Monitoring Results (Range in ~ Limit Level
Bracket)
NO, 0.55 gs1 1.58 gs1
CcO 0.03 gs1 0.53 gs
SO, 0.45 gs1 0.07 gs1
Benzene <2.0x10+4 gst 3.01x 102 gs1
Vinyl chloride <1.1x10+4 gst! 2.23x 103 gs1
Non-Methane Organic Carbon 0.003 gs-1 -
Ammonia 0.0287 gs-1 -0
Gas combustion temperature 9250C (9220C - 9300C) 8500C (minimum)
Exhaust gas exit temperature 1,201K (1,196K - 1,212K) 443K (minimum) @
Exhaust gas velocity 9.0ms1® 7.5 ms1 (minimum) @
Notes:
(a) Level under full load condition.
(b) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring.
(c) The emission limit for ammonia is under review and will be supplemented in subsequent
revision.
Table 2.13 Summary of Landfill Gas Flare Stack Emission Monitoring in the Reporting
Period
Parameters Monitoring Results (Range in Limit Level
Bracket)
NO, 0.02 gs1 0.97 gs
CcO 0.032 gs1 2.43 gs1
SO, 0.05 gs1 0.22 gs1
Benzene <8.9x10% gs1 414 x 104 gs
Vinyl chloride <7.1x105 gs-1 2.60x 10-4 gst
Non-Methane Organic Carbon 0.004 gs-1 -

Gas combustion temperature

Flare 1: 909°C (836°C - 9930C)

815°C (minimum)

Flare 2: 868°C (828°C - 9730C)
Flare 1: 1,159K (1,100K - 1,258K)
Flare 2: 1,089K (1,023K - 1,147K)

6.3 ms-1(b)

Exhaust gas exit temperature 923 K (minimum) @)

Exhaust gas velocity 9.0 m s (minimum) @

Note:
(a) Level under full load condition.

(b) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring,.
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Table 2.14

2.1.4

Summary of Landfill Gas Generator Stack Emission Monitoring in the
Reporting Period

Parameters Monitoring Results (Range in Limit Level
Bracket)

NO, 0.095 gs1 1.91 gs

CcO 1.082 gs-1 2.48 gs'1

SO; <0.001 gs! 0.528 gs1

Benzene 1.01x 10+ gs! 2.47 x 104 gs1

Vinyl chloride <1.02x 10 gst 1.88x10- gst

Non-Methane Organic Carbons ~ 0.0064 gs-! -

Exhaust gas exit temperature ENGA: 875K (858K - 885K) 723K (minimum) @
ENGB : 868K (868K - 868K)

Exhaust gas velocity 11.8 ms1 ®) 30.0 ms? (minimum) @)

Note:

(a) Level under full load condition.

(b) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring.

Limit Level exceedance was recorded for thermal oxidizer stack emission
(SO») in the reporting period and actions in accordance with the Event and
Action Plan presented in Annex D3 were undertaken. Investigation of the
Limit Levels exceedance was conducted and the investigation report is
presented in Annex D8. Based on the investigation conducted for the
monitoring event with potential Limit Levels exceedance with the Contractor
and the IEC, the thermal oxidizer stack emission (SO.) exceedance on 16
November 2023 was considered Project-related.

The Contractor was reminded to implement all relevant mitigation measures
for the construction and operation works and maintain good site practice.
The ET will keep track on the monitoring data and ensure Contractor’s
compliance of the environmental requirements.

Ambient VOCs, Ammonia and H>S Monitoring
Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project, ambient VOCs,
ammonia and H»S monitoring was carried out at the four designated locations
along the site boundary (i.e. AM1, AM2, AM3 and AM4) during the
operation/restoration phase, at quarterly interval.

The Limit Levels for ambient VOCs, ammonia and H>S monitoring is
provided in Table 2.15 below.
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Table 2.15

Limit Levels for Ambient VOCs, Amnonia and H,S Monitoring

Parameters Limit Level (ug m-=)
Methane NA @
Ammonia 180
HsS 42
Dichlorodifluoro-methane NA @
Vinyl Chloride 26
Methanol 2,660
Ethanol 19,200
Dimethylsulphide 8
Carbon Disulphide 150
Methylene Chloride 3,530
Chloroform 99
Methyl propionate 353
Butan-2-o0l 667
1.1.1-Trichloroethane 5,550
1.2-Dichloroethane 210
Benzene 33
Carbon Tetrachloride 64
Dipropyl ether NA @
Heptane 2,746
Trichloroethylene 5,500
Ethyl propionate 29
Methyl butanoate 30
Methanethiol 10
Toluene 1,244
Ethyl butanoate 71
Propyl benzene 19
Octane 7,942
Propyl propionate 276
1.2-Dibromoethane (EDB) 39
Butyl acetate 7,240
Tetrachloroethylene 1,380
Ethyl benzene 738
Nonane 11,540
Ethanethiol 13
Decanes 3,608
Limonene 212
Butyl benzene 47
Undecane 5,562
Butanethiol 4
Terpenes NA @
Xylenes 534
Dichlorobenzene 120
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Parameters Limit Level (ug m-=)

Notes:
(@) No relevant WHO/USEPA/CARB'’s ambient criteria, odour thresholds and WEL available.

VOCs

Ambient air samples were drawn into the pre-cleaned and vacuum canister
directly when the valve of the flow controller (with preset flow rate) was
opened. After sampling, the valve will be closed manually and the canister
with VOCs gas samples were transported for laboratory analysis.

Methane

Pre-cleaned Tedlar bag was placed in the vacuum chamber. Ambient air was
collected in the Tedlar bag under the vacuum condition when the pump is
switched on. The Tedlar bag was filled up to 90% of total capacity to avoid
leakage and bag deformation. After sampling, pump is switched off and the
valve of Tedlar bag was closed manually. The air samples were transported
back to laboratory for analysis.

Ammonia

Calibrated personal air pump was used to pump the air through a sulfuric
acid-treated silica gel sorbent tube. Gaseous ammonia in air was then trapped
in the sorbent tube. The tube was transported back to laboratory for analysis.

H>S

H:S in air is collected in mid-get impingers by aspirating a measured volume
of air through an alkaline suspension of cadmium hydroxide (as the absorbing
solution). The sulphide is precipitated as cadmium sulphide to prevent air
oxidation of the sulphide. Arabinogalactan is added to the cadmium
hydroxide slurry prior to sampling to minimize photo-decomposition of the
precipitated cadmium sulphide. The solution is transported back to laboratory
for analysis.

All air samples collected for laboratory analysis were transported to ALS
Technichem (HK) Pty Ltd. (HOKLAS Registration No. 066) laboratory within
24 hours and analysed within 48 hours.

The ambient VOCs, ammonia and H>S monitoring programme and
monitoring locations are summarised in Table 2.16 and illustrated in Figure 2.1,
respectively.
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Table 2.16

Ambient VOCs, Ammonia and H,S Monitoring Details

Monitoring Location Parameter Frequency = Monitoring
Station Date
AM1 SENTX Site Boundary (North) e Methane Quarterly 15 Nov 2023
AM2 SENTX Site Boundary (West, e Ammonia
near DP3) e A suite of
AM3 SENTX Site Boundary (West, VOCs @
near RC15) e H.S
AM4 SENTX Site Boundary (West,
near EPD building)
Notes:
(a) A suite of VOCs includes:
e  Trichloroethylene e  Butyl benzene e  Dichlorobenzene
e Vinyl chloride e Xylenes ¢ Methyl butanoate
e Methylene chloride e Decanes e Dipropyl ether
e  Chloroform ¢  Undecane e Methanethiol
e 1,2-dichloroethane e Limonene e  Ethanethiol
e 1,1,1-trichloroethane e  Terpenes e  Butanethiol
e  Carbon tetrachloride e  Ethanol e  Methanol
e  Tetrachloroethylene e  Butan-2-ol e Heptanes
¢ 1,2-dibromoethane e  Dimethylsulphide e  Octanes
¢ Benzene ¢ Methyl propionate e Nonanes
e Toluene e  Ethyl propionate e Dichlorodifluoro-
e  Carbon disulphide e Propyl propionate methane
e  Propyl benzene ¢  Butyl acetate e  Methane
e  Ethyl benzene e  Ethyl butanoate

Monitoring Schedule for the Reporting Month

The schedule for ambient VOCs, ammonia and H>S monitoring during the

reporting period is provided in Annex C.

Results

and Observations

The ambient VOCs, ammonia and H>S monitoring results are summarised in
Table 2.17 and provided in Annex DS.

Table2.17  Summary of Ambient VOCs, Ammonia and H,S Monitoring Results in the
Reporting Period
Parameters Limit Level Monitoring Results (ug m-)

(bgm?)  ann AM2 AM3 AM4

Ammonia 180 34 25 23 30
HaS 42 <15 <15 <15 <15
Methane NA @ 0.00016 % (v/v) 0.00017 %(v/v) 0.00035 %(v/v) 0.00032 %(v/v)
1.1.1-Trichloroethane 5,550 <0.8 <0.8 <0.8 <0.8
1.2-Dibromoethane (EDB) 39 <1.0 <1.0 <1.0 <1.0
1.2-Dichloroethane 210 0.9 12 15 1
Benzene 33 0.8 1 15 14
Butan-2-ol 667 <0.6 <0.6 <0.6 <0.6
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Parameters Limit Level Monitoring Results (ug m)

(wgm?)  anpg AM2 AM3 AM4

Butanethiol 4 <1.2 <1.2 <12 <12
Carbon Disulphide 150 <0.5 8.6 0.8 <0.5
Carbon Tetrachloride 64 0.6 0.7 0.9 0.6

Chloroform 99 <0.8 <0.8 <0.8 <0.8
Decanes 3,608 <0.7 <0.7 <0.7 <0.7
Dichlorobenzene 120 <1.0 <1.0 <1.0 <1.0
Dichlorodifluoro-methane NA @ 0.8 14 14 0.9

Dimethylsulphide 8 <0.2 <0.2 <0.2 <0.2
Dipropyl ether NA @ <0.8 <0.8 <0.8 <0.8
Limonene 212 <04 0.5 0.6 0.5

Ethanethiol 13 <0.6 <0.6 <0.6 <0.6
Ethanol 19,200 45 <3.8 55 <3.8
Ethyl butanoate 71 <1.0 <1.0 <1.0 <1.0
Ethyl propionate 29 <0.8 <0.8 <0.8 <0.8
Ethyl benzene 738 <0.5 0.6 1 0.7

Heptane 2,746 <0.8 <0.8 <0.8 <0.8
Methanethiol 10 <04 <04 <0.4 <0.4
Methanol 2,660 221 9.5 79.6 29.7
Methyl butanoate 30 <0.8 <0.8 <0.8 <0.8
Methyl propionate 353 <0.7 <0.7 <0.7 <0.7
Methylene Chloride 3,530 3 43 6.3 3.6

Butyl acetate 76 <1.0 <1.0 <1.0 <1.0
Butyl benzene 47 <1.0 <1.0 <1.0 <1.0
Nonane 11,540 <0.9 <0.9 <09 <09
Propyl benzene 19 <0.8 <0.8 <0.8 <0.8
Octane 7,942 <0.9 <0.9 <0.9 <0.9
Propyl propionate 276 <1.0 <1.0 <1.0 <1.0
Terpenes NA @ <0.8 <0.8 14 <0.8
Tetrachloroethylene 1,380 <0.7 <0.7 <0.7 <0.7
Toluene 1,244 1.4 2.4 3.2 1.8

Trichloroethylene 5,500 <1.1 <1.1 <1.1 <1.1
Undecane 5,562 <1.2 <1.2 <1.2 <12
Vinyl Chloride 26 <0.3 <0.3 <0.3 <0.3
Xylenes 534 <0.5 1.1 2.4 1.6

Notes:
(@) No relevant WHO/USEPA /CARB’s ambient criteria and WEL available.

All ambient VOCs, ammonia and H>S monitoring results were below the Limit
Levels in the reporting period. No action is thus required to be undertaken in
accordance with the Event and Action Plan presented in Annex D3.

2.2 NOISE MONITORING

2.2.1 Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project, impact noise
monitoring was conducted weekly at the monitoring location (i.e. NM1) to
obtain one set of 30-minute measurement between 07:00 and 19:00 hours on
normal weekdays.
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Table 2.18

Table 2.19

2.2.2

2.2.3

The Action and Limit Levels for operational noise of the Project are provided
in Table 2.18 below.

Action and Limit Levels for Operational Noise

Time Period Action Level @) Limit Level (®

07:00 - 19:00 hrs on all days When one documented complaint is 65 dB(A) at NSRs ©)
received from any one of the noise

sensitive receivers (NSRs)

19:00 - 23:00 hrs on all days 65 dB(A) at NSRs ©

or

75 dB(A) recorded at the monitoring

23:00 - 07:00 hrs on all days 55 dB(A) at NSRs ©

station
Notes:
(a) 75dB(A) along and at about 100m from the SENTX site boundary was set as the Action
Level.
(b)  Limits specified in the GW-TM and IND-TM for construction and operational noise,
respectively.

(¢)  Limit Level only apply to operational noise without road traffic and construction
activities noise.

Noise monitoring was performed by ALS Technichem (HK) Pty Ltd.
(HOKLAS Registration No. 066) using sound level meter at the designated
monitoring station NM1 (see Figure 2.1) in accordance with the requirements
stipulated in the updated EM&A Manual. Acoustic calibrator was deployed to
check the sound level meter at a known sound pressure level. Details of the
deployed equipment are provided in Table 2.19. Copies of the calibration
certificates for the equipment are presented in Annex EI.

Noise Monitoring Details

Monitoring  Location Parameter Frequency Monitoring  Equipment
Station @) and Duration Dates
NM1 SENTXSite  Leq (30 min) Once per 6,16,22,28 Sound Level
Boundary measurement  week for30  Nov 2023 Meter:
(North) between 07:00  mins during Rion NL-52
and 19:00 hours operation of (S/N:
on normal the Project 00643049)
weekdays
(Monday to Acoustic
Saturday) Calibrator:
CAL200 (S/N:
15678)

Monitoring Schedule for the Reporting Month

The schedule for noise monitoring during the reporting period is provided in
Annex C.

Results and Observations

A total of 4 impact noise monitoring events were scheduled during the
reporting period. Results for noise monitoring are summarised in Table 2.20.
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Table 2.20

2.3

2.3.1

Table 2.21

The monitoring results and the graphical presentation of the data are
provided in Annex E2.

Summary of Operation Noise Monitoring Results in the Reporting Period

Monitoring Station Measured Noise Level Leg (30 min), dB(A)
Average Range Action and Limit Level
NM1 51.7 48.4-539 75

Major noise sources identified during the noise monitoring included noise
from operations of the SENTX and the TKO Area 137 Fill Bank, aircrafts and
insects.

No Action and Limit Levels exceedance was recorded for operation noise
monitoring in the reporting period. No action is thus required to be
undertaken in accordance with the Event and Action Plan presented in Annex
E3.

WATER QUALITY MONITORING
Surface Water Quality Monitoring

Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project, impact surface water
quality monitoring was carried out at the three designated surface water
discharge points (i.e. DP3, DP4 and DP6) at monthly intervals during
operation/ restoration phase to ensure that the SENTX will not cause adverse
water quality impact.

The parameters as listed in Table 2.22 were determined by ALS Technichem
(HK) Pty Ltd. (HOKLAS Registration No. 066).

The Limit Levels of the surface water quality impact monitoring are provided
in Table 2.21.

Limit Levels for Surface Water Quality

Parameters Limit Level

DP3

Ammoniacal-nitrogen >0.5mg/L

COD >80mg/L

SS >30mg/L

DP4 & DP6

Ammoniacal-nitrogen >71mg/L

COD >30mg/L

SS >20mg/L
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Table 2.22

Parameters Limit Level

DP3

Notes:

The limit levels specified for other parameters in Table 10a of the Technical Memorandum

Standards for Effluents Discharged into Drainage and Sewerage Systems, Inland and Coastal

Waters shall also be followed.

The locations of the monitoring stations for the Project are shown in Figure 2.1.

All in situ monitoring instruments were checked, calibrated and certified by a

laboratory accredited under HOKLAS or other international accreditation

scheme before use, and subsequently re-calibrated at 3 monthly intervals

throughout all stages of the surface water quality monitoring programme.

Calibration for a DO meter was carried out before measurement according to

the instruction manual of the equipment model. Details of the equipment used

in the impact surface water quality monitoring works are provided in Table

2.19. Copies of the calibration certificates for the equipment are presented in

Annex F1.

Impact Surface Water Quality Monitoring Details

Monitoring Location Frequency Monitoring Parameter Equipment
Station Dates
DP3 Surface Monthly 3 Nov2023 ¢ PH Bicarbonate  Horiba U-
water e FElectrical Chloride 52G (S/N:
discharge conductivity e Sodium NVAE080GT
point (EO) Potassium )
DP3 e DO Calcium
DP4 Surface * S5 Magnesium
water e COD Nickel
discharge * BODs Manganese
point e TOC Chromium
DP4 e Ammoniacal Cadmium
DP6 Surface “nitrogen Copper
e Nitrate- Lead
water .
discharge m'tro'gen Iron
point . N itrite- 7Zinc
DP6 nitrogen Mercury
e TKN Boron
e TN
e Phosphate
e Sulphate
e Sulphide
e Carbonate
e Oil & Grease

Monitoring Schedule for the Reporting Month

The schedule for surface water quality monitoring during the reporting period

is provided in Annex C.
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2.3.2

Table 2.23

Results and Observations

One monitoring event for impact surface water quality monitoring was
scheduled at all designated monitoring stations during the reporting period.
However, sampling could not be carried out on 3 November 2023 due to
insufficient flow. Details of impact water quality monitoring event are
provided in Annex F2.

No action is thus required to be undertaken in accordance with the Event and
Action Plan presented in Annex F3.

Leachate Monitoring
Monitoring Requirements and Equipment

According to the updated EM&A Manual, continuous monitoring of leachate
level and monthly monitoring of effluent quality were carried out during the
operation/ restoration phase.

Reduction of effluent monitoring frequency (dry season) (from daily to
monthly) was approved by EPD on 22 March 2022. Monthly effluent quality
monitoring (dry season) shall be conducted from 23 March 2022. The
reduction of effluent monitoring frequency (wet season) (from daily to
monthly) was approved by EPD on 2 August 2022. Monthly effluent quality
monitoring (wet season) shall be conducted from 3 August 2022.

Temperature, pH and volume of the effluent discharged from the leachate
treatment plant were measured in-situ whereas the parameters as listed in
Table 2.24 were determined by ALS Technichem (HK) Pty Ltd. (HOKLAS
Registration No. 066).

The Limit Levels of the leachate monitoring are provided in Table 2.23.

Limit Levels for Leachate Levels and Effluent Quality

Parameters Limit Level

Leachate Levels

Leachate levels above the basal liner 1 m above the primary liner of the leachate
containment system

Effluent Quality

Temperature >43°C

pH Value 6-10
Volume Discharged >2,000 m3
Suspended Solids (SS) > 800 mg/L
Phosphate >25mg/L
Sulphate > 800 mg/L
Total Inorganic Nitrogen @) >100 mg/L
Biochemical Oxygen Demand (BOD) > 800 mg/L
Chemical Oxygen Demand (COD) > 2,000 mg/L
Oil & Grease >20mg/L
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.

25



Parameters Limit Level

Boron > 7,000 ng/L

Iron >5mg/L

Cadmium >1pg/L

Chromium > 300 pg/L

Copper >1,000 pg/L

Nickel >700 ug/L

Zinc >700 pg/L

Note:

(a) Total Inorganic Nitrogen include Ammoniacal-nitrogen, Nitrite-nitrogen and Nitrate-
nitrogen.

All in situ monitoring instruments were checked, calibrated and certified by a
laboratory accredited under HOKLAS or other international accreditation
scheme before use, and subsequently re-calibrated at 3 monthly intervals
throughout all stages of the leachate quality monitoring programme. Details
of the equipment used are provided in Table 2.24. Copies of the calibration
certificates for the equipment are presented in Annex F4.
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Table2.24  Leachate Levels and Effluent Quality Monitoring Details

Location Frequency Parameter Monitoring Equipment
Dates

Leachate levels Continuous Leachate Levels 1-30Nov 2023 Pairs of
above the basal pressure
liner transducers
Effluent Daily for the first 3 On-site 2 Nov 2023 Lutron PH-
discharged months upon full Measurements: 208 (S/N:
from LTP operation of the LTP at o Volume TF30605)

wet season (Apr to e pH

Sep) and dry season e Temperature

(Oct to Mar), Laboratory analysis:

respectively and e Suspended Solids

reduce to monthly e COD

thereafter subject to the ¢ BOD;
monitoring results of o TOC
the first 3 months for ¢ Ammoniacal-

each season and nitrogen
agreement with the e Nitrate-nitrogen
EIAO Authority, [EC Nitrite-nitrogen
and IC. @

¢ Total Nitrogen
e Sulphate

e Phosphate

e QOil & Grease
o Alkalinity

e Chloride

e Calcium

e Potassium

¢ Magnesium
e Jron

e Zinc

e Copper

o Chromium

e Nickel

¢ Cadmium

e Boron

Note:
(a) Reduction of monitoring frequency will be subject to the monitoring results to demonstrate
environmentally acceptable performance.

Monitoring Schedule for the Reporting Month

The schedule for leachate monitoring during the reporting period is provided
in Annex C.

Results and Observations

The leachate levels and effluent quality monitoring results are summarised in
Table 2.25 and Table 2.26, respectively. The detailed monitoring results are
provided in Annex F5 and Annex F6, respectively.
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Table2.25  Summary of Leachate Levels in the Reporting Period

Monitoring Location Average Leachate Head Levels (cm) (Range Limit Level (cm)
in Bracket)

Pump Station No. 1X (Cell 1X)

Meter No. X-1 151 (131 - 171) > 178

Meter No. X-2 @ -

Average 151 (131 - 171)

Pump Station No. 2X (Cell 2X)

Meter No. X-3 260 (141 - 318) > 180

Meter No. X-4 253 (62 - 324)

Average 257 (102 - 320)

Pump Station No. 3X (Cell 3X)

Meter No. X-5 @) 197 (66 - 331) > 175

Meter No. X-6 264 (64 - 351)

Average 264 (65 - 351)

Pump Station No. 4X (Cell 4X)

Meter No. X-7 202 (61 - 362) > 186

Meter No. X-8 212 (70 - 375)

Average 207 (66 - 369)

Note:

(a) Meter No. X-2 at Pump Station No. 1X and Meter No. X-5 at Pump Station No. 3X are on
standby from 1 November to 30 November 2023 and from 1 November to 14 November
2023, respectively.

Table 2.26 Summary of Effluent Quality Monitoring Results in the Reporting Period

Parameters Monitoring Results Limit Level
Effluent Discharged from LTP

Temperature °C 33.1 >43°C

pH Value pH unit 8.4 6-10
Volume Discharged m? 1164 >2,000 m3
Suspended Solids (SS) mg/L 19.4 > 800 mg/L
Phosphate mg/L 0.11 >25mg/L
Sulphate mg/L 165 > 800 mg/L
Total Inorganic Nitrogen @ mg/L 54.62 >100 mg/L
BOD mg/L 18 > 800 mg/L
COD mg/L 701 > 2,000 mg/L
Oil & Grease mg/L <5 >20mg/L
Boron pg/L 3880 > 7,000 ng/L
Iron mg/L 1.38 >5mg/L
Cadmium pg/L <1.0 >1pg/L
Chromium pg/L 93 >300 pug/L
Copper pg/L <10 >1,000 pg/L
Nickel pg/L 78 >700 ug/L
Zinc pg/L 73 >700 pug/L
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2.3.3

Parameters Monitoring Results Limit Level

Note:

(a) Total Inorganic Nitrogen include Ammoniacal-nitrogen, Nitrite-nitrogen and Nitrate-
nitrogen.

Limit Levels exceedances were recorded for leachate level monitoring in the
reporting period and actions in accordance with the Event and Action Plan
presented in Annex F3 were undertaken. Investigation of the Limit Levels

exceedances was conducted and the investigation report is presented in Annex
F9.

Based on the investigation conducted for the monitoring event with potential
Limit Levels exceedance with the Contractor and the IEC, the leachate level
exceedances at Pump Station No. 2X from 1 November to 23 November 2023,
Pump Station No. 3X from 1 November to 24 November 2023 and Pump
Station No. 4X from 1 November to 14 November 2023 were considered
Project-related.

The Contractor was reminded to implement all relevant mitigation measures
for the construction and operation works and maintain good site practice.
The ET will keep track on the monitoring data and ensure Contractor’s
compliance of the environmental requirements.

All effluent quality monitoring results were below the Limit Levels in the
reporting period. No action is thus required to be undertaken in accordance
with the Event and Action Plan presented in Annex F3.

Groundwater Monitoring
Monitoring Requirements and Equipment

According to the updated EM&A Manual of the Project with incorporation of
the proposed updates under the Amendment Summary approved by EPD on
15 June 2020, groundwater monitoring was carried out at 14 perimeter
groundwater monitoring wells (including 3 up-gradient wells and 11 down-
gradient wells) (i.e. MWX-1 to MWX-14) to monitor the groundwater quality
and level of the perimeter groundwater monitoring wells at monthly interval.

The Limit Levels for groundwater quality is provided in Table 2.27 below.
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Table 2.27

Limit Levels for Groundwater Quality

Location Limit Levels

Ammoniacal-nitrogen (mg L?) COD (mg L)

MWX-1 5.00 30
MWX-2 5.00 30
MWX-3 5.00 30
MWX-4 7.63 36
MWX-5 5.00 30
MWX-6 5.00 46
MWX-7 6.55 36
MWX-8 15.85 50
MWX-9 7.30 71
MWX-10 5.00 30
MWX-11 5.00 30
MWX-12 5.00 30
MWX-13 5.00 30
MWX-14 5.00 30

A bladder pump with Teflon sampling tube and adjustable discharge rates
was used for purging and taking of groundwater sample from the monitoring
wells. Filtered groundwater samples were collected by connecting a
disposable in-line filter system to the tubing of the sampling pump, prior to
storage and analysis by ALS Technichem (HK) Pty Ltd. (HOKLAS
Registration No. 066).

A portable dip meter with 5mm accuracy was used for measurement of
groundwater level at each well. The dip meter has an audio indicator of the
water level and was checked before use.

The measurements of pH and electrical conductivity (EC) were undertaken in
situ. In situ monitoring instruments in compliance with the specifications
listed under Section 4.3.2 of the updated EM&A Manual were used to
undertake the groundwater quality monitoring for the Project.

Details of the equipment used and the monitoring locations are summarised in
Table 2.28 and illustrated in Figure 2.1, respectively. Copies of the calibration
certificates for the equipment are presented in Annex F7.
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Table 2.28 Groundwater Monitoring Details

Monitoring Frequency Parameter Monitoring Equipment
Location Dates
All Monthly e Water level e Chloride 7,8Nov 2023 Horiba U-52G
groundwater e pH e Sodium (S/N:
monitoring e EC ¢ Potassium NVAEQ080GT)
wells MWX- e COD e Calcium
1 to MWX- e BOD5 e Magnesium
14) e TOC o Nickel
¢ Ammoniacal e Manganese
-nitrogen e Chromium
¢ Nitrate- e Cadmium
nitrogen e Copper
o Nitrite- e Lead
nitrogen e [ron
o TKN e Zinc
e TN e Mercury
e Sulphate e Boron
e Sulphide

e Carbonate
e Bicarbonate
¢ Phosphate

Monitoring Schedule for the Reporting Month

The schedule for groundwater quality monitoring during the reporting period
is provided in Annex C.

Results and Observations

The groundwater quality monitoring results and detailed monitoring results
are summarised in Table 2.29 and provided in Annex F8, respectively.

Table2.29  Summary of Groundwater Monitoring Results in the Reporting Period

Location Ammoniacal-nitrogen (mg L-1) COD (mg L)
Monitoring Results Limit Levels Monitoring Results Limit Levels

MWX-1 0.30 5.00 10 30

MWX-2 0.03 5.00 2 30

MWX-3 1.68 5.00 15 30

MWX-4 1.81 7.63 14 36

MWX-5 2.06 5.00 22 30

MWX-6 3.79 5.00 35 46

MWX-7 6.53 6.55 38 36

MWX-8 4.76 15.85 24 50

MWX-9 0.54 7.30 28 71

MWX-10 0.02 5.00 5 30

MWX-11 0.02 5.00 <2 30

MWX-12  0.05 5.00 2 30

MWX-13 <0.01 5.00 <2 30

MWX-14 <0.01 5.00 3 30
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2.4

2.4.1

Table 2.30

Limit Level exceedance was recorded for groundwater monitoring in the
reporting period and actions in accordance with the Event and Action Plan
presented in Annex F3 were undertaken. Investigation of the Action and Limit
Levels exceedance was conducted and the investigation report is presented in
Annex F9.

Based on the investigation conducted for the monitoring event with potential
Limit Levels exceedance with the Contractor and the IEC, the groundwater
(COD) exceedance at MWX-7 on 7 November 2023 was considered non
Project-related.

The Contractor was reminded to implement all relevant mitigation measures
for the construction and operation works and maintain good site practice. The
ET will keep track on the monitoring data and ensure Contractor’s compliance
of the environmental requirements.

LANDFILL GAS MONITORING
Monitoring Requirements

According to the updated EM&A Manual of the Project, landfill gas
monitoring was carried out at the perimeter of the waste boundary
(monitoring wells), area between the SENTX Site boundary and the waste
boundary (surface emission), occupied on-site building, service voids, utilities
pit and manholes in the vicinity of the SENTX (build-up of landfill gas) during
the operation/restoration phase.

The Limit Levels for landfill gas monitoring is provided in Table 2.30 below.

Limit Levels for Landfill Gas Constituents

Parameters Monitoring Location Limit Level (% (v/v))

Perimeter Landfill Gas Monitoring Wells @

Methane & Carbon Dioxide Methane Carbon Dioxide

LFG1 1.0 32

LFG2 1.0 4.3

LFG3 1.0 6.3

LFG4 1.0 7.0

LFG5 1.0 34

LFG6 1.0 9.1

LFG7 1.0 1.5

LFG8 12.6 24

LFG9 2.5 1.7

LFG10 35 1.6

LFG11 3.0 2.0

LFG12 13.2 1.5

LFG13 22.5 2.7

LFG14 52 1.8

LFG15 18.2 2.0
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Parameters Monitoring Location Limit Level (% (v/v))

LFG16 1.0 2.0
LFG17 17.8 24
LFG18 2.3 21
LFG19 6.3 3.1
LFG20 1.0 4.6
LFG21 1.0 4.8
LFG22 1.0 4.0
LFG23 1.0 10.3
LFG24 1.0 4.7
GP1 1.0 10.6
GP2 (shallow) 1.0 11.4
GP2 (deep) 1.0 10.4
GP3 (shallow) 1.0 6.9
GP3 (deep) 1.0 5.6
GP4 (shallow) 1.0 11.6
GP4 (deep) 1.0 7.7
GP5 (shallow) 1.0 10.8
GP5 (deep) 1.0 7.5
GP6 1.0 8.4
GP7 1.0 4.5
GP12 1.0 23
GP15 1.0 2.2
P7 1.0 25
P8 1.0 1.7
P9 1.0 2.7

Service Voids, Utilities Pits and Manholes

Methane (or flammable gas)  Service voids, utilities ~ 1% by volume
pits and manholes

Permanent Gas Monitoring System

Methane (or flammable gas)  Permanent Gas 1% by volume (20% LEL)
Monitoring System

Area Between the SENTX Site Boundary and Waste Boundary (Surface Emission)

Flammable gas Area between SENTX 30 ppm
site boundary and
waste boundary

Notes:

(a) Limit Levels established based on the pre-operation phase baseline and additional landfill gas
monitoring results in the Pre-operation Baseline Monitoring Report.

Gas analysers in compliance with the specifications listed under Section 5.4.1
of the updated EM&A Manual were used to monitor the gas parameters at the
landfill gas monitoring wells, service voids, utilities pits and manholes. The
gas analyser was calibrated by a laboratory accredited under HOKLAS at
yearly intervals and checked before use to ensure the validity and accuracy of
the results. A portable dip meter was used to monitor the water level in the
monitoring wells.
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Table 2.31

2.4.2

2.4.3

Permanent gas monitoring systems with pre-set alarm levels for methane at
20% lower explosive limit (LEL, equivalent to 1% methane gas (v/v)) were
installed and operated in all occupied on-site buildings at SENTX. A central
control panel is equipped to alert site personnel when the gas concentration at
any detector reaches the alarm level.

The equipment used in the landfill gas monitoring programme is summarised

in Table 2.31. The landfill gas monitoring locations for perimeter landfill gas

monitoring wells and service voids, utilities and manholes along the Site
boundary are illustrated in Figure 2.3 and Annex G1, respectively. Copies of

the calibration certificates for the equipment are presented in Annex G2.

Landfill Gas Monitoring Details

Monitoring Location Frequency Parameter Monitoring Equipment
Dates
Perimeter landfill gas Monthly Methane 9Nov 2023  GA5000 (S/N:
monitoring wells (LFG1 Carbon dioxide G507306)
to LEG24, P7 to P9, GP1 Oxvoen
to GP7, GP12 and GP15) Y8
Atmospheric
pressure
Service voids, utilities Monthly Methane 3Nov 2023 GAS5000 (S/N:
and manholes along the Carbon dioxide G507306)
Site boundary and o
within the SENTX Site Ve
(UU1 to UU28)
Permanent gas Continuous Methane (or 1-30Nov  Permanent gas
monitoring system in all flammable gas) by 2023 monitoring
occupied on-site permanent gas system
buildings monitoring system
Areas between the Quarterly Flammable gas 17 Nov 2023 GMI Leak
SENTX Site boundary emitted from the Surveyor
and the waste boundary ground surface (S/N: 554846)
and location of
vegetation stress
Bulk gas sampling at Quarterly Methane 9Nov 2023  Gas sampling
least 2 of the perimeters Carbon dioxide pump and
LFG monitoring wells Tedlar bags
Oxygen
Nitrogen
Carbon monoxide

Other flammable gas

Monitoring Schedule for the Reporting Month

The schedule for landfill gas monitoring during the reporting period is

provided in Annex C.

Results and Observations

The landfill gas monitoring results are summarised and provided in Tables
2.32 - 2.35 and Annex G3, respectively.
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Table 2.32

Summary of Landfill Gas Monitoring Results at Perimeter LFG Monitoring

Wells in the Reporting Period

Location Methane (% (v/v)) Carbon Dioxide (% (v/v))
Monitoring Limit Levels @) Monitoring Limit Levels @)
Results Results
LFG1 0.2 1.0 0.8 3.2
LFG2 0.2 1.0 0.9 43
LFG3 0.1 1.0 1.4 6.3
LFG4 0.0 1.0 0.1 7.0
LFG5 0.0 1.0 0.1 34
LFG6 0.0 1.0 0.1 9.1
LFG7 0.0 1.0 0.0 1.5
LFG8 0.0 12.6 0.0 24
LFGY9 0.0 2.5 0.0 1.7
LFG10 0.0 3.5 0.0 1.6
LFG11 0.0 3.0 0.0 2.0
LFG12 0.0 13.2 0.0 1.5
LFG13 0.0 22.5 0.0 2.7
LFG14 0.0 52 0.0 1.8
LFG15 0.0 18.2 0.0 2.0
LFG16 0.0 1.0 0.1 2.0
LFG17 0.0 17.8 0.1 24
LFG18 0.0 2.3 0.2 2.1
LFG19 0.0 6.3 0.1 3.1
LFG20 0.1 1.0 1.1 4.6
LFG21 0.1 1.0 0.1 4.8
LFG22 0.2 1.0 0.1 4.0
LFG23 0.0 1.0 0.0 10.3
LFG24 0.0 1.0 0.0 47
GP1 0.0 1.0 7.2 10.6
GP2 (shallow) 0.0 1.0 0.8 11.4
GP2 (deep) 0.0 1.0 52 10.4
GP3 (shallow) 0.0 1.0 0.9 6.9
GP3 (deep) 0.0 1.0 0.1 5.6
GP4 (shallow) 0.0 1.0 0.5 11.6
GP4 (deep) 0.0 1.0 0.2 7.7
GP5 (shallow) 0.0 1.0 9.9 10.8
GP5 (deep) 0.0 1.0 0.0 7.5
GP6 0.0 1.0 1.2 8.4
GP7 0.0 1.0 0.6 45
GP12 0.1 1.0 0.0 2.3
GP15 0.0 1.0 0.1 22
pP7 0.1 1.0 0.0 2.5
P8 0.0 1.0 0.1 1.7
P9 0.1 1.0 0.0 2.7
Notes:

(a) Limit Levels established based on the pre-operation phase baseline and additional landfill

gas monitoring results in the Pre-operation Baseline Monitoring Report.
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Table 2.33 Summary of Landfill Gas Monitoring Results at Service Voids, Utilities Pits
and Manholes in the Reporting Period

Location Methane (% (v/v))
Monitoring Results Limit Levels
uuo1 0.0 1.0
uuo02 0.0 1.0
uuo3 0.0 1.0
uuo4 0.0 1.0
uuos 0.0 1.0
uuo06 0.0 1.0
uuo7 0.0 1.0
uuos 0.0 1.0
uuo09 0.0 1.0
uu10 0.0 1.0
uun 0.0 1.0
uu12 Voided due to latest site programme and on-going 1.0
operation work
uu13 0.0 1.0
uu14 0.0 1.0
uu15 0.0 1.0
uu1e 0.0 1.0
uu17 Voided due to latest site programme and on-going 1.0
operation work
uu18 Voided due to latest site programme and on-going 1.0
operation work
uu19 0.0 1.0
uu20 0.0 1.0
uu21 0.0 1.0
uu22 0.0 1.0
uu23 0.0 1.0
Uuu24 0.0 1.0
uu25 0.0 1.0
uu26 0.0 1.0
uu27 0.0 1.0
uu28 0.0 1.0

Table2.34  Summary of Landfill Gas Bulk Gas Sampling Monitoring Results in the

Reporting Period
Parameters Limit Level LFG2 Limit Level LFGS8
(LFG2) @ (LFGS8) @
Methane (% (v/v)) 1.0 0.750 12.6 0.096
Carbon Dioxide (% (v/V)) 43 <0.020 2.4 <0.020
Oxygen (% (v/V)) - 19.3 - 20.3
Nitrogen (% (v/V)) - 77 - 76.6
Carbon Monoxide (% (v/v)) - <0.020 - <0.020
Hydrogen (% (v/v)) - <0.020 - <0.020
Ethane (ppmv) - <1.0 - <1.0
Propane (ppmv) - <1.0 - <1.0
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Parameters Limit Level LFG2 Limit Level LFGS8
(LFG2) @ (LFGS8) @

Butane (ppmv) - <1.0 - <1.0

Notes:

(a) Limit Levels established based on the pre-operation phase baseline and additional landfill
gas monitoring results in the Pre-operation Baseline Monitoring Report.

Table2.35  Summary of Flammable Gas Surface Emission Monitoring Results in the

Reporting Period

GPS Coordinates Monitoring Results (ppm) Limit Level (ppm)
Latitude (N) Longitude (E)

2201629” 114016107 12 30

22016'26” 114016'34” 15

22016'19” 114016'35” 15

22016'17" 11416'33” 17

22016'50” 114016'21” 17

22016'20” 114016'27” 17

22016'29” 114016'27” 5

The alarm of the permanent gas monitoring systems with pre-set levels for
methane at 20% lower explosive limit (LEL, equivalent to 1% methane gas
(v/Vv)) was not triggered at all occupied on-site buildings at SENTX in
November 2023.

All the landfill gas monitoring results were below the Limit Levels in the
reporting period. No action is thus required to be undertaken in accordance
with the Event and Action Plan presented in Annex G4.

2.5 LANDSCAPE AND VISUAL MONITORING
2.5.1 Monitoring Requirements

According to the updated EM&A Manual of the Project, the monthly
landscape and visual audit was conducted on 23 November 2023 to monitor
the implementation of the landscape and visual mitigation measures during
operation/ restoration phase.

All relevant environmental mitigation measures listed in the approved EIA
Report and the updated EM&A Manual and their implementation status are
summarized in Annex B.

2.5.2 Results and Observations

The Contractor has implemented environmental mitigation measures as stated
in the approved EIA Report and the EM&A Manual.

Regarding the landscape and visual audit, the Contractor was reminded to
maintain the advance screen planting works regularly to ensure effective
screening of views of project works from the High Junk Peak Trail.
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2.6

Table 2.36

Table 2.37

EM&A SITE INSPECTION

Site inspections were carried out on a weekly basis with the Contractor, IEC
and ER to monitor the implementation of proper environmental pollution
control and mitigation measures under the Project. In the reporting period, 5
site inspections were carried out on 2, 9, 16, 23 and 30 November 2023.

Key observations during the site inspections are summarised in Table 2.36.

Key Observations Identified during the Site Inspection in this Reporting
Month

Inspection Date Environmental Observations and Recommendations

2 November 2023 . The Contractor shall remove the general refuse, deposited silt
and grit accumulated at X10 channel and the drain near site
entrance regularly to ensure they are functioning properly at all
times.

9 November 2023 o The Contractor shall remove the general refuse and deposited silt
and grit accumulated at X10 channel to ensure it is functioning
properly at all times and minimise odour and pest impact.

o The Contractor shall remove the general refuse accumulated near
Towngas plant and dispose of the waste regularly.

16 November 2023 o The Contractor shall enhance watering at tipping area to
minimise dust impact.

o The Contractor shall continue the silt removal work at X10
channel and remove the general refuse accumulated at DP4
outlet to ensure they are functioning properly at all times.

o The Contractor shall clean up the oil spillage at DP6 and handle
the cleanup material as chemical waste.

o The Contractor shall arrange regular cleaning and removal of
deposits along the main haul road, especially near the site
entrance to minimise mud to be carried on the public road.

o The Contractor shall remove the general refuse accumulated at
the drain near Towngas plant and at the planting area, and
dispose of the waste regularly.

23 November 2023 o The Contractor shall remove the general refuse accumulated at
X10 channel and DP4 outlet regularly to ensure they are
functioning properly at all times.

30 November 2023 o The Contractor shall arrange regular cleaning and removal of
deposits along the main haul road, especially near weighbridge,
to minimise mud to be carried on the public road.

The Contractor has rectified most of the observations identified during
environmental site inspections in the reporting period. Key environmental
deficiencies identified and the corresponding rectification actions are
presented in Table 2.37.

Summary of Environmental Deficiencies Identified and Corresponding
Rectification Actions

Deficiencies Rectifications Implemented Proposed Additional
Control Measures

Surface Water
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2.7

Deficiencies

Rectifications Implemented

Proposed Additional

Control Measures

Intercepting channels
& drainage system

DP channels (design
& regular silt
removal)

Stockpiles & exposed
soil

Wetsep (treatment

capacity & number)

Backflow / ponding
during heavy rainfall

Reviewed drainage plan. .

Carried out regular maintenance N.A.

and cleaning of channels.

DP4 channel: Area near the channel
was paved with concrete and a
bund was built.

DP6 channel: Gravel piles on the
channel were covered with concrete
which serve as blocks for running
water and to divide the channel
into several sections. A pump was
placed in the water zone in the
upstream section to pump water to
the Wetsep for treatment prior to
the discharge to the last section
before the weir plate.

DP6: Pipes through the gravel piles
between different channel sections
were covered with geotextiles to
block debris and silt.

Installed silt fencing near surface .
water channel along DP6 channel.

Reviewed Wetsep capacity. .
Chemicals dosage of the Wetsep

was increased to enhance the
efficiency.

Raised with EPD (LDG) and CEDD. N.A.

Addition of channels.
Expedite the
construction of
permanent sediment
trap and discharge
culverts.

Improve soil
covering.
Compaction and
cover for stockpiles
and soil slopes.

Install additional
Wetsep.

WASTE MANAGEMENT STATUS

The Contractor has registered as chemical waste producer under the Contract.

Sufficient numbers of receptacles were available for general refuse collection

and sorting.

As informed by the Contractor, waste generated during this reporting period
include mainly chemical waste. Reference has been made to the waste flow
table prepared by the Contractor. The quantities of different types of wastes

and imported fill materials are summarized in Table 2.38.
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Table 2.38 Quantities of Different Waste Generated and Imported Fill Materials

Month/ Inert Imported Inert Non-inert Recyclable Yard Waste (in Chemical

Year C&D Fill Construction  Construction Materials ‘000kg) Wastes
Material (in ‘000kg) Waste Re-used Waste © @ (in (in
s@(@n ® (in “000m3) (in “000m3) ‘000kg) ‘000kg)
000m3)  Rock  Soil Y Park SENT

1-30 O 0 0 0 0 0 1061 O 1.040

Nov 23

Notes:

(@) Inert construction wastes include hard rock and large broken concrete, and materials disposed
as public fill. Density assumption: 1.6 (kg/L) for public fill.

(b)  Imported fill refers to materials generated from other project for on-site reuse.

(c)  Non-inert construction wastes include general refuse disposed at landfill. Density assumption:
0.9 (kg/L) for general refuse.

(d) Recyclable materials include metals, paper, cardboard, plastics and others.

2.8 IMPLEMENTATION STATUS OF ENVIRONMENTAL MITIGATION MEASURES

A summary of the Environmental Mitigation Implementation Schedule is
presented in Annex B. The necessary mitigation measures were implemented
properly for the Project.

2.9 SUMMARY OF EXCEEDANCES OF THE ENVIRONMENTAL QUALITY PERFORMANCE
LimiT

The operation/ restoration phase noise and landfill gas monitoring results
complied with the Action and Limit Levels in the reporting period.

One exceedance of Action and Limit Levels for Total Suspended Particulates
(TSP) and one exceedance of Limit Level for thermal oxidizer stack emission
(SO2) were recorded for air quality monitoring in the reporting period. The
TSP exceedance at AM3 on 21 November 2023 was considered non Project-
related upon further investigation. The thermal oxidizer stack emission (SO.)
exceedance on 16 November 2023 was considered Project-related upon further
investigation.

Sixty-one exceedances of the Limit Level for leachate level and one exceedance
of the Limit Level for groundwater (COD) were recorded for water quality
impact monitoring in the reporting period. The leachate level exceedances at
Pump Station No. 2X from 1 November to 23 November 2023, Pump Station
No. 3X from 1 November to 24 November 2023 and Pump Station No. 4X from
1 November to 14 November 2023 were considered Project-related upon
further investigation. The groundwater (COD) exceedance at MWX-7 on 7
November 2023 was considered non Project-related upon further
investigation.

Cumulative statistics on exceedances is provided in Annex H.
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2.10 SUMMARY OF COMPLAINTS, NOTIFICATION OF SUMMONS AND SUCCESSFUL
PROSECUTIONS

There were no complaints, notification of summons or prosecution recorded
in the reporting period.

Statistics on complaints, notifications of summons, successful prosecutions are
summarised in Annex H.
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3.1

3.2

3.3

FUTURE KEY ISSUES

CONSTRUCTION PROGRAMME FOR THE COMING MONTH

As informed by the Contractor, the major works for the Project in December
2023 will be:

*  Restoration of Phase 1 Cell 1X and 2X west slopes.

KEY ISSUES FOR THE COMING MONTH

Potential environmental impacts arising from the above upcoming
construction activities in the next reporting period of December 2023 are
mainly associated with dust emission from the exposed area and loading and
unloading operation of dusty materials.

MONITORING SCHEDULE FOR THE COMING MONTH

The tentative schedule for environmental monitoring in December 2023 is
provided in Annex I.
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CONCLUSION AND RECOMMENDATION

This EM&A Report presents the findings of the EM&A activities undertaken
during the period from 1 to 30 November 2023 in accordance with the
updated EM&A Manual and the requirements of the Environmental Permit

(EP-308/2008/B).

Air quality (24-hour TSP, odour, landfill gas flare, landfill gas generator stack
emission), noise, water quality (surface water, leachate and groundwater) and
landfill gas monitoring were carried out in the reporting period. Results for air
quality (odour, landfill gas flare and landfill gas generator stack emission),
noise, water quality (surface water) and landfill gas monitoring complied with
the Action and Limit Levels in the reporting period. One exceedance of Action
and Limit Levels for Total Suspended Particulates (TSP), one exceedance of
Limit Level for thermal oxidizer stack emission (SO.), sixty-one exceedances of
the Limit Level for leachate level and one exceedance of the Limit Level for
groundwater (COD) were recorded in the reporting period.

Environmental site inspections were carried out during the reporting period.
Recommendations on remedial actions were given to the Contractor for the
deficiencies identified during the site inspections.

There were no complaints, notification of summons or prosecution recorded
in the reporting period.

The ET will keep track on the construction and operation/restoration works to
confirm compliance of environmental requirements and the proper
implementation of all necessary mitigation measures.
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Annex A

Work Programme



# WBSPath Activity Activity-Name Btir S i HPredecessor-Details: Stiee: t
e L et Finish F'°|°‘:t' essor Details 2018 2019 2020 2021 2022 2023
% | Q2 [ Q3 | Q4 Q1 [ Q2 [ Q3 | Q4 Q1 [ Q2 Q3 | Q4 Q1 | Q2 | Q3 | Q4 Qf | Q2 | Q3 | Q4 Q1 Q2 | Q3
337
338
339
340
341
342
343
34
345
346
347
348
349
350
351
352 SA2.5 Construction (Initial Works) 1153 12-Apr-18  07-Jun21 705 § o §
353 SA2.5.02 Advance Works & Site Establishment 1148 12-Apr18 02Jun21 35 § o §
354 SA2.5.02.01 Site Establishment & Mobilization 333 12-Apr-18  10-Mar-19 820 ! P 3
355 50201 521000 ' Site Mobilization for Parts X1 & X2 30 31-Dec-18  29-Jan-19 820  11-1100: FS, 11-1200:FS 52-1300: FS,M 3. 1: FS,M 3. 2: FS § L ==
356 50201 5241100 Site Mobilization for Parts X3, X4 & X5 30 12-Apr-18.  11-May-18 1083  11-1300: FS, 11-1400: FS, 11-1500: FS 521300:FS,M3.1:FF [T e T I A A R H A S R B e e e e e s s s s et B s s s e e s st e s I S B
357 50201  52-1200  Temporary Office for Employer / ER/ IC 60 100ct-18  08Dec-18 0 231300 FS 11-1700: SS, M 3. 1: FS . —— o o o
358 50201 521300 Hoarding and Fencing Works 40 30Jan-19 10-Mar-19 820  521000: FS,52-1100: FS 32-1500: FS, M10. 1: FS -26, M10. 2: FS 13, M10. 3: FS . o —— o o
359 SA2.5.02.02 Site Survey & Investigation Works for Parts X1 & X2 50 31-Dec-18  18-Feb-19 840 ! ! : : : :
360 50202 521400 Condition Survey 25 31-Dec-18  24-Jan-19 840  11-1100: FS, 11-1200: FS 52-1600: FS L = L L
361 502.02  52-1500 Topographic Survey 20 31-Dec-18  19-Jan-19 845  11-1100: FS, 11-1200: FS 524600:FS 5 [ e A R St AR R R R = T et s S IR SO S B
362 5.02.02  52-1600 ' Site inspection, Review of Condition Survey Report 25 25-Jan-19  18-Feb-19 840  52-1500: FS,52-1400:FS 32-1500: FS o = o o
363 SA2.5.02.03 Site Survey & Investigation Works for Parts X3, X4 & X5 50 12-Apr-18  31-May-18 1103 ! ! P P 3 3
364 5.02.03  52-1700 Condition Survey 25 12-Apr-18. 06-May-18' 1103 11-1300: FS, 11-1400: FS, 11-1500; FS 52-1900: FS " D D D
365 50203 521800 ' Topographic Survey 20 12-Apr-18  01-May-18 1108  11-1300: FS, 11-1400: S, 11-1500: FS 52-1900: FS E § o o o
366 50203 521900 ' Site inspection, Review of Condition Survey Report 25 07-May-18|  31-May-18/ 1103 | 52-1700: FS, 52-1800: FS 324500:.Fs I = s e A A ) R E S R e s
367 SA2.5.02.04 Environmental Monitoring 975 02-Oct-18  02-Jun-21 35 ! ! P P ! ! !
368 5.02.04 52-2000 | Installation of Monitoring Stations & Wells (GP & GW) 120 02-Oct-18/  29-Jan-19 0 23-1600: FS 52-2200: SS 60 } } } } } } }
369 50204 522100 Installation of Monitoring Stations & Wells (GP & GW) on Buttress Wall 120 02-Oct-18  29-Jan19 0 23-1600: FS 52-2200: SS 60 o o o §
370 50204  52-2200 ' Conduct Baseline Monitoring for Construction (one month) 30 01-Dec-18  30-Dec-18 0 52-2000: SS 60, 52-2100: SS 60 11-1100: FS o o o §
3N 5.02.04 52-2300 ' Conduct Baseline Monitoring for Operation (one year) 365 03-Jun200  02-Jun-21| 35  32-1500: FS -400, 53-4500: FS 12-1400:, [ | | | | | [ 1
372 SA2.5.03 Civil Engineering Works 748 13-Jan-19  29-Jan-21 834 |
373 SA25.03.0 Buttress Wall 475 02-Mar-19  18-Jun20 83 b b b
374 5030  53-1000 Section adj. SENT 300 13-Apr-19 06Feb20 96  11-1300: FS, 23-2500: FS, 53-3000: S, 31-1200: FS, 53-1100: FS, 53-1300: FS, 53-3100: FS, M 3. 5: FS -150, M 3. o 5 o
11-1400: FS 7:FS o S o
375 5030 531100 Diversionof SENT Landfill Gas Pipe 45 07-Feb20  22-Mar-20 96  23-2500: FS,53-1000: FS 53-1300: FS, 54-4000: FS, M 3. 3:FS P P
376 5030  53-1200 Section at Cell 4 400 02-Mar-19  04-Apr-20 83  11-1300: FS, 23-2500: FS, 53-3000: FS, 11-1400: FS 53-1300: FS, 53-3100: FS, M 3. 7:FS, M 3. 6:FS -200 I - s e e e e s A S S S B
3 5030 531300 Install Landfil Gas Pipe on Buttress Wall 75 05Apr20  18Jun20 83  41-1500: FS,53-1100: FS, 53-1200: FS, 53-1000: FS 544000 FS o o o e
378 SA2.5.03.1 Landfill Cell 1 503 13-Jan19  29May-20 214 . o o
379 5.03.1 53-1400 ' Earth bund (Eastem) 90 04-Aug-19  O1-Nov-19| 9 | 11-1100: FS, 23-2500: FS, 534200: FS, 53-2800: FS 53-2000: FS, 53-2300: FS, 53-3400; FS, 63-1000: FS, Lo L e —
63-1100: FS, 63-1200: FS, 63-1300; FS, M 4. 2: FS o L C
380 5.03.1 5341500  Earth bund (Southern) 90 26-Apr-19  24-Ju19 314 11-1100: FS, 23-2500:FS, 53-2800: FS 53-2000: FS, 53-2200: FS, 53-2300; S, 53-3400: FS, o e
53-3700: FS, 53-3800: FS o o
381 5.03.1 53-1600 | Earth bund (Westem) 90 13-Jan-19  12-Apr-19 417 | 11-1100: FS, 23-2500: FS 53-1900: FS, 53-2000: FS, 53-2200: FS, 53-3800: FS B B T Tt T R S B
382 5.03.1 53-1700  Intercell bund (Cell 1/2) 75 13-Jan19  28-Mar-19 432 11-1100: FS, 23-2500: FS 53-2000: FS s | I o ; o
383 5031 531800 'Site Fomation 90 13Jan-19 12-Apr19 217 11-1100: FS, 23-2500: FS, 31-1300: FS 53-1900: FS, 63-1100: 'S, 63-1200: FS, 63-1300: FS, M 4. 1: (S B o ; o
FS -45 : : : : : : : : :
384 5031 531900 Pump Station (PS#1X) 45 13-Apr-19  27-May-19 507  53-1800: FS,53-1600: FS 53-2100: FS, 53-2200: FS S § o § o
385 5031 532000 Lining Works 135 02Nov-19*  15Mar20 214  41-1500: FS,53-1400: FS, 53-1500: FS, 53-1600: S, 532100: FS o o }. ] o
53-1700: FS | | : 3 3
386 5.03.1 53-2100  Protective Stone Laying & Leachate Collection Pipe 75 16Mar20  29-May-20 214 53-2000: FS,41-1500: FS, 53-1900: FS 32-1500: S, 54-2800: FS, M 4. 3:FS T s e O A B T - S e e
387 5031 532200 Install Leachate Force Main 75 25Jul19 07-Oct19 449  53-1500: FS, 53-1600: FS, 41-1500: FS, 53-1900: FS 54-2800: FS o s I ; o ;
388 5031 532300 Install Landfil Gas Pipe on earth bund 55 | 02Nov-19 26Dec-19 258  41-1500: FS,53-1400: FS, 53-1500: FS 54-4000: FS o o = i o i
389 5.03.1 53-2400 | Leachate Pipe Connection (Cell 1 to LTP) 30 09-Mar20  07-Apr-20 266  23-2500: FS,54-1000: SS 54-2800: FS o C L = §
390 SA2.5.03.4 Landfill Cell 4 30 09-Juk20  07-Aug-20 144 L b b ? b i
391 5034  53-2500 Provide Temporary Leachate Pipe on Cell 4 Area 30 09-Juk20  07-Aug-20 144  23-2500: FS, 63-2600: SS -90 54-2800: FS, M 3. 3: FS T R R T T T e
392 SA2.5.035 Drainage - Surface Run-Off 740 16Jan19  24-Jan21 839 P 1 L L ; L f :
393 5035  53-2600 Construct Cut-Off Channel 12A 60 16-Jan-19  16-Mar-19 9 11-1100: FS, 23-2800: FS 53-2700: FS S—| | . o | o 3 3
34 5035 532700 Comnect Cut-Off Channel 12A to DP6 20 17Mar-19 05-Apr-19 9 53-2600: FS, 31-1400:FS, 23-1900: FS 53-2800: FS A T P P ‘ P ‘ 3
395 5.03.5 53-2800 | Diversion from Existing Trapezoidal Channel into Channel 12A 20 06-Apr-19|  25-Apr-19 9 53-2700: FS 53-1400: FS, 53-1500: FS, 53-2900: FS, 63-1000: FS, ; ; [ ; ; ; ; ; ; ; ;
63-1900: FS, M 3. 3: FS o 1 P P ‘ P ‘ 3
39 5.03.5 53-2900 A Removal of Existing Trapezoidal Channel along Eastem Bund 30 26-Apr-19  25-May-19 9 53-2800: FS 534200, | | | | | | | | | | |
397 5035 533000 CutOff Channel C4 Diversion to Cut-Off Channel 17-2 45 16Jan19  01Mar-19 83  11-1300: FS, 23-2800: FS 53-1000: FS, 53-1200: FS == o o § o § §
398 5035 533100 CutOff Channel X5 on Buttress Wall, Cell 4, Cell 3 90 05Apr20  03Juk20 289  53-1000: FS,53-1200: FS 53.3200: FS o o P s B |
399 5035  53-3200 Temporary Diversion Cut-Off Channel X5 to 12A 20 04-Jul20  23-Jul20 289 53-3100:FS,23-1900: FS 53-3300: FS, M 3. 4: FS P P § 0 mm §
400 5035 533300 Culvert X5 (5m long) & Perm Connection of Cut-Off Channel X5 30 26Dec20  24-Jan21 134 53-4100: FF, 63-1900: FS, 53-3200: FS 32-1500: FS o o § ? =
401 5035 533400 Construct Perimeter Channel X6 on Eastern Bund & Southern Bund of Cell 1 50 02-Nov-19  21-Dec-19 249  53-1400: FS, 53-1500: FS 53-3500: FS [ S A A N I R ) R N T S Y S Y R
202 5035 533500 Construct Perimeter Channel X6 on Eastern Bund of Cell 2 50 | 20Feb20  09-Apr-20 189 63-1000: FS,53-3400: FS 53-3600: FS 3 o o — § §
403 5035 533600 Construct Perimeter Channel X6 Eastern Bund of Cell 3 50 09-Jun20  28Juk20 129 63-1900: FS,53-3500: FS 53-3900; FS j o S ‘ N
404 5035 533700 Culvert X6 (25m long)at Cell 1 Southern Bund 75 25Juk19 07-Oct19 1314 53-1500: FS 1 (s B ‘ ‘
405 5.03.5 53-3800 ' Perimeter Channel (X9B) at Cell 1 Southern & Western Bund 45 25-Ju-19)  07-Sep-19. 1344 | 53-1500: FS, 53-1600: FS 1 — b
406 5035 533900 Drop Inlet & Culvert (X9) - 21m long 180 29-Ju20  24-Jan21 129 11-1100: FS, 23-1900: FS, 53-3600: FS 53-4000: FF, 534100: FF, 53-6000: FS, M 9. 1:FS-90, M9, | [ | 0 [ L e By |
2 FS : o P 3 :
407 5.03.5 53-4000 | Sediment Trap (ST) 180 29-Jul-20  24-Jan21. 129 | 11-1100: FS, 23-1900: FS, 11-1200: FS, 53-3900: FF 53-6000: FS,M 9. 3: F$-90, M 9.4: FS 1 o b E |
408 5035 534100 Dual Culvert74m long (connect to DP4) 180 29-0ul20  24-Jan21 129 11-1100: FS, 11-1200: FS, 23-1900: FS, 53-3900: FF 53-3300: FF, 53-6000: FS, M 9. 1: FS -90, M 9. 2: FS ; o o — ¥
409 SA25.03.6 Drainage - Ground Water 200 26-May-19  11-Dec-19 209
410 5036 534200 Construct Groundwater Collection Pipe along Cells X1 & X2 Eastem Bund 70 26May-19  03-Aug-19 9 11-1100: FS,23-1600: FS, 53-2900: FS 53-1400: FS, 53-4300: FS, 63-1000: FS, 63-1900: FS s N o o
41 5036 534300 Construct Groundwater Collection Pipe along Cell X3 Eastem Bund 50 04-Aug-19  22-Sep-19 159  534200: FS 534400: FS, 63-1900: FS S B T A e e
412 5036 534400 Construct Groundwater Collection Pipe along Intercell Bund X2/X3 50 23Sep-19  11-Nov-19 209  534300: FS 534500: FS, 63-1200: FS | mmmm S
413 5036 534500 Construct Manhole MH-X1 30 12-Nov-19  11-Dec-19 209  534400: FS 52-2300: FS,M 9. 5: FS o ] o
414 SA2.5.03.7 Utilities - Distribution within New Infrastructure Area 391 11-Aug-19  04-Sep-20 276 : :
415 5.03.7 53-4600 ' Power Supply HV Works (Transformer & HV switchgear) 5 30-Jun-20 04-Jul-20 0 54-3000: FS 12-1200: FS : : [0} : :
416 5037 534700 Power Distribution, LV Power Supply Works 2 05-Ju-20  06-Juk20 0 54-3100:FS, 12-1200:FS 12-1000: FS T T e e e R A R
417 5037 534800 Sewerage (Collection to LTP) 60 07-Ju-20  04-Sep-20 271  54-1000: FS, 54-3100: FS, 54-3300: FS, 54-4100; FS 12-1100: FS, 53-6100: FS o S—
418 5037 534900 Sewerage (Discharge to Site Boundary) 60 07-Ju-20  04-Sep-20 271  54-1000: FS,54-4100:FS, 54-4600: FS 12-1100: FS, 53-6100: FS S E—|
419 5037 535000 Lighting Provision 30 07-Ju-20  05-Aug-20 6  54-1000: FS,54-4100:FS, 54-4600: FS 12-1100: FS, 32-2100: FS o =
420 5.03.7 535100 | Fire Services 115 12-Mar-20 04-Jul-200 2 536800: FS 12-1000: FS [ l ] :
421 5.03.7 535200 ' Water Supply (Fresh & Salt) 115 12-Mar20  04-Jul-20 338  53-6600: FS,53-6700:FS 12-1100: FS F [ A Y I A [ s R R A N B N B A e e e
42 5037 535300 Telecom & Network 45 11-Aug-19  24-Sep-19 622  536400: FS 12-1100: FS ]
423 5037 535400 Gas Network (LFG to LTP) 15 22Jun200  06-Juk20 176  54-1000: FF 54-2800: FS C =
424 SA2.5.03.8 Utilities - Works Asso ciated with Utilities Undertakers 703 27-Feb19  29-Jan21 129
425 SA25038.U1 CLP 459 27Feb49  30May20 43 e e e N T e T T T T T
426 5.03.8.U1 53-5500 Excavate Trench for CLP Cable 100 13-May-19  20-Aug-19 194  23-2900:FS 53-5800: S, 54-1000: SS, 54-4100: SS, 54-4600: SS, M10. 3 [E— S 3 3
1: FS -60, M10. 2: FS -30, M10. 3: FS : o o | |
a2 5.03.8.U1 53-5600 'Backfil Trench after CLP Cable Laying 30 | 01-May20 30May20 43  535800: FS 54-1000: FF, 54-4100: FF, 544600: FF i = i i
428 5.03.8.U1 535700  CLP Cable Laying (from CLP Substation to Site Boundary) 200 | 27Feb19  14Sep-19 229 322400: FS 54-3000: FS ; S— : ] o § |
4 5.03.8.U1 535800  CLP Cable Laying (from Site Boundary to HV Switchroom) 60 02-Mar-20  30-Apr-20 0  535500: FS, 54-2900: FS, 32-2400: FS, 53-5900: FF 15 53-5600: FS, 54-3000: FS ‘ o § § §
430 5.03.8.U1 ' 53-5900 ' CLP HV associated equipment installation 120 18-Dec-19 15-Apr-20 0 54-2900: FS, 32-2400: FS 53-5800: FF 15
431 SA2.5.03.8.U2 DSD 147 05Sep-20, 29Jan21 129 | ! ! P !
432 5.03.8.U2  53-6000 'Connection to Storm Drain System 5 25Jan21 29Jan21 129 534100: FS, 53-4000:FS, 53-3900: FS 32-1500: FS o § o § i
433 5.03.8.U2 53-6100 ' Connection to Foul Drain System 5 05-Sep-201  09-Sep-200 271 534800: FS, 53-4900: FS 32-1500: FS D |
434 SA2.5.03.8.U3 Telecom 100 13-May-19  20-Aug-19 327 |
435 5.03.8.U3 536200 Excavate Trench for PCCW 60 13-May-19  11JuH19 307  23-2900: FS 536400: FS, 54-1000: SS, 54-4100: SS, 54-4600: SS, M10. i s o
1: FS -40, M10. 2: FS 20, M10. 3:FS o 3 o
43 5.03.8.U3 536300 Backfil Trench after PCCW Cable Laying 10 11-Aug-19  20-Aug-19 327  536400: FS 54-1000: FF, 544100: FF, 544600: FF N 1 A A A A R A T e e
437 5.03.8.U3 536400 ' Laying Cables & Connection 30 12u-19 10-Aug-19 327  53-6200: FS 53-5300: FS, 53-6300: FS o o s I o L
438 SA2.5.03.8.U4 WSD 304 | 13May-19  11-Mar-20 338 o o ‘ o o
439 5.03.8.U4 53-6500 ' Install Watermain & Piping for Water Supplies 60 13May-19  11-Ju-19 216 23-2900: FS 53-6600: FS, 53-6700: FS, 53-6800: FS, 53-6900: FS P =] o o
440 5.03.8.U4 536600 Connection for Fresh Water & Meter Installation 30 11Feb20 11-Mar-20 338 | 53-6500: FS, 32-2300: FS 53-5200: FS : : | I:I : :
44 5.03.8.U4 536700  Comnection for Salt Water 30 11Feb20 11-Mar20 338  53-6500: FS, 32-2300: FS 53-5200: FS B e e = | Tk es-TSNphkeekrekasksaktsksstssssksksakEaEEEa S
an 5.03.8.U4 53-6800  Comnection for Fire Services 30 11Feb20  11-Mar20 2 53-6500: FS, 32-2300:FS 53-5100: FS P . P
a3 5.03.8.U4 536900 Comnection for Cooling Tower & Meter Installation 30 11Feb20  11Mar20 117  536500: FS, 32-2300: FS 54-2700: FS, 54-3900: FS o == o
m SA25.088.U5 HyD Lighting 120 07-Juk20  03Nov-20 216 o o o
445 5.03.8.U5 |53-7000 | Installation of Public Street Lighting / Handover 120 07-Juk20.  03-Nov-20 216  54-4100: FS,54-4600: FS, 54-1000: FS 32-1500: FS o I ‘ 1
446 SA2.5.04 Building Construction, incl. E&M and System Installation, and T&C 890 31-Dec-18  07-Jun-21 0 77777 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 777777 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
447 SA25.04A Part X1Area A 554 31-Dec-18  06-Ju-20 36 P Lo Lo
448 504A 541000 General Area & Access Road 120 09Mar20  06-Ju-20 6  231300: FS, 53-5500: SS, 53-5600: FF, 53-6200: SS, 32-2100; FS, 53-2400: SS, 53-4800: FS, 53-4900: FS, o l S— N o
53-6300: FF, 12-1000; FF, 11-1100: FS, 54-1100: FF, 53-5000: FS, 53-5400: FF, 53-7000: F'S, 68-1700: FS o ‘ o o o
54-1800: FF o . . o
449 504A 541100 Carmpark & Supporting Area 60 31-Dec-18  28Feb-19 64  23-1300:FS,11-1100: FS 32-1500: FS, M 5.11: FS -30, M 5.12: FS, 54-1000: FF, — P P P
54-1800: FS P P P P
450 504A 541200 Diesel Fuel Tanks 60 08-May-20  06-Ju-20 36  23-1300: FS, 23-5200: FS, 12-1000: FF, 11-1100: FS 32-2200: FS = I o
451 504A 541300 EPD Buiding 270 30-Apr-19  24-Jan-20 44 2341300: FS,23-5200:FS, 11-1100: FS, 54-1700: SS60 | 32-2100:FS,M5.4: FS-135, M5.5:FS, 12-1000: FS, | | | | 0 0 n ] (S s s s S s v v N B T LTTTSTTTk NS HNGLLL-—S
54-1400: SS 60 ‘ P b P
452 504A 541400 Fire Service Tank 270 29Jun-19 24-Mar20 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1300: SS60  32-2100: FS, M 5.10: FS, 12-1000: F'S, 54-1600: SS 60 l : I o o L
453 504A  54-1500 GVL Building 300 31Dec18  26-0ct19 44  234300: FS, 23-5200:FS, 11-1100: FS 32-2100: FS, M 5. 1: SF 30, M 5. 2: SF 150, M 5. 3: FS, : : ¥ o o o
54-1700: SS 60 3 3 ‘ b P P
454 504A  54-1600 Laboratory Building 270 28-Aug-19  23-May-20 44 | 23-1300: FS, 23-5200:FS, 11-1100: FS, 54-1400: SS60  32-2100: FS, M 5. 6: FS-135, M 5. 7: FS, 12-1000: FS, : L — — = o o
32-2200: FS 3 ! P P P P P
455 504A 5441700 Maintenance Buiding & Area 270 01-Mar-19.  25Nov-19 44 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1500: SS 60 32-2100: FS,M 5. 8: FS -135, M 5. 9: FS, 12-1000: FS, 3 — — o o o o
54-1300: S8 60 3 o o L o o o
456 504A  54-1800 |Storage Faciity & Area 60 01-Mar-19|  29-Apr-19| 64 | 23-1300: FS, 11-1100: FS, 54-1100: FS 32-1500: FS,M 5.11: FS -30, M 5.12: FS, 54-1000: FF, — o o . . L
54-2000: FS : | | | | | | | 3 3 3 ‘ ‘
4571 504A 541900  Waste Oil Tanks 90 08-Apr20  06-Juk20 36  23-1300: FS, 23-5200:FS, 12-1000: FF, 11-1100: FS 32-2200: FS o o o (s o
458 504A 542000 Water Service House 60 30-Apr-19  28Jun19 64 | 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-1800: FS 32-2100: FS, M 5.10: FS, 12-1000: FS, 54-4400: FS — C C § L L
459 SA25.04.B Part X1 Area B 890 31-Dec-18  07-Jun21 0 o . | o P
460 SA2.5.04B.1 BioPlant Building 330 17Jan-19  12Dec19 243 o e R N N T I T I T T T T T T T T e e e e
461 50481 |54-2100 LTP BioPlant Building 330 17-Jan19  12Dec19 243  23-1300: FS, 23-5200: S, 23-3200: FS, 11-1100: FS, 32-2100: FS, 32-2200:FS, M 6. 2: FS 165, M 6. 3: FS l ] P 3 P P P P
31-1000: FS o o o o o § o o o o
462 SA2.5.04.B.2 Leachate Treatment Plant 589 31-Dec-18|  10-Aug-20 21 : : : : : :
463 5.04.8.2 |54-2200 Main Plant Area included Civil works 274 31-Dec-18  30-Sep-19) 0 23-1300: FS, 23-3200: FS, 11-1100: FS 54-2300: FS, 54-2400: FS, 54-2500: FS, 64-1100: FS, M 6. 1: [ Lo 3 P P P P
SF 30, M 6. 4: FS -137, M6. 5: FS b b b b b | P P b P
464 5.04.8.2 | 54-2300 MEP Installation 220 01-Oct-19  07-May-20 0 41-2100: FS,41-1800:FS, 22-2100: FS, 54-2200: FS, 12-1000: FS 60, 32-1900: FS, 54-2600: FS, M 6. 8: FS -110, o o L o L L L
11-1100: FS M 6. 9 FS, 32-2200: FS L L o o o : . P P P
465 504B2 542400 SBR Tanks 100 01-0ct19.  08Jan20 236  41-2400: FS, 54-2200: FS 54-2600: FS, M 6. 6: FS o o o — o o o o
466 5.04.8.2 | 54-2500 Ammonia Stripper 315 01-Oct-19  10-Aug-20 21 41-3000: FS, 54-2200:FS 54-2600: FS, M 6. 8: FS -150, M 6. 9: FS B e e o — — — = o e e e . e e e e e e
467 SA2.5.04.B.3 LTP - Test & Commission 301 11-Aug-20  07-Jun21, 0 P L L P P b L L L L
468 5.04.8.3 |54-2600 Dry testing 45 11-Aug-20  24-Sep-20 21 54-2300: FS, 54-2400: F'S, 54-2500: FS 23-6600: FS -150, 23-6900: SS, 54-2700: FS, M11. 1: FS P P b A P A ) A P P
469 5.04.B.3 |54-2700  Wet testing 75 25Sep-20) 08-Dec-20 21 | 54-2600: FS, 12-1200: FS, 53-6900: FS, 31-2200; FS, 54-2800: FS,M11. 2: FS P b b P b P B o o
23-6800: FS P P P P P P P P P P
470 5.04B.3 54-2800 Operational testing 160 30-Dec-20  07-Jun21 0 54-2700: FS, 53-2400: FS, 53-2500: FS, 53-2100: FS, 32-1500: FS, M11. 3: FS, M11. 4: FS o o o o o o o O ——
53-2200: FS, 63-1700: FS, 63-2600: FS, 53-5400: FS, oo o o o o o L L L S
54-4000: FS o o o o L o o L
471 SA25.04.C Part X1 Area C 730 31-Dec-18  29-Dec20 0 R e e A A A TTTTNhTPhe—_,—————_——_—_S—S—SFP]S_S—_S_——“"S._——"_._——"TE——T—_——_—_—————_—T_———-———
472 SA2.5.04.C.1 LFG - Power Supply Building 530 17-Jan19  29Jun20 5 o o o o o o o o
473 5.04.C1 | 54-2900 | LFG Buiding (with Transformer Room) 335 17-Jan-19 17-Dec-19 0 23-1300: FS, 23-3500: FS, 11-1100: FS, 31-1000: FS 53-5800: FS, 53-5900: FS, 54-3000: S, 54-3100; FS, M 7. 6: [ o o o o
FS b ! ! ! ! Lo b Lo Lo Lo
474 504.C1 | 54-3000 ' Transformer & HV Swtichgear Installation 60 01-May-20  29-Jun20. 0 | 54-2900: FS,41-1200:FS, 53-5800: FS, 53-5700: FS 53-4600: FS,M 7.4:FS-30, M 7.5: FS,M 7. 5: FF P ! ! ! ! P b [— Lo Lo
475 5.04C1 543100 MEP Instalation, with T&C 75 | 18Dec19  01Mar20 125  54-2900: FS 32-1400: FS, 32-2100:FS, 534700: FS, 53-4800: FS, M 7. 4 |
FS-30,M7.5:FS o o o o L o o o
476 SA25.04.C.2 LFG Treatment Plant 554 | 31Dec-18  06JuF20 0 o o P P P P P P
47 504.C2 | 54-3200 Main Plant Area included Civil Works 384 31-Dec-18)  18Jan200 0  23-3500:FS, 11-1100:FS 54-3300: FS, 54-3400: FS, 54-3500: FS, 54-3600: FS, e b b b
54-3700: FS, 54-3800: FS, M 7. 1: SF 30, M 7. 2: FS -200, M P ! ! ! ! Lo b Lo b b
7.3 u u A
478 504.C2 54-3300 MEP Installation 170 19an20  06-JuF20. 0  54-3200:FS,12-1000:FF 32-2000: FS, 53-4800: FS, 54-3900: FS, M 7. 4: FS -80, M 7. I o
5. FS : : : : : : : :
479 5.04.C.2 | 54-3400 GHS600 Blower 601 A&B Relocation 15 19Jan20  02Feb20 155  235800: FS,54-3200:FS 54-3900: FS,M 7. 4: FS -8, M 7. 5. FS = o o o
480 5.04.C.2 | 54-3500 ' Pre-treatment 60 19Jan-20  18-Mar-20 110  41-3900: FS, 54-3200:FS 54-3900: FS,M 7. 4: FS$-30, M 7.5: FS — o o o
481 5.04.C2 54-3600 Flares (incl. PLC control, interlink to Towngas PF & LTP) 125 194an-20  22-May-20 45  41-3300: FS,54-3200: FS 543900:FS,M7.4:FS-60M7.5:Fs | || | v o o e e EEm=———- | N T eSS —SLELSS™T"BSESSEESSNESESSSSEE
482 5.04.C2 543700 |LFG Engine (incl. on-grid protection, PLC control, tuming) 110 21Feb20)  09Jun-20 27  41-3600: FS, 54-3200:FS 54-3900: FS,M 7. 4: FS -60 |:‘:|
483 504.C2 54-3800 Cooling System 45 1942020  03-Mar20 125 | 22-1500: FS, 54-3200: FS 54-3900: FS, M 7. 4: FS -25, M 7.5: FS | o o o
284 SA2.5,04.C.3 LFG - Test & Commission 176 07-Juk20  29Dec-20. 0 o e o
485 5.04.C.3 | 54-3900 MEP Testing 65 07-Ju-20  09-Sep-20 0  54-3400: FS, 54-3500: S, 54-3600: FS, 54-3700: F'S, 23-7000: SS -150, 23-7300: SS, 54-4000: FS, M11. 1: FS -30, o N o
54-3800: FS, 12-1200: FS, 53-6900: FS, 31-2200: S, M11. 2 FS o o o
54-3300: FS 3 3 ‘ 3 3
486 5.04.C3 544000 Operational Testing 111 10Sep-20 29Dec-20 0  53-1300: FS,63-2700: FS, 63-1800: FS, 53-2300: FS, 32-1500: FS, 54-2800: F'S, 63-4800: FF, 634900: FS, ! o o [ o L F S . N e e e
53-1100: FS, 54-3900: 'S, 23-7200: FS 63-4600: FS,M11. 3: FS, M11. 4: FS 3 o : Lo
287 SA25.04D Part X1 Area D 374 29Jun19 06-uk20 6 ? .
488 504D 544100 General Area & Access Road 120 09-Mar20  06-Juk20 6  23-1300: FS,53-5500: SS, 53-5600: FF, 53-6200: SS, 32-2100: FS, 53-4800: FS, 53-4900: FS, 53-5000; FS, 3 Co I
53-6300: FF, 12-1000: FF, 11-1100: FS 53-7000: FS, M 8. 5: FS 3 L
489 504D 544200 VWF Building 120 28-0ct-19  24Feb-20 63  23-1300: FS,23-5200:FS, 41-4500: FS, 11-1100: FS, 32-2100: FS, M 8. 4: FS,M 8. 6: FS -60, M 8. 7: F'S, 12-1000: B =
54-4300: SS 60 FS, 54-4500: SS 60 | o
4% 504D 544300 Weighbridge 75 29-Aug-19  11-Nov-19 63 41-4200: FS, 23-1300: FS, 23-5200: FS, 11-1100: S, 32-2100: FS, M 8. 6: FS -40, M 8.7: FS, 54-4200: SS 60 [S—— o
54-4400: SS 60 : o
491 504D 544400 Weighmaster House 120 29Jun-19 26-0ct-19 64 23-1300: FS, 23-5200: FS, 11-1100: FS, 54-2000: FS 32-2100: FS, M 8. 1: FS, 12-1000: FS, 54-4300: SS 60 I ¥ o
492 504D 544500 Wheel Wash Bath 75 27-Dec-19  10Mar20 63 23-1300: FS, 23-5200: FS, 41-4500: FS, 11-1100: FS, 32-2100: FS, M 8. 3: FS, 12-1000: FS, 54-4700: SS 30 E——]
54-4200: SS 60 P
493 SA2.5.04.E Part X1 Area E & Part X2 163 26-Jan-20  06-Jul-20 6 b
494 504E 544600 General Area & Access Road 120 09-Mar20  06-Ju-20 6  535500: SS, 53-5600: FF, 53-6200: SS, 53-6300: FF, 32-2100: FS, 53-4900: FS, 53-5000: FS, 53-7000; FS Co : I
12-1000: FF, 11-1100: FS, 11-1200; FS o 3
495 504E 544700 Guard House & Entrance Gate 100 26-Jan20  04-May20 63  23-1300: FS, 23-5200: FS, 11-1100: S, 11-1200: S, 32-2100: FS, M 8. 2: FS, 12-1000: FS —
54-4500: SS 30 P 1
4% SA2.5.08 Landscape Works - Advance Screen Planting in CWB Country Park 270 01-Apr-19  26-Dec-19 529 ‘ ‘
497 SA25.08N AreaN 270 01-Apr-19  26-Dec-19 529 b
498 508N 581000 Advance Screen Planting 90 01-Apr-19*  29-Jun-19. 529 23-7900: FS, 31-1100: FS, 11-1500: FS 14-1800: SS -60, 58-1100: SS, 68-1600; SS 30, M 3. 2: FS I P
499 5.08.N 58-1100 | Establishment of Screen Planting 270 01-Apr-19*|  26-Dec-19 529  58-1000: SS, 14-1800: FS 32-1500: FS l | |
500 SA25.08.S AreaS 270 01-Apr19  26Dec19 529 e N I
501 5085 581200 Advance Screen Planting 90 01-Apr-19*  29-Jun-19. 529  23-7900: FS, 31-1100: S, 11-1500: FS 58-1300: SS, M 3. 2: FS I o
502 5.08.8 58-1300 ' Establishment of Screen Planting 270 01-Apr-19*|  26-Dec-19 529  58-1200: SS 32-1500: FS ]
503 SA2.6 Construction (Remaining Works) 1474 01-Apr-19  13-Apr23 30 o
504 SA2.6.02 Advance Works 80 09-Juk21  26-Sep-21 339 o
505 SA2.6.02.9 Demolition of SENT Infrastructure Area 80 09-Juk21 26-Sep-2¢ 339 L R N e R S R HO A N A N R O A R A A R R N N
506 6.029 621000 Existing SENT General Infrastructure Facility & Building 60 09-Juk21  06-Sep-21 239 32-2100: FS, 12-1300: FS 23-2000: SS -90, 63-2800: FS, 63-2900: FS, 63-3000: F'S, E———
63-4300: FS, M12. 4: FS -30, M12. 5: FS o
507 6.029 621100 Existing SENTLTP 60 29-Juk21  26-Sep-21 339 32-1500: FS, 12-1300:FS, 23-2200: FS 63-3000: FS, 63-4500: FS, M12. 4 FS -30, M12. 5: FS  S—
508 6.02.9 62-1200 | Existing SENT LFG 60 29-Jul21 26-Sep-21 339 | 32-1500: FS, 12-1300: FS, 23-2200: FS 63-3000: FS, 63-4500: FS, M12. 4: FS -30, M12. 5: FS [—
. v . . Date Revision Checked Approved
=== Remaining Work South-East New Territories Land Fill Extension (SA2-SENTX)
. .. Pag e 30f4 CREEN VALLEY 11-May-18 SENTX-GVL-W-PB-ZZ-0001 Rev. 101
— . .
Critical Remaining Work Baseline Programme LANDFLL, UMITED 20-Jul-18 SENTX-GVL-W-PB-ZZ-0001 Rev. 102 (Detailed)
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# [WBS Path Activity [Activity Name Dur Start Finish] Total [Predecessor Details Successor Details 2018 2019 2020 2021 2022 2023

ID Float Q2 Q3 Q4 Q1 Q2 Q3 Q4 Qf Q2 Q3 Q4 Qf Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
509 SA2.6.03 Civil Engineering Works 1259 02-Nov-19  13-Apr23 30 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ; ; ; ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ; ; ; ;
510 SA2.6.03.2 Landfill Cell 2 449 02-Nov-19 23-Jan-21 810
i 6.032 631000 Earth bund (Eastem) 10 02Nov-19  19Feb20 9  11-1100: FS, 23-2500: FS, 53-4200: FS, 53-1400: F'S, 53-3500: FS, 63-1500: FS, 63-1800: FS, 63-1900:FS, | | | A R A A R T s s s s et I s St R M ! R S R B
53-2800: FS 63-2000: FS, 63-2100: FS, 63-2200: FS, M12. 1: FS -50, M12. 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

2:FS, 63-1100: FS

512 6.03.2  63-1100 Earth bund (Westem) 110 20Feb-20  08Jun-20 84  11-1100: FS,23-2500: FS, 53-1800: FS, 53-1400: FS, 63-1400: FS, 63-1500: FS, 63-1700: FS, 63-3500: F'S, S o o o S o S i ——
63-1000: FS 63-3600: FS, 63-1200: FS 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 : :
513 6.032  63-1200 Intercell bund (Cell 2/3) 90 09-Jun-20  06-Sep-20 734  11-1100: FS, 23-2500: FS, 53-1800: FS, 53-1400; FS, 63-1500: FS o o o o o o o o S v
53-4400: FS, 63-1100: FS o o o o o o o o o o
514 6.032  63-1300  Site Formation 75 02Nov-19  15Jan20 14 11-1100: FS, 23-2500: FS, 53-1800: FS, 53-1400; FS 63-1400: FS, 63-4200: FS o o S o o o —
515 6.03.2 631400 Pump Station (PS#2X) 45 09Jun20  23Jul20 84  634300:FS,63-1100: FS 63-1600: FS, 63-1700: FS P P P P P P P P o
516 6.032  63-1500 Lining Works 9  01-0ct20* 29Dec20 710  41-1500: FS,63-1000: S, 63-1100: FS, 63-1200: FS 63-1600: FS,M12. 3:FS, 63-2400.FS | || A A e A A T mmm— T
517 6.03.2 631600 Protective Stone Laying & Leachate Collection Pipe 25 | 30Dec-20 23Jan21 810  63-1500: FS,41-1500: S, 63-1400: FS 321600: FS, M12. 3: FS P P P P P P P P P P L
518 6.03.2 631700 Install Leachate Force Main 75 24-Ju-20  06-Oct20 84  63-1100: FS, 41-1500: FS, 63-1400: FS 54-2800: FS, M12. 3: FS S o o o S o S o o [ R ‘
519 6.032 631800 Install Landfil Gas Pipe on earth bund 35 20Feb-20  25-Mar-20 168  41-1500: FS, 63-1000: FS 54-4000: FS, M12. 3: FS o o o o o o o B o o
520 SA26.033 Landfill Cell 3 714 20Feb20 02Feb22 435
521 6.03.3 63-1900 ' Earth bund (Eastem) 110 20Feb-20  08Jun20 9 11-1100: FS,53-4200: FS, 63-1000: FS, 53-4300: FS, 53-3300: S, 53-3600: 'S, 63-2400: FS, 63-2700: FS, M12.1:| | | A e A Y s N e e e
53-2800: FS, 63-4200: FS FS -50, M12.2: FS, 63-2000: FS -45, 63-2200: FS P Lo P P P Lo P b P
522 6.03.3 632000 Earth bund (Westem) 110 25Apr20  12-Aug-20 19 11-1100: FS, 63-1000: FS, 63-1900: FS -45 63-2300: FS, 63-2400: FS, 63-2600: FS, 63-3700: FS, o o o o o o o o E——
63-2100: F$ -45 o o o o o o o o o o
523 6.033 632100 Intercell bund (Cell 3/4) 105 29-Jun-20  11-0ct-20 789  11-1100: FS,63-1000: FS, 63-4200: FS, 63-2000: FS 45 63-2400: FS o o o o o o o o N s ]
524 6.03.3 632200 Site Formation 75 09-Jun20  22-Aug-20. 9 11-1100: FS,63-1000: FS, 63-1900: FS 63-2300: FS o o o o o o o o B s
525 6.03.3 632300 Pump Station (PS#3X) 45 23-Aug-20  06-Oct:20. 9 63-2200: FS,63-2000: FS 63-2500: FS, 63-2600: FS o o o o o o o o o .
5% 6.033  63-2400  LiningWorks 100 01-Oct-21*  08-Jan-22 435  41-1500: FS, 63-1900: FS, 63-2000: S, 63-2100: FS, 63-2500:FS,M12.3:Fs | || N e T A A A A N s | e
63-1500: F§ o . o o o . o o o o o o o o o |
527 6.033  63-2500 Protective Stone Laying & Leachate Collection Pipe 25 09Jan22  02Feb-22 435  63-2400: FS,41-1500:FS, 63-2300: FS 324700: FS, M12. 3. FS P P P P P P P P P P P P P P P =
528 6.033 632600 Install Leachate Force Main 75 07-0ct-20  20Dec-20 9 63-2000: FS, 41-1500: FS, 63-2300: FS 53-2500: SS -0, 54-2800: FS, M12.3: FS o o o o o . o o o | s ‘
529 6.03.3 632700 Install Landfil Gas Pipe on earth bund 35 09Jun-20  13-Juk20 58  41-1500: FS, 63-1900:FS 54-4000: FS, M12. 3:FS o o o o o o o o S o
530 SA2.6.03.4 Landfill Cell 4 584 07Sep21  13Apr23 30 o o L L o o o N I I I S
531 6.03.4 63-2800 ' Remaining Portion of Buttress Wall 120 07-Sep-21.  04-Jan-22 494  62-1000: FS ! ! ! ! ! | b | | | | | | b | | | | | | b | | | ' : : ]
532 6.03.4 632900 'Earth bund (Westem) incl. MSE Wall 120 07-Sep21  04-Jan22 239  62-1000:FS 63-3000: FS, 63-3100: FS, 63-3200: FS, 63-3400: FS, o o o o o o o o o o o o o L —

63-3800: FS, 63-3900: FS, 63-4100: SS -90, M 9. 6: FS -60,
M9.7:FS-30,M9. 8: FS

53 6034 633000  Site Fomnation 120 05Jan22  04May22 239  62-1000: FS,62-1100:FS, 62-1200: FS, 63-2900: FS, 63-3100: FS o o o o o o o o o o o o o o | 1
634100 FS
534 6.034 633100 Pump Station (PS#4X) 45 05-May-22  18-Jun-22| 239  63-3000: FS, 63-2900:FS 63-3300: FS, 63-3400: FS o o o o o o C o o o o o o o o o  — o o ‘
53 6034 633200 Lining Works 135 010ct2* 12Feb23 0  41-1500: FS,63-2900:FS 63-3300: FS, M12. 6: FS C e——
53 6.034 633300 Protective Stone Laying & Leachate Collection Pipe 60 13Feb23  13Apr23 0 4141500 FS,63-3200: S, 63-3100: FS 121900: FS, 32-1800:FS, M12.6:Fs | ||~ A A A A A A AR A R A T AN A T T
537 6.034  63-3400 Install Leachate Force Main & Remove Temporary Leachate Pipe 30 19Jun22  18Jul22 269  41-1500: FS,63-2900: FS, 63-3100: FS 12-1900: FS, 32-1800: FS, M12. 6 FS o o o o o o C o o o o o o o o o D mmm o o
538 SA2.6.03.5 Drainage - Surface Run-Off 750 16-Jan-20  03-Feb-22 464
539 6.035  63-3500 Perimeter Chamnel (X9A) at Cell 2 Westem Bund 15 09-Jun20  23Jun20 1054  63-1100: FS 121900: FS o o o o o o o o . m
540 6.035  63-3600 Perimeter Chamnel (X10A) atCell 2 Westem Bund 30 09Jun20  08-Jul20 1029  63-1100: FS 634000: FS o o o o o o o o =3
541 6.03.5 633700 Perimeter Channel (X10A) atCell 3 Westem Bund 30 13-Aug-20  11-Sep-20 964  63-2000: FS 634000, | 10 A e L e LT T - I e e e e e e e e
542 6.035  63-3800 Perimeter Chamnel (X10A) atCell 4 Westem Bund 20 05-Jan22  24-Jan-22 464  63-2900; FS 634000: FS o o o o o o . o o o o o o o T s
543 6.035  63-3900 Perimeter Chamnel (X10C) at Cell 4 Western Bund 15 05-Jan-22  19Jan-22 469  63-2900:FS 634000: FS o o o o o o o o o o o o o o =
544 6.035 634000 Connection to Existing DP3 10 25-Jan22  03Feb-22 464  63-3900: FS,63-3600: FS, 63-3700: FS, 63-3800: FS 12-1900: FS =
545 6.035 634100 Remove Cut-Off Channel C-7 at bottom of Buttress Wall 30 09-Jun-21  08-Juk21 419 63-2900: SS-90 63-3000: FS o o o o o o C o o o o o S
546 6.035 634200 Temporary Channel (X7T)at SENT Infrastructure Area 30 16Jan20  14-Feb-20 14  63-1300:FS 63-1900:Fs,63-2100F [ || N N AR N C R e e e e e e e e e e e e e e e e e e
547 SA2.6.03.6 Drainage - Ground Water 85 07-Sep-21  30-Nov-21 529 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
548 6.036 634300 Construct Temporary Channel (TC-1), from MH-1 to Existing UC-825 50 07-Sep-21  26-Oct:21 529  23-1900: FS, 11-1300: FS, 62-1000: FS 634400: FS o o . o . o o o . . o o o B s
549 6.036 634400 Divert GW at MH-1 to TC-1 5 270ct21  31-0ct-21 529  634300:FS 634500: FS,M 9. 9: FS o o o o o o o o o o o o o o i
550 6.036 634500 Reconnection of GWCP across Cell 4 30 01-Now-21  30-Nov-21, 529  62-1100: FS, 62-1200:FS, 63-4400: FS 12-1900: FS o o o o o o C o o o o o o o —]
551 SA2.6.03.8 Utilities - Works Associated with Utilities Undertakers 255 15-Nov-20 U1 G55 e
552 SA2.6.03.8.U1 CLP 210 30-Dec-20 27-Jul-21 655 ! ! ; ; ; ! : : : : : : : : ! ! ; : : ! : : : : : :
553 6.03.8.U1 634600 LFG Generator On-grid Testing 180 30-Dec-20  27-Jun21 655  32-2500:FS, 12-1200:FS, 54-4000: FS 63-4700: FS o o o o o o o o o o S .
55 6.03.8.U1 634700 LFG Generator Ongrid Inspection & Verify 30 28Jun21  27-Juk21 655  634600:FS 1241900: FS o o o o o o o o o o o o A
555 SA26.038.U6 TownGas 55 | 15Nov-20 08Jan21 855 I R e R T e o . . R I e e e e e e T e
556 6.03.8.U6 634800 ' Laying Gas Mains (from LFG to Town Gas PF) 45 15-Nov-20  29Dec-20 855  54-4000: FF 634900: FS o o o o o o o o o o - E==
557 6.03.8.U6 634900  Gas Meter Relocation & Connection at LFG 10 30-Dec20.  08-Jan-21 855  63-4800: FS,54-4000:FS 12-1900: FS o o o o o o o o o o @
558 SA2.6.04 Building & E&M Works 661 010ct19  22Juk21 660 o o o o o o o o o o o
559 SA2.6.04.C Part X1 Area C 661 01-Oct-19 22-Jul-21 660
560 SA2.6.04.C.02 LFG Treatment Plant 661 01-Oct-19 22-Juk21 660 e
561 6.04.C.02 641000 GHS600 Blower 601 C Relocation 15 08-Juk21  22-Jul21 660  32-1500: FS 121900: FS o o o o o o C o o o o o o =
562 6.04.C.02 64-1100 Absorption Chiller (Optional) 90 01-0ct-19  29Dec-19. 1231  54-2200: FS 1241900: FS o o o o o o —
563 SA2.6.08 Landscape Works 613 01-Apr-19  03-Dec-20 891 o o o o o o o
564 SA2.6.08.1 SENT Area - Tree Removal & Transplanting 240 01-Apr-19  26-Nov-19 1264 : : : : : : : : :
565 6.081 681000 Access trees condition and select for transplanting 30 01-Apr-19*  30-Apr-19 1264  14-1300: FS 68-1100: FS, 68-1200: S, 68-1400: FS o o o S
566 6.08.1  68-1100 Prepare newsite to receive trees 9  01May-19  29Ju-9 1264  68-1000:FS e81200ss | || A IR \::':I ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
567 6.081  68-1200 Transplant selected trees 120 01-May-19  28-Aug-19 1264  68-1000; FS,68-1100: SS 68-1300: FS o o o o — —] o
568 6.081  68-1300  Prune trees priorto removal from Cell 4 90 29Aug-19  26Nov-19 1264  68-1200: FS 12-1900: FS o o o o o B v
569 6.08.1 68-1400 ' Tree Felling - Part X3 90 01-May-19  29Ju-19 1384  23-8200: FS, 31-1600: FS, 68-1000: FS 12-1900: FS o o o o [— o
570 SA2.6.08.2 SENTX Area - Trial Nursery & Tree Planting 583 01May-19  03Dec20 891 L R I T T T T T O T O T e e T e e I I I I T T T T T T T T T T e e e
571 6.082  68-1600 Trial Nursery 300 01May-19  24-Feb20 1174  14-1800: FS,58-1000: SS 30 1241900: FS, M 3. 2: FS o o o o = — — = o o o
572 6082  68-1700  Landscaping in New Infrastructure Area 150 07Jul20  03-Dec20 891  54-1000: FS,23-7600: FS 12-1900: FS o o o o o o o o A s S—
- o . . _ Date Revision Checked Approved
=== Remaining Work South-East New Territories Land Fill Extension (SA2-SENTX)
i . Page : 4 of 4 EAY . 11-May-18 _ [SENTX-GVL-W-PB-ZZ-0001 Rev. [01
C”“Cal Rema|n|ng WOI’k Base"ne Programme 1™ LANDFILL, LIMITED 20-Jul-18 SENTX-GVL-W-PB-ZZ-0001 Rev. 102 (Detailed)
¢+ Milestone :
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Annex B Environmental Mitigation Implementation Schedule

EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended  the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
Air Quality - Construction Phase
481 AQl  Blasting To minimise Blasting area ~ SENTX 4 Air Pollution Control Not applicable.
tential dust d 30m of Contract Construction Dust Blasting is not
e The area within 30m of the blasting area potentat s ane omo ontractor ( . ) st e B o
. . . nuisance blasting area Regulations required in the
will be wetted prior to blasting. . .
latest landfill design
¢ Blasting will not be carried out when the
strong wind signal or tropical cyclone
warning signal No. 3 or higher is hoisted,
unless this is with the express prior
permission of the Commissioner of
Mines.
¢ loose material and stones in the Site will
be removed prior to the blast operation
¢ During blasting, blast nets, screens and
other protective covers will be used to
prevent the projection of flying fragments
and material resulting from blasting
481 AQ2  Rock Drilling To minimise Rock drilling ~ SENTX 4 Air Pollution Control Not applicable.
tential dust Contract Construction Dust, Rock drilling is not
e  Watering will be carried out at the rock poien e aus area onfractor ( . ) o° . ° .1ng 18 1o
drilli Hivities & d fueitive dust nuisance Regulations required in the
rilling activities to avoid fugitive dus latest landfill design

emissions.

(1) D=Design; C=Construction; O/R=Operation/Restoration; A=Aftercare
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
481 AQ3  Site Access Road To minimise Main haul SENTX 4 Air Pollution Control Implemented
tential dust d Contract Construction Dust
¢ The main haul road will be kept clear of polentia’ aus roa ontractor 1(2 . )
. . nuisance egulations
dusty materials or sprayed with water.
e The main haul road will be paved with HKAQO and EIAO-TM
aggregate or gravel. Annex 4
¢ Vehicle speed will be limited to 10kph.
481 AQ4  Stockpiling of Dusty Materials To minimise All SENTX 4 Air Pollution Control Implemented
tential dust tructi Contract Construction Dust
e Any stockpile of dusty materials will be po.en s consttetion ontractor ( . )
. . . . nuisance works area Regulations
covered entirely by impervious sheeting
or placed in an area sheltered on the top HKAQO and EIAO-TM
and three sides or sprayed with water so Annex 4
as to ensure that the entire surface is wet.
481 AQ5 Loading, unloading or transfer of dusty To minimise All SENTX v Air Pollution Control Deficiency of
materials potential dust construction  Contractor (Construction Dust) mitigation measures
i k Regulations but rectified by th
¢ All dusty materials will be sprayed with fuisance works area 8 it rectiiied by the
. diatel o1 t loadin Contractor
water immediate Y prior to any loa g HKAQO and EIAO-TM
unloading or transfer operation so as to Annex 4
maintain the dusty material wet.
481 AQ6  Site Boundary and Entrance To minimise Site boundary SENTX 4 Air Pollution Control Not applicable
tential dust d ent Contract Construction Dust,
e  Where a site boundary adjoins a road, potentalcus anc entrance onfractor ; . )
nuisance egulations

street, service lane or other area accessible
to the public, hoarding of height not less
than 2.4m from ground level will be
provided along the entire length of that
portion of the site boundary except for the
site entrance or exit.

HKAQO and EIAO-TM
Annex 4
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
4381 AQ7  Excavation Works To minimise All SENTX v Air Pollution Control Implemented
. . potential dust construction  Contractor (Construction Dust)
e Working area of any excavation or earth . .
. . . . nuisance works area Regulations
moving operation will be sprayed with
water immediately before, during and HKAQO and EIAO-TM
immediately after the operation so as to Annex 4
ensure that the entire surface is wet.
481 AQ8  Building Demolition To minimise All SENTX 4 Air Pollution Control Implemented
tential dust tructi Contract Construction Dust
e The area where the demolition works are 1+, o consttetion ontractor ) . 4
) nuisance works area Regulations
planned to take place will be sprayed
with water immediately prior to, during HKAQO and EIAO-TM
and immediately after the demolition Annex 4
activities.
¢ Any dusty materials remaining after a
stockpile is removed will be wetted with
water and cleared from the surface of
roads or street.
481 AQ9 Construction of the Superstructure of To minimise All SENTX 4 Air Pollution Control Implemented
Building potential dust construction Contractor (Construction Dust)
nuisance works area Regulations

o Effective dust screens, sheeting or netting

will be provided to enclose the HKAQO and EIAO-TM
scaffolding from the ground level up to

Annex 4
the highest level of the scaffolding.
481 AQI10 Should a stone crushing plant be needed on ~ To minimise Stone crushing SENTX 4 Best Practicable Means ~ Not applicable.
site, the control measures recommended in potential dust plant/ Contractor Requirement for Mineral Stone crushing
the Best Practicable Means Requirement for nuisance construction Works (Stone Crushing  plant is not required
Mineral Works (Stone Crushing Plants) BPM phase Plants) BPM 11/1 in the latest landfill
11/1 should be implemented. design
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.

AnnexB- 3



EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
4381 AQI11  Good site practices such as regular To minimise All SENTX v HKAQO and EIAO-TM Implemented
maintenance and checking of the diesel potential dust construction  Contractor Annex 4
powered mechanical equipment will be nuisance works area
adopted to avoid any black smoke emissions
and to minimize gaseous emissions.
4.10.1 AQ12  Dust monitoring once every 6 days Ensure the dust At monitoring SENTX 4 HKAQO and EIAO-TM Implemented
generated from  locations Contractor Annex 4
the project meets shown in
the air quality Figure 3.2a
requirement
Air Quality - Operation, Restoration and Aftercare Phases
482 AQ13  Odour To minimise Weighbridge  SENTX v 4 EIAO-TM Annex 4 Not Applicable. As
odour nuisance  area Contractor SENTX will receive
¢ Enclosing the weighbridge area construction waste
only which is
significantly less
odorous, enclosing
the weighbridge
area is not necessary
482 AQl4 e Providing a vehicle washing facility before To minimise Vehicle SENTX v 4 EIAO-TM Annex 4 Implemented
the exit of SENTX and providing sufficient odour nuisance  washing Contractor
signage to remind RCV drivers to pass facility
through the facility before leaving SENTX
482 AQ15 e Reminding the RCV drivers to empty the  To minimise Tipping face =~ SENTX 4 EIAO-TM Annex 4 Not Applicable. As
liquor collection sump and close the valve odour nuisance Contractor SENTX will receive
construction waste

ENVIRONMENTAL RESOURCES MANAGEMENT
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
before leaving the tipping face only, which is
relatively dry, the

amount of liquor
generated is
expected to minimal

482 AQl16 e Washing down the area where spillage of To minimise SENTX Site SENTX 4 EIAO-TM Annex 4 Not Applicable. As
RCV liquor is discovered promptly odour nuisance Contractor SENTX will receive
construction waste
only, which is
relatively dry, the

amount of liquor
generated is
expected to

minimal.

482 AQ17 e Reminding operators to properly maintain To minimise SENTX Site SENTX v EIAO-TM Annex 4 Not Applicable. As
their RCVs and ensure that liquor does not odour nuisance Contractor SENTX will receive
leak from the vehicles construction waste

only, which is
relatively dry, the

amount of liquor
generated is
expected to

minimal.
482 AQI18 e Installation of landfill gas control system  To minimise SENTX Site SENTX v 4 V' EIAO-TM Annex 4 Implemented
to enhance collection of landfill gas from  odour nuisance Contractor
the waste mass and hence minimise odour
associated with fugitive landfill gas
emissions
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
482 AQ19 e Progressive restoration of the areas which To minimise SENTX Site SENTX v 4 EIAO-TM Annex 4 Implemented
reach the finished profile (a final capping  odour nuisance Contractor
system including an impermeable liner
will be put in place) and installation of a
permanent landfill gas extraction system
482 AQ20 e Installing deodorizers along the site To minimise SENTX Site SENTX 4 EIAO-TM Annex 4 Not Applicable. As
boundary adjacent to the ASRs odour nuisance ~ boundary Contractor SENTX will receive
construction waste
only which is
significantly less
odorous,
installation of
deodorizers is not
necessary.
482 AQ21 e Erecting a vertical barrier, wall or To minimise SENTX Site SENTX v 4 EIAO-TM Annex 4 Implemented
structure softened by planting rows of odour nuisance  boundary Contractor
trees/shrubs or landscape feature along
the site boundary, particularly in the areas
near the ASRs
482and AQ22 e Maintaining the size of the active tipping  To minimise Active tipping SENTX 4 EIAO-TM Annex 4 Implemented
SENTX face not greater than 1,200 m?2 odour nuisance  face Contractor
latest
design
482 AQ23 e Promptly covering the MSW with soilor ~ To minimise Active tipping SENTX 4 EIAO-TM Annex 4 Not Applicable.
selected inert materials to control odour odour nuisance  face Contractor SENTX will not
emissions receive MSW.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
482 AQ24 e Maintaining the size of the special waste To minimise Special waste ~ SENTX v EIAO-TM Annex 4 Not Applicable.
trench not greater than 6m () x 2.5m (w)  odour nuisance  trench Contractor SENTX will not
have any special
waste trench.
482and AQ25 e Covering daily covered area with a To minimise Daily covered SENTX 4 EIAO-TM Annex 4 Implemented
SENTX tarpaulin sheet or 300mm of soil after the = odour nuisance  area Contractor
latest landfill operating hours
design
482 AQ26 e Covering special waste trench with 600 To minimise Special waste =~ SENTX 4 EIAO-TM Annex 4 Not Applicable.
mm of soil and an impervious liner after 5 odour nuisance  trench Contractor SENTX will not
pm have any special
waste trench.
482 AQ27 e Covering the non-active tipping face with  To minimise Intermediate ~ SENTX 4 EIAO-TM Annex 4 Implemented
600mm of soil and an impermeable liner ~ odour nuisance  cover Contractor
(on top of the intermediate cover), which
will not only control odour emissions from
landfilled waste but also enhance landfill
gas extraction by the landfill gas extraction
system
482 AQ28 e Applying deodorizers or odour To minimise Active tipping SENTX 4 EIAO-TM Annex 4 Not Applicable. As
suppression agents to control odour odour nuisance  face and Contractor SENTX will receive
emissions from the active tipping face and special waste construction waste
special waste trench, if any, through trench only which is
spraying or fogging equipment significantly less
odorous,
installation of

deodorizers is not
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks

Measure & Main measure? measure? @) measure to achieve?

Concerns to D C O/R A

address
necessary.
Moreover, SENTX
will not have any
special waste
trench.

482 AQ29 Providing a mobile cover with retractable =~ To minimise Special waste ~ SENTX 4 EIAO-TM Annex 4 Not Applicable.
or suitable opening to cover up the odour nuisance  trench Contractor SENTX will not
opening of the special waste trench except have any special
during waste deposition and a suitable waste trench.
odour removal unit. The mobile cover
should be equipped with powered
extraction and suitable odour removal unit
for purifying the trapped gas inside the
trench before release into the atmosphere

482and AQ30 Providing a thermal oxidizer for the To minimise Leachate SENTX v 4 V' EIAO-TM Annex 4 Implemented

SENTX leachate treatment plant odour nuisance  treatment Contractor

latest as a result of plant

design breakdown of

thermal oxidizer

482and AQ31 Enclosing all the leachate storage and To minimise Leachate SENTX v 4 V' EIAO-TM Annex 4 Implemented

SENTX treatment tanks (except for the Sequential odour nuisance  treatment Contractor

latest Batch Reactor (SBR) or Membrane plant

design Bioreactor (MBR) tanks) and diverting the
exhaust air from these tanks to a thermal
oxidizer or flare to avoid potential odour
emissions from the LTP

482 AQ32 Rescheduling of waste filling activities on- To minimise SENTX Site SENTX 4 EIAO-TM Annex 4 Not Applicable. As
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
site by avoiding waste filling activities odour nuisance Contractor SENTX will receive
carrying out at the northern area of the site construction waste
in the summer months between July to only which is
November significantly less
odorous,
rescheduling of
waste filling
activities is not
necessary.
482and AQ33 Dust, Gaseous Emission and LFG including  To minimise dust SENTX Site SENTX v HKAQO and EIAO-TM Implemented
SENTX Volatile Organic Compounds (VOCs) nuisance Contractor Annex 4
latest
design Keeping the main haul road to the waste
filling area wet by regular watering ;
482 AQ34 Compacting the exposed daily and To minimise dust SENTX Site SENTX v HKAQO and EIAO-TM Implemented
intermediate covered areas well to avoid = nuisance Contractor Annex 4
fugitive dust emission;
482 AQ35 Limiting the vehicle speed within SENTX To minimise dust SENTX Site SENTX v HKAQO and EIAO-TM Implemented
site boundary; nuisance Contractor Annex 4
482 AQ36 Providing vehicle washing bay to avoid To minimise dust SENTX Site SENTX v HKAQO and EIAO-TM Implemented
vehicles carrying dust to public roads; nuisance Contractor Annex 4
482 AQ37 Switching off the engine when the diesel- To minimise SENTX Site SENTX 4 Voo Implemented
driven equipment is idling; gaseous Contractor
emissions
482 AQ38 Maintaining the construction equipment ~ To minimise SENTX Site SENTX v Voo Implemented

ENVIRONMENTAL RESOURCES MANAGEMENT
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @ measure to achieve?
Concerns to D C O/R A
address
properly to avoid any black smoke gaseous Contractor
emissions; emissions
482 AQ39  Providing sufficient underground landfill gas To minimise SENTX Site SENTX v V' EIAO-TM Annex 4 Implemented
collection system to capture the landfill gas  gaseous Contractor
generated as much as possible; and emissions,
including LFG
and VOCs
4.8.2 AQ40  Periodic inspections of the final cover should To minimise SENTX Site SENTX v v EIAO-TM Annex 4 Implemented
be undertaken to ensure that the capping gaseous Contractor
layer is in good conditions at all times. emissions,
including LFG
and VOCs
4.10.2 AQ41 Monitoring of ambient TSP once every 6 days Ensure the dust At monitoring SENTX v v HKAQO and EIAO-TM Implemented
emission from locations Contractor Annex 4
the project meets shown in
the dust Figure 11.3a
requirement
4.10.2 AQ42  Monitoring of ambient VOCs, ammonia and  Ensure the At monitoring SENTX v v" Odour thresholds or Implemented
H.S, quarterly gaseous emission locations Contractor 1% of Occupational
from the project shown in Exposure Limit (OEL)
meets the air Figure 11.3a as stipulated in the

quality
requirement

“UK Health and Safety
Executive (HSE) EH
40/05 Occupational
Exposure Limits”,
whichever is lower.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
4.10.2 AQ43  Monitoring of parameters for thermal Ensure the Attheflares =~ SENTX v v Emission Limits Implemented
and oxidizer, flares and generator in accordance  gaseous emission and thermal Contractor (@) specified in Contract
SENTX with requirements stated in Tables 3.4a, 3.5a  from the project  oxidizer stacks
latest and 3.6a of the EM&A Manual respectively.  meets the air when they are
design quality in operation
requirement
4.10.2 AQ44  To confirm design assumption of ammonia, it Ensure the At the thermal SENTX 4 Emission Limits Implemented
is recommended that the ammonia gaseous emission oxidizer stack Contractor determined during
concentration in the flue gas of the thermal  from the project during commissioning stage
oxidiser be monitored during the meets the air commissioning
commissioning stage of the thermal oxidiser. quality . If ammonia
If required, an emission standard will be set  requirement is detected
for ammonia for the thermal oxidiser based during
on the monitoring results. If no ammonia is commissioning
detected in the flue gas during the stage, the
decommissioning stage, the monitoring of monitoring
ammonia in the flue gas of the thermal will continue.

oxidiser could be discontinued.

4.10.2 AQ45  Odour patrol in accordance with Ensure the odour Along SENTX SENTX 4 EIAO-TM Annex 4 Implemented

and requirements stated in Table 3.7a of the emission from Site boundary Contractor

SENTX EM&A Manual. the project meets

latest the odour

design requirement

4.10.2 AQ46  Monitoring of meteorological station, Collect site At SENTX v v oo Implemented

continuously specific meteorological Contractor

(1) For LFG flare and LFG generator only.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address

meteorological station shown
data in Figure 11.3a

Noise - Construction Phase

571 N1 Adopt good site practice listed below: To minimise All SENTX 4 Noise Control Ordinance Implemented
potential construction Contractor (NCO) and EIAO-TM
¢ Only well-maintained plant will be construction works area Annex 5
operated on-site and plant should be noise nuisance.
serviced regularly during the construction

program;

¢ Silencers or mulfflers on construction
equipment should be utilized and will be
properly maintained during the
construction program;

¢ Mobile plant, if any, will be sited as far
from NSRs as possible;

¢ Machines and plant (such as trucks) that
may be in intermittent use will be shut
down between work periods or should be
throttled down to a minimum;

¢ Plant known to emit noise strongly in one
direction will, wherever possible, be
orientated so that the noise is directed
away from the nearby NSRs; and

e Material stockpiles and other structures
will be effectively utilised, wherever
practicable, in screening noise from on-site
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EIA Ref. EM&A Environmental Protection Measures/

Ref Mitigation Measures
construction activities.
5.8 N2 Weekly noise monitoring

Noise - Operation/Restoration Phase

572 N3 Adopt good site practice listed below:

e Choose quieter PME;

¢ Include noise levels specification when
ordering new plant items;

¢ Locate fixed plant items or noise emission
points away from the NSRs as far as
practicable;

¢ Locate noisy machines in completely
enclosed plant rooms or buildings; and

¢ Develop and implement a regularly
scheduled plant maintenance programme
so that plant items are properly operated
and serviced. The programme should be
implemented by properly trained
personnel.

5.8 N4 Weekly noise monitoring

Objectives of the
Recommended
Measure & Main
Concerns to
address

Ensure noise
generated from
the project meets
the criteria

To minimise
potential
operational noise
nuisance.

Ensure noise
generated from
the project meets

Location of
the Measures

At monitoring
locations
shown in
Figure 6.4a

Within the
SENTX Site

At monitoring
locations
shown in

Who to When to
implement the implement the
measure? measure? (1)

D C O/R A
SENTX v
Contractor
SENTX v
Contractor
SENTX v
Contractor

What requirements or
standards for the
measure to achieve?

Implementation
Status and Remarks

Noise Control Ordinance Implemented
(NCO) and EIAO-TM

Annex 5

Noise Control Ordinance Implemented
(NCO) and EIAO-TM

Annex 5

- Implemented
- Implemented
- Implemented
- Implemented

Noise Control Ordinance Implemented
(NCO) and EIAO-TM
Annex 5
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
the criteria Figure 6.4a

Water Quality - Construction Phase

6.8.1 WQ1  Construction Runoff
¢ Exposed soil areas will be minimised to To minimise All SENTX v ProPECC PN 1/94 Implemented
reduce the contamination of runoff and poteTltiaTl water  construction  Contractor EIAO-TM Annex 6
erosion. quality impacts ~ works area
arising from the
construction
works
6.8.1 WQ2 e Perimeter channels will be constructed in  To minimise All SENTX v v ProPECC PN 1/94 Implemented
advance of site formation works and potential water ~ construction  Contractor Wi .
. . . L. ater Pollution Control
earthworks and intercepting channels will quality impacts ~ works area Ordinance (WPCO)
be provided for example along the edge of arising from the
excavation. construction EIAO-TM Annex 6
works
6.8.1 WQ3 e Silt removal facilities, channels and To minimise All SENTX v ProPECC PN 1/94 Deficiency of
manholes will be maintained and the potential water  construction = Contractor WPCO mitigation measures
deposited silt and grit should be removed quality impacts ~ works area but rectified by the
regularly to ensure they are functioning  arising from the EIAO-TM Annex 6 Contractor
properly at all times. construction
works
6.8.1 WQ4 e Temporary covers such as tarpaulin will To minimise All SENTX v ProPECC PN 1/94 Implemented
also be provided to minimise the potential water ~ construction  Contractor WPCO
generation of high SS runoff. quality impacts ~ works area
arising from the
construction
works
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
6.8.1 WQ5 The surface runoff contained any oiland ~ To minimise All SENTX v ProPECC PN 1/94 Implemented
grease will pass through the oil potential water ~ construction  Contractor WPCO
interceptors. quality impacts ~ works area
arising from the EIAO-TM Annex 6
construction
works
6.8.1 WQe6 All sewer and drains will be sealed to To minimise Infrastructure SENTX v ProPECC PN 1/94 Not applicable
prevent building debris, soil etc from potential water  area at existing Contractor WPCO
entering public sewers/ drains before quality impacts ~ SENT Landfill
commencing any demolition works arising from the EIAO-TM Annex 6
demolition works
6.8.1 WwQ7 During the excavation works for the twin =~ To minimise Tunnel boring SENTX v ProPECC PN 1/94 Not applicable.
drainage tunnels, the recycle water for potential water sites Contractor WPCO Excavation of
cooling the cutter head of the TBM will be quality impacts drainage tunnels is
conveyed to the sedimentation tanks for ~ arising from the EIAO-TM Annex 6 not required in the
treatment and most of the treated water tunnel works latest landfill
will be reused, where applicable and as design.
much as possible, in the boring operations.
6.8.1 WQ8 The fuel and waste lubricant oil from the =~ To minimise SENTX Site SENTX v ProPECC PN 1/94 Implemented
on-site maintenance of machinery and potential water Contractor WPCO
equipment will be collected by a licensed  quality impacts
chemical waste collector. arising from Waste Disposal
improper Ordinance (WDO)
handling of fuel
and oil
6.8.1 WQ9 Implementation of excavation schedules, ~ To minimise All SENTX 4 ProPECC PN 1/94 Implemented
lining and covering of excavated contaminated construction  Contractor WPCO
stockpiles stormwater run- works

off from the

EIAO-TM Annex 6
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
SENTX Site
6.13 WQ10 e Monitoring of surface water quality will be To minimise SENTX Site SENTX 4 WPCO Implemented
conducted on a regular basis as stated in pote?tla.l water Contractor Water-TM
the EM&A Manual. quality impacts
on surface water
arising from the
construction
works
6.8.2 WQ11 Sewage Effluents
¢ Sufficient chemical toilets will be provided To minimise SENTX Site SENTX v WPCO Implemented
for the construction workforce. potential water Contractor
quality impacts
arising from the
sewage effluents
6.8.2 WQ12 e Untreated sewage will not be allowed to ~ To minimise SENTX Site SENTX 4 WPCO Implemented
discharge into the surrounding water potential water Contractor WDO
body. quality impacts
arising from the
sewage effluents
6.8.2 WQ13 A licensed waste collector will be To minimise SENTX Site SENTX 4 WPCO Implemented
employed to clean the chemical toilets on a potential water Contractor WDO
regular basis. quality impacts
arising from the
sewage effluents
Water Quality - Operation/Restoration and Aftercare Phases
6.9.1 WQ14 Surface Water Management WPCO Deficiency of
¢ Inspections of the drainage system, sand =~ To minimise SENTX Site SENTX v Technical Memorandum ™ 182t0n measures
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended  the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
traps, settlement ponds and surface water potential water Contractor Standards for Effluents ~ but rectified by the
channels will be performed regularly to quality impacts Discharged into Contractor
identify areas necessary for maintenance, on surface water Drainage and Sewerage
cleaning or repair. arising from the Systems, Inland and
landfill Inshore Waters (Water-
operations. ™)
EIAO-TM Annex 6
6.9.1 WQ15 e Regular maintenance and replacement, if ~ To minimise SENTX Site SENTX v WPCO Implemented
required, of the HDPE liner will be potential water Contractor Water-TM
conducted to prevent degradation from quality impacts
affecting the performance of the capping  on surface water EIAO-TM Annex 6
system. arising from the
landfill
operations.
6.9.1 WQ16 e Monitoring of surface water quality will be To minimise SENTX Site SENTX 4 v WPCO Implemented
conducted on a regular basis as stated in pote?tiél water Contractor Water-TM
the EM&A Manual. quality impacts
on surface water
arising from the
landfill
operations.
6.9.2and WQ17 Groundwater Management Implemented
lsa}ieNs?X o The groundwater management facilities =~ To minimise SENTX Site SENTX v v WPCO
design including the groundwater monitoring potential water Contractor Water-TM
wells will be inspected regularly during  quality impacts

routine groundwater monitoring
programme.

on groundwater
arising from the
landfill
operations.

EIAO-TM Annex 6
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
6.9.2 WQ18 e Monitoring of groundwater water quality ~To minimise SENTX Site SENTX 4 v WPCO Implemented
will be conducted on a regular basis as potential water Contractor Water-TM
stated in the EM&A Manual. quality impacts
on groundwater EIAO-TM Annex 6
arising from the
landfill
operations.
SENTX WQ19 Sewage To ensure proper SENTX Site SENTX 4 oo Implemented
?te'st ¢ All sewage from the operation staff will be handling of Contractor
esign . . sewage
diverted to the LTP for treatment or public
sewer, if available.
6.9.3 WQ20 Leachate Management Implemented
¢ The leachate pump houses and related To minimise Leachate SENTX v v WPCO
ancillary equipment will be inspected potential water ~ pump houses  Contractor Water-TM
regularly and repairs, if necessary. quality impacts  and related
on surrounding  ancillary EIAO-TM Annex 6
water bodies equipment
arising from the
landfill
operations.
6.9.3 WQ21 e For equipment such as pumps that require To minimise Leachate SENTX 4 v WPCO Implemented
routine scheduled maintenance, the potential water pumps Contractor Water-TM
maintenance will be performed following  quality impacts
manufacturer’s recommended frequency.  on surrounding
water bodies
arising from the
landfill
operations.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
6.9.3 WQ22 e Preventive maintenance will be To minimise Leachate SENTX 4 v WPCO Implemented
implemented so that the possibility for potential water  treatment Contractor Water-TM
forced shutdown during wet season will ~ quality impacts  plant
be kept to minimal. on surrounding EIAO-TM Annex 6
water bodies
arising from the
landfill
operations.
6.9.3 WQ23 e Emergency procedures or a contingency ~ To minimise Leachate SENTX 4 v WPCO Implemented
plan will be established when the LTPis ~ potential water ~ treatment Contractor Water-TM
malfunctioned. quality impacts ~ plant
on Surrounding EIAO-TM Annex 6
water bodies
arising from the
landfill
operations.
6.93and WQ24 e There will be sufficient redundancy in the To minimise Leachate SENTX 4 v WPCO Implemented
SENTX system to handle the leachate flow even if potential water ~ treatment Contractor Water-TM
latest one treatment train is down for quality impacts ~ plant
design maintenance. The leachate may be on surrounding EIAO-TM Annex 6
required to temporarily store within the water bodies
landfill if the leachate storage lagoon are  arising from the
full and leachate cannot be transported to  landfill
the LTP for treatment. operations.
6.13 WQ25 e Monitor the quality of effluent discharged To ensure Leachate SENTX 4 v WPCO Implemented
from the LTP discharge guahty treatment Contractor Water-TM
comply with plant
WPCO discharge
requirement point
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
6.10.1 WQ26 Potential Leakage of Leachate Implemented
e Regular groundwater quality monitoring ~ To minimise SENTX Site SENTX v v  WPCO

will be carried out to monitor the . pote?tla.l water Contractor Water-TM

performance of the leachate containment  quality impacts

system. on surrounding

water bodies
arising from the

landfill
operations.
6.10.1 WQ27 e Maintenance and replacement of the To minimise SENTX Site SENTX 4 v WPCO Implemented
capping system should be carried out, if ~ potential water Contractor Water-TM
necessary, to prevent control infiltration =~ quality impacts
and leachate seepage from any damaged  on surrounding EIAO-TM Annex 6
cap. water bodies
arising from the
leachate leakage.
6.10.1 WQ28 e Maintaining control of the leachate level =~ To minimise SENTX Site SENTX 4 v WPCO Implemented
through extraction pote?tle%l water Contractor Water-TM
quality impacts
on surrounding EIAO-TM Annex 6
water bodies
arising from
surface breakout
of leachate.
Waste Management - Construction Phase
7.6.1 WM1  All the necessary waste disposal permits are  To ensure Before SENTX v v WDO Implemented
obtained prior to the commencement of compliance with  construction  Contractor
construction work. relevant statutory works
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
requirements commence
7.6.1 WM2  Management of Waste Disposal
The construction contractor will open a To ensure that SENTX Site SENTX v WDO Implemented
billing ac§ount with the EPP. ‘ Every adv.erse Contractor Waste Disposal (Charges
construction waste or public fill load to be environmental for Disposal of
transferred to the Government waste disposal impacts are Construction Waste)
facilities such as public fill reception facilities, prevented Regulation;
sorting facilities, landfills will required a
valid “chit” which contains the information Works Bureau Technical
of the account holder to facilitate waste Circular No.31/2004;
transaction recording and billing to the waste and
producer. A trip-ticket system will also be Annex 5 and Annex 6 of
established to monitor the disposal of Appendix G of ETWBTC
construction waste at the SENT Landfill and No. 19/2005)
to control fly-tipping. The trip-ticket system
will be included as one of the contractual
requirements and implemented by the
contractor.
A recording system for the amount of waste
generated, recycled and disposed of
(including the disposal sites) will be
established.
7.6.1 WM3  Measures for the Reduction of Construction
Waste Generation
Inert and non-inert con.stru.ctlon waste vtflll be To reduce SENTX Site SENTX v WDO Implemented
segregated and stored in different containers .
construction Contractor

or skips to facilitate reuse or recycling of the
inert waste and proper disposal of the non-

waste generation

EIAO-TM Annex 7
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
inert construction waste. Specific areas of
the work site will be designated for such
segregation and storage if immediate use is
not practicable.
7.6.1 WM4  Chemical Waste
The construction contractor will register asa  To ensure proper SENTX Site SENTX v WDO Implemented
cheml'cal waste pr(?ducer with thre EPD. handl.mg of Contractor Code of Practice on the
Chemical waste will be handled in chemical waste Packaging, Handling and
accordance with the Code of Practice on the Storage of Chemical
Packaging, Handling and Storage of Chemical Wiastes
Wastes.
7.6.1 WM5  Sewage
An adequate number of portable toilets will ~ To ensure proper SENTX Site SENTX 4 WDO Implemented
be proyided at. the site to ensure that sewage handling of Contractor EIAO-TM Annex 7
from site staff is properly collected. The sewage
portable toilets will be desludged and
maintained regularly by a specialist
contractor.
7.61and WM6  General Refuse
SENTX . . . . -
latest General refuse will be stored in enclosed bins To ensure proper SENTX Site SENTX 4 WDO Deficiency of
design separately from construction afld Che@cal handling of Contractor EIAO-TM Annex 7 m1t1gat1.0T1 measures
wastes. The general refuse will be delivered general refuse but rectified by the
to a transfer station or other landfill, Contractor

separately from construction and chemical
wastes, on a daily basis to reduce odour, pest
and litter impacts.

Recycling bins will be provided at strategic
locations to facilitate recovery of aluminium

ENVIRONMENTAL RESOURCES MANAGEMENT

Annex B- 22

GREEN VALLEY LANDFILL LTD.



EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to

Ref Mitigation Measures Recommended
Measure & Main
Concerns to

the Measures implement the
measure?

When to What requirements or Implementation
implement the standards for the Status and Remarks
measure? @) measure to achieve?

D C O/R A

address
can and waste paper from the SENTX Site.
Materials recovered will be sold for recycling.
7.6.1 WM7  Staff Training
At the commencement of the construction To ensure that SENTX Site SENTX 4 Implemented
works, training will be provided to workers  adverse Contractor
on the concepts of site cleanliness and on environmental
appropriate waste management procedures, impacts are
including waste reduction, reuse and prevented
recycling.
7.8 WMS8  Environmental Monitoring & Audit
Requirements
To ensure that SENTX Site SENTX 4 WDO Implemented
Weekly audits of the waste management adverse Contractor
practices will be carried out during the environmental
construction phase. The audits examine all impacts are
aspects of waste management including prevented
waste generation, storage, recycling,
transport and disposal.
Waste Management - Operation/Restoration Phase
7.6.2and WM9 Sludge
SENTX Lo . . . :
latest In case off-site disposal is required, the To ensure proper SENTX Site SENTX v WDO Not applicable
ates . .
design Contractor will ensure that slud.ge generated handling of Contractor EIAO-TM Annex 7
from the LTP will be delivered in closed sludge

container to other waste disposal facility e.g.
other landfills or a sludge treatment facility,
for proper disposal on a daily basis.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
7.6.2 WM10 Chemical Waste Implemented
The construction contractor will register asa  To ensure proper SENTX Site SENTX v WDO
cheml.cal waste pr(?ducer with th.e EPD. handl.mg of Contractor EIAO-TM Annex 7
Chemical waste will be handled in chemical waste
accordance with the Code of Practice on the Code of Practice on the
Packaging, Handling and Storage of Chemical Packaging, Handling and
Wastes. Storage of Chemical
Wastes
7.6.2 WMI11 Sewage
All sewage from the operation staff will be To ensure proper SENTX Site SENTX v WDO Moved to mitigation
dlvertefi to the LTP for treatment or public handling of Contractor EIAO-TM Annex 7 measure uI‘lder
sewer, if available. sewage water quality
WQI19. Itisa
measure for water
quality rather than

waste management.

7.6.2and WM12 General Refuse
SENTX
latest
design

General refuse will be stored in enclosed bins To ensure proper SENTX Site SENTX v WDO Implemented
and disposed of at other landfills or transfer ~ handling of Contractor EIAO-TM Annex 7

station on a daily basis to reduce odour, pest general refuse

and litter impacts.

Recycling bins will be provided at strategic
locations to facilitate recovery of aluminium
can and waste paper from the SENTX Site.
Materials recovered will be sold for recycling.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
Landfill Gas Hazards - Design and Construction Phase
8.6.2and LFG1 Precautionary measures to be adopted by the To protect All SENTX 4 Paragraphs 8.3 to 8.49 of Implemented
SENTX contractors at the Project site and the adjacent workers from construction  Contractor EPD’s Landfill Gas
latest development site within the landfill landfill gas risk ~ works area Hazards Assessment
design consultation zone are outlined in Paragraphs Guidance Note
8.3 to 8.49 of EPD’s Landfill Gas Hazard EIAO-TM Annex 7
Assessment Guidance Notes (the Guidance Note).
Those precautionary measures applicable to
the SENTX will be confirmed in the detailed
Qualitative Landfill Gas Hazard Assessment
to be submitted by the contractor.
8.6.2 LFG2  Monitoring will be undertaken when To protect Confined SENTX 4 Implemented
construction works are carried out in workers from space within ~ Contractor
confined space within the consultation zone landfill gas risk  the
with reference to the monitoring construction
requirements and procedures specified in works area

Paragraphs 8.23 to 8.28 of EPD’s Guidance
Note will be followed.

In the event of the trigger levels being
exceeded, it is recommended that a person,
such as the Safety Officer, is nominated, with
deputies, to be responsible for dealing with
any emergency which may occur due to
landfill gas. Inan emergency situation, the
nominated person, or his deputies, shall have
the necessary authority and shall ensure that
the confined space is evacuated and the
necessary works implemented for reducing
the concentrations of gas. The appropriate
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to

Ref Mitigation Measures Recommended
Measure & Main
Concerns to
address

the Measures implement the implement the
measure? measure? (1)
D C O/R A

What requirements or Implementation
standards for the Status and Remarks
measure to achieve?

organisations shall be contact.

8.6.3 LFG4 Implementation of engineering measures To protect
according to Contract Specification workers from
requirements. These measures will include landfill gas risk
the placement of liner and installation of
landfill gas management system to contain,
manage and control landfill gas.

8.6.3 LFG5 Engineering measures to significant To protect
engineering measures will be required in the ~workers from
design of the SENTX to protect the staff landfill gas risk
working in the infrastructure area. = These
measures include a combination of passive
and active systems (examples are
recommended in EPD’s Guidance Notes).

Landfill gas monitoring boreholes will be
installed at the edge of the waste slope
between the waste and the new infrastructure
area to monitor the migration of landfill gas,
if any.

Landfill Gas Hazards - Operation, Restoration and Aftercare
Phases

8.6.4 LFG7  To train and ensure staff to take appropriate  To protect
precautions at all times when entering workers from
enclosed spaces or plant rooms. Undertake landfill gas risk
regular monitoring of landfill gas at the
perimeter boreholes to detect if there are any
signs of off-site landfill gas migration.

Prepare and implement emergency plan in
case off-site landfill gas migration is detected.

SENTX Site SENTX v v v v
Contractor

Infrastructure SENTX v v
Area Contractor

SENTX Site SENTX v v
Contractor

EIAO-TM Annex 7 Implemented

EPD’s Landfill Gas Implemented
Huazards Assessment
Guidance Note

EIAO-TM Annex 7

Landfill Gas Hazards Implemented
Assessment Guidance
Note
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EIA Ref. EM&A Environmental Protection Measures/
Ref Mitigation Measures

Objectives of the Location of Who to

Recommended
Measure & Main
Concerns to

the Measures implement the
measure?

When to What requirements or Implementation
implement the standards for the Status and Remarks
measure? @) measure to achieve?

D C O/R A

address
A permanent gas monitoring system with
alarm will be installed and operated in all
occupied on-site buildings.
87and LFG8 Environmental Monitoring & Audit To protect Within the SENTX v v Implemented
SENTX Requirements workers from SENTX and Contractor
latest landfill gas risk  along the
design Ufld?rtake regular monitoring of landfill gas SENTX Landfill Gas Hazards
within the SENTX and along the SENTX boundary Assessment Guidance
boundary as required by the Contract Note
Specification.
Ecology - Construction Phase
9.10.2 EC1 Measures to control construction runoff: To minimise All SENTX 4 EIAO-TM Annex 16 Implemented
e  Exposed soil areas will be minimised to potential water  construction  Contractor ProPECC PN 1/94

reduce the contamination of runoff and
erosion;

e  To prevent stormwater runoff from
washing across exposed soil surfaces,
perimeter channels will be constructed
in advance of site formation works and
earthworks and intercepting channels
will be provided for example along the
edge of excavation;

. Silt removal facilities, channels and
manholes will be maintained and the

quality impacts
affecting
ecological
resources

works area

Water Pollution Control
Ordinance (WPCO)

EIAO-TM Annex 6

- Implemented

- Deficiency of
mitigation measures
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EIA Ref.

EM&A Environmental Protection Measures/
Ref Mitigation Measures

Objectives of the Location of
Recommended  the Measures
Measure & Main

Concerns to

address

Who to
implement the
measure?

When to
implement the
measure? @

D C O/R A

What requirements or
standards for the
measure to achieve?

Implementation
Status and Remarks

9.10.2
and
SENTX
latest
design

deposited silt and grit will be removed
regularly to ensure they are functioning
properly at all times;

e  Temporary covers such as tarpaulin will

also be provided to minimise the
generation of high suspended solids
runoff;

e The surface runoff contained any oil
and grease will pass through the oil
interceptors; and,

. Control measures, including
implementation of excavation
schedules, lining and covering of
excavated stockpiles will be
implemented to minimise contaminated
stormwater run-off from the SENTX
site.

EC2 Good Construction Practice:

e  Fences along the boundary of the
SENTX Site will be erected before the
commencement of works to prevent
vehicle movements, and encroachment
of personnel, onto adjacent areas.

. The work site boundaries will be
regularly checked to ensure that they
are not breached and that damage does
not occur to surrounding areas.

To minimise SENTX Site
potential

ecological

impacts arising

from the Project

SENTX
Contractor

EIAO-TM Annex 16

but rectified by the
Contractor

Implemented

Implemented

Implemented

Implemented

Implemented
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
Ecology - Operation, Restoration and Aftercare Phases
9102 EC3 Measures for Controlling Leakage of Landfill Implemented
Leachate
Leachate will be contained within the SENTX To minimise SENTX Site SENTX v v' EIAO-TM Annex 16
Site by the proposed impermeable leachate potential water Contractor WPCO
containment system and collected by the quality impact
installation of drainage system to prevent affecting the Water-TM
potential migration of leachate to habitats in ecological EIAO-TM Annex 6
the vicinity. resources
Measures for Controlling Migration of
9.10.2 EC4 Landfill Gas Implemented
Disturbance to habitat in the vicinity and To minimise SENTX Site SENTX v v EIAO-TM Annex 16
associated wildlife due to migration of potential landfill Contractor
landfill gas will be prevented by proper gas migration
management of the landfill gas generated affecting
from the SENTX. Ignition fires will be ecological
prohibited to occur within the boundary of ~ resources
the SENTX Site. Surface emission and off-
site migration of landfill gas will be regularly
monitored.
9.10.3 EC5 The following compensjaFlon.plantmg ' Compensation of SENTX Site SENTX 4 v' EIAO-TM Annex 16 Not applicable
recommended as the mitigation measures for .
and the habitat affected due to the SENTX: habitat loss due Contractor
SENTX ' to the Project
latest . Provision of 6 ha of mixed woodland
design planting to compensate the loss of

shrubland; and

. Provision of a mosaic of grassland and
shrubland in the remaining areas of the
SENTX Site.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
Compensatory planting and restoration of the
SENTX can be implemented progressively
according to the filling plan of SENTX.
9103  ECe | hemixtureof grassland, shrubland and g g0 e SENTXSite  gpNTxX v v EIAO-TM Annex16  Notapplicable
woodland habitats are recommended to .
. . . . . habitats Contractor
diversify the habitats for supporting various
wildlife in particular butterflies, birds and
herpetofauna and blend into the existing
undisturbed ecological environment.
9103  pcy  |ndigenous plantspecies of shallow root  —p ' G o SENTXSite  gpnrx v v EIAO-TMAnnex16  Notapplicable
system, softwood in nature and adaptive to .
. ecological value Contractor
sea shore habitat are recommended to be .
of the habitats

used in the restoration plan, which can
establish well in coastal area with exposure to
strong wind and salt spray, with sand soil
base. Taking consideration of the relative
poor substrate and the difficulties of
establishment of some native trees in Hong
Kong, it is recommended to include
approximately 20% of non-native tree species
in the compensatory woodland. The non-
native tree species can serve as a nurse
species to facilitate the establishment of the
native tree species, especially the shading,
and it can be replaced by established native
tree species progressively. Plant species can
also make reference to food plants of
butterfly species (in particularly butterfly
species of conservation interests recorded
within the CWBCP).
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EIA Ref.

EM&A Environmental Protection Measures/

Objectives of the Location of Who to

When to

What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
9103  Ecg  'isalsorecommended thata trial nursery for . o o mogy SENTXSIE  gpmy v v v EIAO-TMAnnex16  Implemented
native plant species be set up to fine tone the suitable Contractor
planting matrix and management intensity of indigenous tree
the recommended indigenous tree species for species for the
the restoration of the SENTX. It should be
. . SENTX
noted that native shrubs and tree species had
been used for restoration of the existing
SENT Landfill, native plant species that could
not successfully be established on the existing
SENT Landfill should be reviewed before the
preparation of the compensatory planting
list. Special care and intensive management
of native plant should be implemented in
order to ensure proper establishment of the
native plants.
9.12.1 EC9 Environmental Monitoring & Audit Implemented
Requirements To ensure that ~ SENTX SENTX v v v EIAO-TM Annex 16
The implementation of the ecological adverse Contractor
mitigation measures should be checked as ecological
part of the environmental monitoring and impacts are
audit procedures during the construction prevented
period.
Landscape and Visual - Construction Phase
10.6.5 LV1 CML1 - The construction area and area To minimise the = SENTX Site SENTX 4 EIAO-TM Annex 18 and Implemented
allowed for the contractor’s office, leachate landscape and Contractor ETWBC 3/2006

treatment plant and laboratory areas will be
minimised to a practical minimum, to avoid
impacts on adjacent landscape.

visual impacts
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation

Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? (1) measure to achieve?
Concerns to D C O/R A
address
10.6.5 LV2 CM2 - Topsoil, where identified, will be To minimise the All SENTX v EIAO-TM Annex 18 Not applicable
stripped and stored for re-use in the landscape and construction  Contractor
construction of the soft landscape works, visual impacts works area

where practical. The Contract Specification
will include storage and reuse of topsoil as

appropriate.

10.6.5 LV3 CMB3 - All existing trees at the edges of the To minimise the  Potential SENTX 4 EIAO-TM Annex 18 and Implemented
landfill will be carefully protected during landscapeand ~ impacted area Contractor ETWBC 3/2006
construction. Detailed Tree Protection visual impacts

Specification will be provided in the Contract
Specification. Under this Specification, the
Contractor will be required to submit, for
approval, a detailed working method
statement for the protection of trees prior to
undertaking any works adjacent to all
retained trees, including trees in Contractor’s
works areas.

10.6.5 Lv4 CM4 - Trees unavoidably affected by the To minimise the Potential SENTX v v EIAO-TM Annex 18 and Implemented
works will be transplanted, where necessary  landscape and impacted area Contractor ETWBC 3/2006
and practical. A detailed Tree visual impacts

Transplanting Specification will be provided
in the Contract Specification, if applicable.
Sufficient time for necessary tree root and
crown preparation periods will be allowed in
the project programme.

10.6.5 LV5 CMS5 - Within 3 months of taking possession  To minimise the At High Junk SENTX 4 EIAO-TM Annex 18 Implemented
and of the SENTX Site, the Contractor will plant  landscape and Peak Hiking  Contractor
SENTX advance screen planting of native species at  visual impacts Trail
latest Light Standard size at 1.5m centres along the
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
design High Junk Peak Trail so as to screen views of
the Works from the trail. Tree planting
locations will be agreed with AFCD. Works
will be completed within 9 months of taking
possession of the SENTX Site.
10.6.5 LVe6 CMB6 - The Contractor’s office, leachate To minimise the Infrastructure SENTX v v EIAO-TM Annex 18 Implemented
treatment plant and laboratory will be given  landscape and area Contractor
an aesthetic treatment in earth tones to visual impacts
reduce their visual impact and albedo and
blend them into the surrounding landscape.
10.6.5 LV7 CMY7 - The Contractor’s office, leachate To minimise the Infrastructure SENTX v v EIAO-TM Annex 18 and Implemented
treatment plant and laboratory will be landscape and area Contractor ETWBC 7/2002
surrounded by a minimum of 5m wide and  visual impacts
0.75m high earth bund on the west and south
sides planted with a dense screen of tree and
shrub vegetation. Additional tree planting
will be provided in unused spaces with thin
infrastructure site, along access roads and in
and around car parks. This will be
supplemented with shrub planting, where
appropriate.
10.6.5 LV8 CMS - Planting trials will be carried outinan To minimise the ~SENTX Site SENTX 4 EIAO-TM Annex 18 Implemented
on-site nursery prior to implementation of landscape and Contractor
the first phase of restoration to establish the  visual impacts
best planting matrix and management
intensity of the recommended plant materials
for the restoration.
11.41 LV9 During the preparation of the detailed To ensure the SENTX Site SENTX v v EIAO-TM Annex 18 Implemented
and landscape design plan, the design submission implementation Contractor/ET
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EIA Ref. EM&A Environmental Protection Measures/ Objectives of the Location of Who to When to What requirements or Implementation
Ref Mitigation Measures Recommended the Measures implementthe implement the standards for the Status and Remarks
Measure & Main measure? measure? @) measure to achieve?
Concerns to D C O/R A
address
SENTX will be audited against the recommendation  of mitigation
latest proposed in the ER Report by the Registered = measures
design Landscape Architect from the ET. proposed in this
EIA Report
Landscape and Visual - Operation/Restoration Phase
10.6.5 LV10 OML - Landfill materials will be covered with To minimise the Tippingarea = SENTX 4 EIAO-TM Annex 18 Implemented
and general fill material or tarpaulin sheet on a landscape and Contractor
SENTX daily basis to reduce visual impact. visual impacts
latest
design
10.6.5 LV11 OMS2 - Filling and restoration will be phased = To minimise the Tippingarea = SENTX 4 EIAO-TM Annex 18 Implemented
and during the course of operations in a landscape and Contractor
SENTX minimum of 4 phases, the restoration of each visual impacts
latest phase to commence immediately on the
design completion of filling in that phase.
10.6.5 LV12  OMB3 - Catch fences will be erected at the To minimise the Tippingarea  SENTX 4 EIAO-TM Annex 18 Implemented
perimeter of the waste boundary, to ensure  landscape and Contractor
that all waste stays within the site and isnot  visual impacts
blown into surrounding areas.
10.6.5 LV13  OM4 - All night-time lighting will be reduced To minimise the Tippingarea = SENTX 4 EIAO-TM Annex 18 Implemented
to a practical minimum both in terms of landscape and Contractor
number of units and lux level and will be visual impacts
hooded and directional.
11.4.2 LV14  The condition of the restoration plantation To check the SENTX Site SENTX 4 EIAO-TM Annex 18 Not applicable
and will be audited at monthly intervals by a restoration Contractor/ET
SENTX Registered Landscape Architect from the ET.  plantation
latest
design
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Annex C

Monitoring Schedule for
This Reporting Period



South East New Territories (SENT) Landfill Extension
EM&A Impact Monitoring Schedule during Operation/ Restoration Phase

November 2023
Sun Mon Tue Wed Thu Fri Sat
1 2 3 4
Leachate Monitoring Dust Monitoring
Surface Water Monitoring
Service voids LFG Monitoring
5 6 7 8 9 10 11
Noise Monitoring Groundwater Monitoring Groundwater Monitoring Dust Monitoring
Odour Monitoring
Perimeter LFG Monitoring
Perimeter LFG Bulk Gas Sampling
12 13 14 15 16 17 18
Stack Monitoring Stack Monitoring Flammable gas monitoring
Dust Monitoring Noise Monitoring
VOCs Monitoring
19 20 21 22 23 24 25
Dust Monitoring Noise Monitoring
26 27 28 29 30

Dust Monitoring

Noise Monitoring
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Calibration Certificates for
Dust Monitoring
Equipment



TSP SAMPLER CALIBRATION CACULATION SPREADSHEET

Location ID: AM1 Date of Calibration: 24-Oct-23
Name and Model : TISCH HVS Model TE-5170 Next Calibration Date: 23-Dec-23
Operator: P.F.Yeung
CONDITIONS
Sea Level Pressure (hpa) 1016 Corrected Pressure (mm Hg) 762.1
Temperature (°C) 20.6 Temperature (K) 299
CALIBRATION ORIFICE
Make: TISCH Qstd Slope 2.06918
Model: TE-5025A Qstd Intercept -0.04220
Serial#: 2454
CALIBRATION
Plate [H20(L)|H20R)| H20 Qstd I IC LINEAR
No. (in) (in) (in) (m3/min) | (chart)| (corrected) REGRESSION
18 5.6 5.7 11.3 1.645 56 56.00 Slope= 32.550
13 4.0 3.9 7.9 1.379 51 51.00 Intercept= 4.006
10 3.1 3.0 6.1 1.214 44 44.00 Corr. Coeff.= 0.9915
7 2.1 2.0 4.1 0.999 36 36.00
S5 14 1.3 2.1 0.814 30 30.00
Calulations: I Flow Rate
Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b] 60 i
IC = 1[Sqrt(Pa/Pstd)(Tstd/Ta)] 55 i
Qstd = standard flow rate 50 ¢
IC = corrected chart response
I = actual chart response 45
m = calibrator Qstd slope
b = calibrator Qstd intercept 40 7
Ta = actual temperature during calibration (deg K) 35 7
Pa = actual pressure during calibration (mm Hg) i
30
For subsequent calculation of sampler flow:
m((D[Sqrt(298/Tav)(Pav/760)]-b) 25 ¢
m = sampler slope 20 7
b = sampler intercept 15 7
I =chart response i
Tav = daily average temperature 10 G L L L L L L L L L
Pav = daily average pressure 07 08 09 10 11 12 _ 13 14 15 16 17
Qstd( m3/min)




TSP SAMPLER CALIBRATION CACULATION SPREADSHEET

Location ID: AM?2 Date of Calibration: 24-Oct-23
Name and Model : TISCH HVS Model TE-5170 Next Calibration Date: 23-Dec-23
Operator: P.F.Yeung
CONDITIONS
Sea Level Pressure (hpa) 1016 Corrected Pressure (mm Hg) 762.1
Temperature (°C) 26.0 Temperature (K) 299
CALIBRATION ORIFICE
Make: TISCH Qstd Slope 2.06918
Model: TE-5025A Qstd Intercept -0.04220
Serial#: 2454
CALIBRATION
Plate |H20L)|H20R)[ H20 Qstd I IC LINEAR
No. (in) (in) (in) (m3/min) | (chart)| (corrected) REGRESSION
18 6.0 5.9 11.9 1.687 53 53.00 Slope= 25.811
13 4.4 4.3 8.7 1.446 48 48.00 Intercept= 10.384
10 3.0 3.0 6.0 1.204 43 43.00 Corr. Coeff.= 0.9935
7 2.0 2.0 4.0 0.987 36 36.00
5 1.3 1.3 2.6 0.800 30 30.00
Calulations: © Flow Rate

Qstd = 1/m[Sart(H20(Pa/Pstd)(Tstd/Ta))-b]
IC = I[Sart(Pa/Pstd)(Tstd/Ta)]

60 -

55 |

E /
50 |

I = actual chart response 45 |

Qstd = standard flow rate

IC = corrected chart response

m = calibrator Qstd slope

) . 40 |
b = calibrator Qstd intercept F /
Ta = actual temperature during calibration (deg K) | 35 i /

Pa = actual pressure during calibration (mm Hg)

30 |

For subsequent calculation of sampler flow: o5 i
1/m((M[Sart(298/Tav)(Pav/760)]-b) r
20 |
m = sampler slope 15 ©
b = sampler intercept r
I =chart response 10 : : : : : : ‘ ‘ ‘ ‘

07 08 09 10 11 12 13 14 15 16 17 18

Tav = daily average temperature
v average femb Qstd( m3/min)

Pav = daily average pressure




TSP SAMPLER CALIBRATION CACULATION SPREADSHEET

Pav = daily average pressure

Location ID: AM3 Date of Calibration: 24-Oct-23
Name and Model : TISCH HVS Model TE-5170 Next Calibration Date: 23-Dec-23
Operator: P.F.Yeung
CONDITIONS
Sea Level Pressure (hpa) 1016 Corrected Pressure (mm Hg) 762.1
Temperature (°C) 26.0 Temperature (K) 299
CALIBRATION ORIFICE
Make: TISCH Qstd Slope 2.06918
Model: TE-5025A Qstd Intercept -0.04220
Serial#: 2454
CALIBRATION
Plate |H20L)|H20(R)] H20 Qstd I 1IC LINEAR
No. (in) (in) (in) (m3/min) | (chart)| (corrected) REGRESSION
18 5.9 5.8 11.7 1.673 57 57.00 Slope= 27.980
13 4.6 4.5 0.1 1.478 52 52.00 Intercept= 10.675
10 3.2 3.2 6.4 1.243 46 46.00 Corr. Coeff.= 0.9964
7 2.1 2.1 4.2 1.011 40 40.00
5 1.3 1.3 2.6 0.800 32 32.00
Calulations:
1IC Flow Rate
Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b] 60
IC = I[Sqrt(Pa/Pstd)(Tstd/Ta)] i
55 [ A
Qstd = standard flow rate 5 E /
IC = corrected chart response i /
I = actual chart response 45 |
m = calibrator Qstd slope 40 E R /
b = calibrator Qstd intercept . /
Ta = actual temperature during calibration (deg K) 35 | v
Pa = actual pressure during calibration (mm Hg) 20 e
For subsequent calculation of sampler flow: 25
1/m((@)[Sart(298/Tav)(Pav/760)]-b) 20 a
m = sampler slope 15
b = sampler intercept i
I = chart response 10 | | | | | | | | | |
07 08 09 10 11 12 13 14 15 16 1.7 1.8
Tav = daily average temperature Qstd( m3/min)




TSP SAMPLER CALIBRATION CACULATION SPREADSHEET

Location ID: AM4 Date of Calibration: 24-Oct-23
Name and Model : TISCH HVS Model TE-5170 Next Calibration Date: 23-Dec-23
Operator: P.F.Yeung
CONDITIONS
Sea Level Pressure (hpa) 1016 Corrected Pressure (mm Hg) 762.1
Temperature (°C) 26.0 Temperature (K) 299
CALIBRATION ORIFICE
Make: TISCH Qstd Slope 2.06918
Model: TE-5025A Qstd Intercept -0.04220
Serial#: 2454
CALIBRATION
Plate [H20(L)|H20R)| H20 Qstd I IC LINEAR
No. (in) (in) (in) (m3/min) | (chart)| (corrected) REGRESSION
18 6.1 6.2 12.3 1.715 58 58.00 Slope= 31.691
13 4.8 4.8 9.6 1.518 52 52.00 Intercept= 3.979
10 3.5 3.5 7.0 1.299 46 46.00 Corr. Coeff.= 0.9991
7 2.4 2.4 4.8 1.079 38 38.00
S5 14 1.4 2.8 0.829 30 30.00
Calulations: I o
Qstd = 1/m[Sart(H20(Pa/Pstd)(Tstd/Ta))-b] 65 ow Rate
IC = 1[Sqrt(Pa/Pstd)(Tstd/Ta)] 5 F
Qstd = standard flow rate 55 /
IC = corrected chart response § /
I = actual chart response S0 i
m = calibrator Qstd slope 45 |
b = calibrator Qstd intercept 40 .
Ta = actual temperature during calibration (deg K) B /
Pa = actual pressure during calibration (mm Hg) 35 F /
30 | &
For subsequent calculation of sampler flow: a
1m((D[Sart(298/Tav)(Pav/760)]-b) 25
20
m = sampler slope 15 r
b = sampler intercept F
I =chart response 10 —— : : : : : : : : :

Tav = daily average temperature
Pav = daily average pressure

Qstd( m3/min)

07 08 09 10 11 12 13 14 15 16 1.7 138
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24-hour TSP Monitoring
Results



Table D2.1

Figure D2.1

24-hour TSP Monitoring Results at AM1

Start Date Start Time Finish Date Finish Time Weather 24-hour TSP (pg/m3)
3 Nov 23 8:00 4 Nov 23 8:00 Sunny 211
9 Nov 23 8:00 10Nov 23  8:00 Fine 139
15 Nov 23 8:00 16 Nov23  8:00 Fine 127
21 Nov 23 8:00 22Nov 23  8:00 Sunny 186
27 Nov 23 8:00 28 Nov 23  8:00 Sunny 181
Average 158
Min 127
Max 186

Graphical Presentation for 24-hr TSP Monitoring at AM1
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Table D2.2

Figure D2.2

24-hour TSP Monitoring Results at AM2

Start Date Start Time Finish Date Finish Time Weather 24-hour TSP (pg/m3)
3 Nov 23 8:00 4 Nov 23 8:00 Sunny 104
9 Nov 23 8:00 10Nov 23  8:00 Fine 105
15 Nov 23 8:00 16 Nov23  8:00 Fine 91
21 Nov 23 8:00 22Nov 23  8:00 Sunny 192
27 Nov 23 8:00 28 Nov 23  8:00 Sunny 180
Average 134
Min 91
Max 192

Graphical Presentation for 24-hr TSP Monitoring at AM?2
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Table D2.3

Figure D2.3

24-hour TSP Monitoring Results at AM3

Start Date Start Time Finish Date Finish Time Weather 24-hour TSP (pg/m3)
3 Nov 23 8:00 4 Nov 23 8:00 Sunny 260
9 Nov 23 8:00 10Nov23  8:00 Fine 212
15 Nov 23 8:00 16 Nov23  8:00 Fine 232
21 Nov 23 8:00 22 Nov 23  8:00 Sunny 272
27 Nov 23 8:00 28 Nov 23  8:00 Sunny 223
Average 240
Min 212
Max 272

Graphical Presentation for 24-hr TSP Monitoring at AM3

24-hour TSP concentration (pug/m3)

300

250

200

150

100

50

Measured 24-hour TSP Concentration (ug/m3) at AM3

P Action & Limit Level

11/1/2023

11/3/2023

11/5/2023

11/7/2023
11/9/2023

11/11/2023
11/13/2023
11/15/2023

11/17/2023

11/19/2023

11/21/2023

11/23/2023
11/25/2023
11/27/2023
11/29/2023

ENVIRONMENTAL RESOURCES MANAGEMENT

ANNEXD2 - 3

GREEN VALLEY LANDFILL LTD.



Table D2.4

Figure D2.4

24-hour TSP Monitoring Results at AM4

Start Date Start Time Finish Date Finish Time Weather 24-hour TSP (pg/m3)
3 Nov 23 8:00 4 Nov 23 8:00 Sunny 86
9 Nov 23 8:00 10Nov 23  8:00 Fine 108
15 Nov 23 8:00 16 Nov23  8:00 Fine 120
21 Nov 23 8:00 22Nov 23  8:00 Sunny 140
27 Nov 23 8:00 28 Nov 23  8:00 Sunny 141
Average 119
Min 86
Max 141

Graphical Presentation for 24-hr TSP Monitoring at AM4
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Event and Action Plan for
Air Quality Monitoring



Annex D3 Event and Action Plan for Air Quality Monitoring During Operation/ Restoration Phase

Action
Event ET IEC Contractor
Exceedance of Identify the source(s) and investigate the Verify the Notification of Exceedance Take immediate action to avoid further
Action/Limit cause(s) of exceedance Check monitoring data submitted by ET exceedance
Leve} foF dust Pr.ep.are the Notification of Exceedance Check Contractor's working methods Submit proposals for remedial measures to
monitoring within 24 hours IEC

Inform Contractor, IEC, Project Proponent
and EPD (EIAO Authority) whether the
cause of exceedance is due to the Project
Discuss with Contractor and IEC for
remedial measures

Ensure remedial measures are properly
implemented

Assess effectiveness of Contractor's remedial
measures and keep the Project Proponent
and IEC informed of the results

Repeat measurement to confirm finding if
exceedance is due to the Project

Increase monitoring frequency to daily and
continue until the monitoring results reduce to
below action level

Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Implement the agreed proposals
Amend proposal if appropriate

Exceedance of
Action Level
for odour

Identify source(s) and investigate the
cause(s) of exceedance or complaint
Prepare the odour complaint form or the
Notification of Exceedance within 24 hours
Inform Contractor, IEC and Project
Proponent whether the cause of exceedance
is due to the Project

Discuss with Contractor and IEC for remedial
measures

Ensure remedial measures are properly
implemented

Increase monitoring frequency to daily until

odour not being detected for three consecutive days

Verify the Notification of Exceedance

Check monitoring data submitted by ET
Check Contractor's working methods
Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Rectify any unacceptable practice

Amend working methods as required
Implement amended working methods, if
necessary

ENVIRONMENTAL RESOURCES MANAGEMENT
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Action

Event

ET

IEC

Contractor

Exceedance of
Limit Level for
odour

Identify source(s) and investigate the cause(s) of

exceedance or complaint

Prepare the odour complaint form or the
Notification of Exceedance within 24 hours
Inform Contractor, IEC, Project Proponent

and EPD (EIAO Authority) whether the cause of

exceedance is due to the Project

Discuss with Contractor and IEC for remedial
measures

Ensure remedial measures are properly
implemented

Assess effectiveness of Contractor's remedial

measures and keep the Project Proponent and IEC

informed of the results

Verify the Notification of Exceedance

Check with Contractor on the operating activities

and implementation of odour mitigation
measures

Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Rectify any unacceptable practice

Submit proposals for remedial measures to
IEC within 3 working days of notification
Implement the agreed proposal or amend
working methods as required

Resubmit proposals if problem still not
under control

Exceedance of
Limit Level for
ambient VOCs,
ammonia and
H,S at the
monitoring
locations

Identify the source(s) and investigate the cause(s) of

exceedance

Prepare the Notification of Exceedance within 24

hours

Inform Contractor, IEC, Project Proponent and EPD
(EIAO Authority) whether the cause of exceedance

is due to the Project

Discuss with Contractor and IEC for remedial
measures

Ensure remedial measures are properly
implemented

Assess effectiveness of Contractor's remedial

measures and keep the Project Proponent and IEC

informed of the results
Repeat measurement to confirm finding if
exceedance is due to the Project

Increase monitoring frequency to monthly and
continue until the monitoring results reduce to

below limit level

Verify the Notification of Exceedance
Check with Contractor on the operating
activities and implementation of landfill gas
control measures

Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Rectify any unacceptable practice

Amend working methods as required
Implement amended working methods, if
necessary
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Action

Event ET

IEC

Contractor

Exceedance of e Identify source(s) and investigate the cause(s) of
Limit Level of exceedance
stack emission e Prepare the Notification of Exceedance within 24
of the thermal hours
oxidizer, flares e Inform Contractor, IEC, Project Proponent and EPD
and generator (EIAO Authority) whether the cause of exceedance
is due to the Project
¢ Discuss with Contractor and IEC for remedial
measures
¢ Ensure remedial measures are properly
implemented
o Assess effectiveness of Contractor's remedial
measures and keep the Project Proponent and IEC
informed of the results
e Repeat measurement to confirm finding if
exceedance is due to the Project
¢ Increase monitoring frequency to monthly when
there are two consecutive exceedances and continue
until the monitoring results reduce to below limit
level

Verify the Notification of Exceedance

Check with Contractor on the operating
performance of the stack

Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Rectify any unacceptable performance
Amend design as required
Implement amended design, if necessary
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Annex D4 Meteorological Data

Hourly Average Temperature (°C) for November 2023

330

b
)

Hourly Average Temperatue (*C)

"
=4
o

50

0.0

1|2 3|4)|5 |6 7|8 |9 101112 13|14 |15 |16 17 |1E 19 20 21|22 |23 |24 | 25|26 27|28 |29 30

Day and Time

Hourly Average Humidity (%) for November 2023

.1’

1V T -
UN\ N

F0.0

- \ ll
\
. \

100.0

Hourly Average Humidity [%)

10.0

Day and Time

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.

ANNEXD4 - 1



Hourly Average Pressure (hPa) for November 2023
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Hourly Average Wind Direction (degree) for November 2023
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Daily and Cumulative Rainfall (mm) for November 2023

N Disily Rainfall (mm)

Rainfall [mm)
wn

== Cumulative Rainfall

o i

1 2 3 4 5 6 7 8 5 10 11 12 13 14 15 16 17 18 15 20 21 22 23 24 25 26 27 28 23 30

Day
Remark: After data comparison with manual rain gauge and HK observatory , the rainfall data of 17 Movember 2023 is omitted due to abnormality
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Annex D5

Certificates of the Qualified
Odour Panelist



Certificate for a Qualified Odour Panellist

This is to certify that

LAU MEI TUNG

has participated in Ten (10) sets of individual N-Butanol Screening Test
during 09 November 2022 - 14 November 2022

with Individual Threshold: 38 ppb/v
and

fulfill the Requirement of the European Standard Method of Air Quality -
Determination of Odour Concentration by Dynamic Olfactometry (EN13725:2003) -

The Requirement of the Odour Threshold of n-Butanol in Nitrogen Gas in the Range of 20 - 80 ppb/v
with at least 10 sets of individual threshold estimates and standard deviation less than 2.3
#Silver Stamp: Successfully fulfilling the Panellist requirement since 2021

14 November 2022 14 November 2023 /

Issue Date Valid Until Chan Wai Hur%Mannix

g Kong Tel: 852-2610 1044

Shun Knitting Centre, 1-3 Wing Yip Street, Kwai Chung, NT, Hon

RIGHT SOLUTIONS | RIGHT PARTNER

ALS Technichem (HK) Pty Ltd




Certificate for a Qualified Odour Panellist

This is to certify that
LAO KA LEONG, BILLY

has participated in Ten (10) sets of individual N-Butanol Screening Test
during 09 November 2022 - 14 November 2022

with Individual Threshold: 33 ppb/v
and

fulfill the Requirement of the European Standard Method of Air Quality -
Determination of Odour Concentration by Dynamic Olfactometry (EN13725:2003) -

The Requirement of the Odour Threshold of n-Butanol in Nitrogen Gas in the Range of 20 - 80 ppb/v

with at least 10 sets of individual threshold estimates and standard deviation less than 2.3
#Silver Stamp: Successfully fulfilling the Panellist requirement since 2021

14 November 2022 14 November 2023 /
Issue Date Valid Until Chan Wai Hu}tﬁ, Mannix

Tel: 852-2610 1044

11/F Chung Shun Knitting Centre, 1-3 Wing Yip Street, Kwai Chung, NT, Hong Kong

RIGHT SOLUTIONS | RIGHT PARTNER

ALS Technichem (HK) Pty Ltd




Certificate for a Qualified Odour Panellist

This is to certify that
Wong Yiu Chun, lvan
has participated in Ten (10) sets of individual n-Butanol Screening Tests
during 15 July 2022 - 01 December 2022
with Individual Threshold: 41 ppb/v; Standard Deviation: 1.26
and

fulfil the Requirement of the European Standard Method of Air Quality -
Determination of Odour Concentration by Dynamic Olfactometry (EN13725:2003)

The Requirement of the Odour Threshold of n-Butanol in Nitrogen Gas in the Range of 20 - 80 ppb/v
with at least 10 sets of Individual threshold estimates and standard deviation less than 2.3

01 December 2022 01 December 2023
Issue Date Valid Until Fung Lim Chee, Richard

ALS Technichem (HK) Pty Ltd 11/F Chung Shun Knitting Centre, 1-3 Wing Yip Street, Kwai Chung, NT, Hong Kong Tel: 852-2610 1044

RIGHT SOLUTIONS | RIGHT PARTNER



Annex D6

Odour Monitoring Results



Table D6.1

Odour Monitoring Results

Date Weather Location Time Temperature Wind Speed Wind From Odour Odour Possible Source Remarks
(°C) (my/s) Direction Project Site Intensity Characteristic
9 Nov 23 Rainy OP1 13:43 26.7 1.9 SW Yes 0 N/A N/A N/A
9 Nov 23 Rainy OP2 13:47 27.5 1.1 SW Yes 0 N/A N/A N/A
9 Nov 23 Rainy or3 13:49 27.9 5.6 w Yes 0 N/A N/A N/A
9 Nov 23 Rainy OP4 13:51 26.9 2.8 N Yes 1 Leachate smell ~ LTP N/A
9 Nov 23 Rainy OP5 13:53 26.7 4.0 NE No 0 N/A N/A N/A
9 Nov 23 Rainy Oor6 13:57 26.9 29 N No 0 N/A N/A N/A
9 Nov 23 Rainy or7 13:58 26.3 2.3 S No 0 N/A N/A N/A
9 Nov 23 Rainy OP8 14:02 27.7 2.8 NE Yes 0 N/A N/A N/A
9 Nov 23 Rainy or9 14:05 29.4 0.0 N/A No 0 N/A N/A N/A
9 Nov 23 Rainy OPr10 14:01 27.6 1.3 SE No 0 N/A N/A N/A
9 Nov 23 Rainy Or11 14:18 26.8 22 E No 0 N/A N/A N/A
9 Nov 23 Rainy or12 14:15 27.9 22 E No 0 N/A N/A N/A
9 Nov 23 Rainy Or13 14:14 26.8 1.4 E No 0 N/A N/A N/A
9 Nov 23 Rainy Oori14 14:12 26.4 0.0 N/A No 0 N/A N/A N/A
9 Nov 23 Rainy OPr15 14:28 26.8 22 w No 0 N/A N/A N/A
9 Nov 23 Rainy OPr16 14:29 25.9 6.2 N Yes 0 N/A N/A N/A
9 Nov 23 Rainy or17 14:30 27.5 4.4 S No 0 N/A N/A N/A

ENVIRONMENTAL RESOURCES MANAGEMENT
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Annex D7

Thermal Oxidizer, Landfill
Gas Flare and Landfill Gas
Generator Stack Emission
Monitoring Results



Table D7.1  Thermal Oxidiser Stack Emission Monitoring Results

Parameters Monitoring Results
NO» 0.55 gs1

cO 0.03 gs1

SO, 0.45 gs1

Benzene <2.0x10+4 gst
Vinyl chloride <1.1x10+4 gs?!
Non-Methane Organic Carbon 0.003 gs1

Ammonia 0.0287 gs1

Exhaust gas velocity 9.0ms!

Table D7.2  Thermal Oxidiser Stack Continuous Monitoring Results

Date Gas Combustion Exhaust Temperature  Exhaust Gas
Temperature (°C) (K) Velocity (ms?) @

1 Nov 23 924 1196

2 Nov 23 925 1197

3 Nov 23 927 1201

4 Nov 23 924 1201

5Nov 23 923 1199

6 Nov 23 926 1197

7 Nov 23 925 1196

8 Nov 23 926 1198

9 Nov 23 925 1196

10 Nov 23 924 1199

11 Nov 23 923 1203

12 Nov 23 925 1204

13 Nov 23 924 1201

14 Nov 23 927 1204

15 Nov 23 925 1203 9.0

16 Nov 23 922 1197 '

17 Nov 23 925 1198

18 Nov 23 925 1199

19 Nov 23 925 1200

20 Nov 23 925 1204

21 Nov 23 924 1201

22 Nov 23 924 1202

23 Nov 23 923 1198

24 Nov 23 930 1212

25 Nov 23 926 1206

26 Nov 23 926 1204

27 Nov 23 926 1204

28 Nov 23 Under Maintenance

29 Nov 23 925 1197

30 Nov 23 926 1206

Average 925 1201 -

Min 922 1196 -
Max 930 1212 -

Notes:

(a) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring.

ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Table D7.3  Landfill Gas Flare Stack Emission Monitoring Results

Parameters Monitoring Results (Flare 1 - F601)
NO; 0.02 gs1

Cco 0.032 gs!

SO, 0.05 gs1

Benzene <8.9x10° gst

Vinyl chloride <71x10°gst

Non-Methane Organic Carbon 0.004 gs1

Exhaust gas velocity 6.3 ms!

Table D7.4  Landfill Gas Flare Stack Continuous Monitoring Results

Date Gas Combustion  Exhaust Exhaust Gas Operation Status
Temperature (°C) Temperature (K) Velocity (ms?) @

Flare 1 - F601

1 Nov 23 992 1258 In Operation
2 Nov 23 900 1141 In Operation
3 Nov 23 952 1206 In Operation
4 Nov 23 838 1100 In Operation
5 Nov 23 889 1155 In Operation
6 Nov 23 836 1103 In Operation
7 Nov 23 860 1118 In Operation
8 Nov 23 862 1121 In Operation
9 Nov 23 858 1121 In Operation
10Nov 23 993 1246 In Operation
11Nov 23 869 1129 In Operation
12Nov 23 855 1115 In Operation
13Nov23 870 1128 In Operation
14 Nov 23 981 1229 In Operation
15Nov 23 863 1123 6.3 In Operation
16 Nov23 973 1239 In Operation
17Nov 23 970 1209 In Operation
18 Nov23 901 1137 In Operation
19Nov 23 867 1105 In Operation
20Nov 23 885 1129 In Operation
21 Nov23 985 1229 In Operation
22Nov 23 956 1212 In Operation
23Nov23 913 1148 In Operation
24 Nov23 911 1161 In Operation
25Nov 23 890 1144 In Operation
26 Nov23 849 1107 In Operation
27Nov 23 916 1164 In Operation
28Nov23 941 1170 In Operation
29 Nov 23 907 1148 In Operation
30Nov23 978 1170 In Operation
Average 909 1159 -

Min 836 1100 -

Max 993 1258 -

Flare 2 - F602

1 Nov 23 882 1101 In Operation
2 Nov 23 855 1045 In Operation
3 Nov 23 869 1023 In Operation
4 Nov 23 853 1063 In Operation
5Nov 23 890 1107 In Operation
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Date Gas Combustion  Exhaust Exhaust Gas Operation Status
Temperature (°C) Temperature (K) Velocity (ms1) @

6 Nov 23 973 1106 In Operation
7 Nov 23 840 1058 In Operation
8 Nov 23 863 1087 In Operation
9 Nov 23 876 1093 In Operation
10Nov 23 828 1090 In Operation
11 Nov 23 841 1037 In Operation
12Nov 23 855 1075 In Operation
13Nov 23 860 1073 In Operation
14 Nov23 900 1120 In Operation
15Nov 23 889 1099 6.3 In Operation
16 Nov 23 843 1106 In Operation
17Nov 23 885 1123 In Operation
18 Nov 23 862 1084 In Operation
19Nov 23 864 1093 In Operation
20Nov 23 851 1081 In Operation
21 Nov 23 859 1090 In Operation
22 Nov 23 860 1073 In Operation
23Nov 23 862 1095 In Operation
24 Nov 23 868 1087 In Operation
25Nov 23 - - Under Maintenance
26 Nov 23 - - Under Maintenance
27Nov 23 854 1110 In Operation
28 Nov 23 882 1147 In Operation
29Nov 23 865 1098 In Operation
30Nov 23 865 1119 In Operation
Average 868 1089 -

Min 828 1023 -

Max 973 1147 -
Notes:

(a) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring,.
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Table D7.5  Landfill Gas Generator Stack Emission Monitoring Results

Parameters Monitoring Results
NO» 0.095 gs1

Cco 1.082 gs1

SO; <0.001 gs-t

Benzene 1.01x 10+ gst

Vinyl chloride <1.02x10° gs!
Non-Methane Organic Carbons 0.0064 gs

Exhaust gas velocity 11.8 ms?

(a) The Landfill Gas Generator was under maintenance in the reporting period.

Table D7.6  Landfill Gas Generator Stack Continuous Monitoring Results

Date Exhaust Exhaust Gas Operation Status
Temperature (K) Velocity (ms1) @
ENGA
1 Nov 23 883 In Operation
2 Nov 23 884 In Operation
3 Nov 23 885 In Operation
4 Nov 23 - Under Maintenance
5Nov 23 873 In Operation
6 Nov 23 868 In Operation
7 Nov 23 874 In Operation
8 Nov 23 875 In Operation
9 Nov 23 876 In Operation
10 Nov 23 878 In Operation
11 Nov 23 877 In Operation
12 Nov 23 871 In Operation
13 Nov 23 872 In Operation
14 Nov 23 873 In Operation
15 Nov 23 876 118 In Operation
16 Nov 23 872 ’ In Operation
17 Nov 23 872 In Operation
18 Nov 23 875 In Operation
19 Nov 23 877 In Operation
20 Nov 23 876 In Operation
21 Nov 23 878 In Operation
22 Nov 23 879 In Operation
23 Nov 23 875 In Operation
24 Nov 23 874 In Operation
25 Nov 23 875 In Operation
26 Nov 23 876 In Operation
27 Nov 23 858 In Operation
28 Nov 23 - Under Maintenance
29 Nov 23 - Under Maintenance
30 Nov 23 - Under Maintenance
Average 875 -
Min 858 -
Max 885 -
ENGB
1 Nov 23 - Under Maintenance
2Nov 23 - Under Maintenance
3 Nov 23 - Under Maintenance
4 Nov 23 - Under Maintenance
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Date Exhaust Exhaust Gas Operation Status
Temperature (K) Velocity (ms) @

5 Nov 23 - Under Maintenance
6 Nov 23 - Under Maintenance
7 Nov 23 - Under Maintenance
8 Nov 23 - Under Maintenance
9 Nov 23 - Under Maintenance
10 Nov 23 - Under Maintenance
11 Nov 23 - Under Maintenance
12 Nov 23 - Under Maintenance
13 Nov 23 - Under Maintenance
14 Nov 23 - Under Maintenance
15 Nov 23 - Under Maintenance
16 Nov 23 - 11.8 Under Maintenance
17 Nov 23 - Under Maintenance
18 Nov 23 - Under Maintenance
19 Nov 23 - Under Maintenance
20 Nov 23 - Under Maintenance
21 Nov 23 - Under Maintenance
22 Nov 23 - Under Maintenance
23 Nov 23 - Under Maintenance
24 Nov 23 - Under Maintenance
25 Nov 23 - Under Maintenance
26 Nov 23 - Under Maintenance
27 Nov 23 - Under Maintenance
28 Nov 23 - Under Maintenance
29 Nov 23 868 In Operation
30 Nov 23 868 In Operation
Average 868 -

Min 868 -

Max 868 -
Notes:

(a) The exhaust gas velocity was calculated based on the cross-section area of the stack and the
gas flow and combustion temperature data measured during the stack emission monitoring.
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Annex D8

Ambient VOCs, Ammonia
and H,S Monitoring Results



Table D8.1 Ambient VOCs, Ammonia and H,S Monitoring Results

Parameters Limit Level Monitoring Results (ug m-3)

AM1 AM2 AM3 AM4
Ammonia 180 34 25 23 30
H,S 42 <15 <15 <15 <15
Methane NA @ 0.00016 %(v/v) 0.00017 %(v/v) 0.00035 %(v/v) 0.00032 %(v/v)
1.1.1-Trichloroethane 5,550 <0.8 <0.8 <0.8 <0.8
1.2-Dibromoethane (EDB) 39 <1.0 <1.0 <1.0 <1.0
1.2-Dichloroethane 210 0.9 1.2 1.5 1
Benzene 33 0.8 1 1.5 1.4
Butan-2-ol 667 <0.6 <0.6 <0.6 <0.6
Butanethiol 4 <1.2 <1.2 <1.2 <1.2
Carbon Disulphide 150 <0.5 8.6 0.8 <0.5
Carbon Tetrachloride 64 0.6 0.7 0.9 0.6
Chloroform 99 <0.8 <0.8 <0.8 <0.8
Decanes 3,608 <0.7 <0.7 <0.7 <0.7
Dichlorobenzene 120 <1.0 <1.0 <1.0 <1.0
Dichlorodifluoro-methane ~ NA @) 0.8 14 14 0.9
Dimethylsulphide 8 <0.2 <0.2 <0.2 <0.2
Dipropyl ether NA @ <0.8 <0.8 <0.8 <0.8
Limonene 212 <0.4 0.5 0.6 0.5
Ethanethiol 13 <0.6 <0.6 <0.6 <0.6
Ethanol 19,200 4.5 <3.8 5.5 <3.8
Ethyl butanoate 71 <1.0 <1.0 <1.0 <1.0
Ethyl propionate 29 <0.8 <0.8 <0.8 <0.8
Ethyl benzene 738 <0.5 0.6 1 0.7
Heptane 2,746 <0.8 <0.8 <0.8 <0.8
Methanethiol 10 <0.4 <04 <0.4 <0.4
Methanol 2,660 221 9.5 79.6 29.7
Methyl butanoate 30 <0.8 <0.8 <0.8 <0.8
Methyl propionate 353 <0.7 <0.7 <0.7 <0.7
Methylene Chloride 3,530 3 43 6.3 3.6
Butyl acetate 76 <1.0 <1.0 <1.0 <1.0
Butyl benzene 47 <1.0 <1.0 <1.0 <1.0
Nonane 11,540 <0.9 <0.9 <0.9 <0.9
Propyl benzene 19 <0.8 <0.8 <0.8 <0.8
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Parameters Limit Level Monitoring Results (ug m-3)

AM1 AM2 AM3 AM4
Octane 7,942 <0.9 <0.9 <0.9 <0.9
Propyl propionate 276 <1.0 <1.0 <1.0 <1.0
Terpenes NA @ <0.8 <0.8 14 <0.8
Tetrachloroethylene 1,380 <0.7 <0.7 <0.7 <0.7
Toluene 1,244 1.4 2.4 3.2 1.8
Trichloroethylene 5,500 <11 <11 <1.1 <11
Undecane 5,562 <12 <12 <12 <1.2
Vinyl Chloride 26 <0.3 <0.3 <0.3 <0.3
Xylenes 534 <0.5 1.1 2.4 1.6

Notes:
(a) No relevant WHO/USEPA /CARB'’s ambient criteria, odour thresholds and WEL available.
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Annex D9

Investigation Reports of
Environmental Quality
Limit Exceedance



Investigation Report of Environmental Quality Limit Exceedance

Project South East New Territories (SENT) Landfill Extension

Date 16 November 2023

Time 12:19 - 12:49

Monitoring Location Thermal Oxidiser

Parameter Sulphur Dioxide (SO»)

Limit Levels >0.07 g/s

Measured Level 0.45¢g/s

Possible reason As confirmed by the Contractor, the thermal oxidiser was under

normal operating conditions during the sampling event. The
thermal oxidizer stack emission monitoring results (NO,, CO,
Benzene, Vinyl chloride, gas combustion temperature, exhaust
temperature and exhaust gas velocity) on 16 November 2023 were
well within the respective limit levels. It is possible that the slight
exceedance of SO, limit level measured on 16 November 2023 was
due to low desulfurization efficiency of the desulfurization tanks.
Hence, the SO, exceedance at the thermal oxidizer on 16 November
2023 is considered Project-related.

In accordance with Table 3.8b of the updated EM&A Manual,
repeat measurement was conducted on 15 December 2023 (it
should be noted that the turnaround time of the laboratory analysis
of the flue gas sample is 3 weeks and the results were available on
3 January 2024) to confirm findings. The SO, concentration (<0.005
g/s) measured on 15 December 2023 is well below Limit Level.
There is no consecutive exceedance of SO, concentrations in the
flue gas emission of the thermal oxidiser.

It should be noted that although the measured SO. level exceeded
the limit level of the EM&A programme (which was set based on
the stack design parameters), the slight exceedance of SO, on 16
November 2023 will not cause adverse air quality impact to the
identified ASRs as the anticipated SO, concentrations at the
identified ASRs will still be well below the respective AQO criteria
with reference to the findings of the operational air quality impact
assessment of the SENTX Environmental Review Report.

Action Taken / Action to | Examination of environmental performance of the Project will be
be Taken continued during the weekly inspections. The Contractor is
reminded to closely monitoring the operating conditions of the
thermal oxidiser to avoid any exceedance of the Limit Levels.

The Contractor has arranged inspection and maintenance at the
desulfurization tanks in December 2023 to enhance the
desulfurization efficiency.




‘ Remarks -

Prepared by: Abbey Lau

Designation: Environmental Team

Date: 4 January 2024




Investigation Report of Environmental Quality Limit Exceedance

Project South East New Territories (SENT) Landfill Extension
Date 21 November 2023
Time 8:00 (21 November 2023) - 8:00 (22 November 2023)
Monitoring Location AM3
Parameter 24-hour Total Suspended Particulates (TSP)
Action / Limit Levels Action level: >260 pg/ m3
Limit level: >260 pg/m3
Measured Level 272 pg /md
Possible reason From the meteorological data obtained from the SENTX on-site

meteorological monitoring station, a predominantly northeasterly
to southeasterly wind with highest wind speed 1.5 m/s was
recorded on 21 and 22 November 2023 during the sampling event.

On 21 November 2023, dust emission from the public fill
stockpiling areas and active earthworks in vicinity of dust
monitoring station AM3 were observed. The sample taken at AM3

on the day might not represent the operation dust emission from
SENTX.

In addition, no works from SENTX which may lead to potential
dust emission was conducted in the vicinity of AM3 on the
sampling day based on ET site representative’s on-site observations
and construction and operation activities as described by the
Contractor. Environmental deficiency was not observed during the
weekly site inspection on 23 November 2023. The Contractor has
implemented the dust control and mitigation measures
recommended in the updated EM&A Manual.

In accordance with Table 3.8b of the updated EM&A Manual,
repeat measurement was conducted on 27 November 2023 to
confirm findings. 24-hour TSP level of 223 pg/m?3 (below Action
and Limit Levels) was measured during the sampling event, which
demonstrate no consecutive dust impact at AM3.

Due to presence of the influencing factor from other project site
and no potential source from the Project-related activities in the
vicinity of AM3 which may lead to the high TSP level was
identified, there is no adequate evidence showing that the TSP
exceedance at AM3 was deemed to Project-related activities.

Action Taken / Action to | Examination of environmental performance of the Project will be
be Taken continued during the weekly inspections. The Contractor is
reminded to implement relevant and appropriate mitigation
measures according to the updated EM&A Manual to avoid any
exceedance of the Action/Limit Level.

1




In addition, the Contractor was reminded to discuss the dust
control measures with CEDD, to minimize the dust impact from
the other project sites to proximity to the SENTX boundary.

Remarks -

Prepared by: Abbey Lau
Designation: Environmental Team
Date: 12 December 2023
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Annex E1

Calibration Certificates for
Noise Monitoring
Equipment



BRITEBRAT

S == = Sun Creation Engineering Limited

Engineering

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. : 232965
RIFss BRES

(1 AVAN =
ITEM TESTED / 258 H (Job No./ o l4R%E : 1C23-0878) Date of Receipt / Ug{4HHf : 4 May 2023
Description / {#234%% :  Sound Level Meter
Manufacturer / 235/ :  Rion
Model No. / FU5f : NL-52
Serial No. / {558 . 00643049
~ Supplied By/Z5t#% @ Envirotech Services Co.

Room 712, 7/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / Iz
Temperature / JBE @ (23+£2)°C Relative Humidity / fHEEE © (50+£25)%
Line Voltage / & : -

TEST SPECIFICATIONS / HIEFH
Calibration

DATE OF TEST / HIERHHEE : 27 May 2023

TEST RESULTS / HER&ER

The results apply to the particular unit-under-test only.

The results do not exceed specified limits. (after adjustment)

These limits refer to manufacturer's published telerances as requested by the customer.
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- Hottinger Bruel & Kjaer Calibration Laboratory, Denmark

- Agilent Technologies / Keysight Technologies

- Fluke Everett Service Center, USA

Tested By : \/:‘;“ .

gl HT \Wong

Assistant Engineer
Certified By : ljn-_—ﬁ Date of Issue : 29 May 2023

s ‘Kﬂ?;" BB
Engineer

A

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior

written approval of this laboratory.
A BT T A R T B AT - T RIET A B e HE AR BRI T R -

Sun Creation Engineering Limited -~ Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
BHAI TRATIRA A] - BOER
clo FFHERT AP RIA L IRy ER

Tel TFEE: (852) 2927 2606 Fax/fiIT: (852) 27448986 E-mail ¥ callabia suncreation.com  Website fihik: www.suncreation.com
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Sun
Creation

Engineering

1 BATEERAT

EJ Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certlﬁcate of Calibration Certificate No. :  €232965
* Ee=t =i
FI\A l-‘?
1. The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours, and switched on to
warm up for over 10 minutes before the commencement of the test.
2. Self-calibration using the internal standard (After Adjustment) was performed before the test 6.1.1.2 10 6.3.2.
3. The results presented are the mean of 3 measurements at each calibration point.
- 4, Test equipment :
Equipment ID Description Certificate No.
CL280 40 MHz Arbitrary Waveform Generator C230306
CL281 Multifunction Acoustic Calibrator CDK2302738
5. Test procedure : MAI10IN.
6. Results :
6.1 Sound Pressure Level
6.1.1  Reference Sound Pressure Level
6.1.1.1 Before Adjustment
UUT Setting Applied Value uuT IEC 61672
Range Function Frequency Time Level Freq. Reading Class 1 Limit
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 A Fast 94.00 1 * 955 + 1.1
* Qut of IEC 61672 Class 1 Limit
6.1.1.2 After Adjustment
UUT Setting Applied Value UuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Limit
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 A Fast 94.00 1 94.0 + 1.1
6.1.2  Linearity
UUT Setting Applied Value uuT
Range Function Frequency Time Level Freq. Reading
(dB) Weighting ‘Weighting (dB) (kHz) (dB)
30-130 A Fast 94.00 1 94.0 (Ref)
104.00 104.0
114.00 114.1

IEC 61672 Class 1 Limit : = 0.6 dB per 10 dB step and + 1.1 dB for overall different.

The test equipment used for calibration is traceable to the National Standards as specificd in this certificate, This certificate shall not be reproduced except in full, without the prior

written approval of this laboratory.

RS L UG S B wf DR T -

Fe R HEN AT T Ve AR e -

Sun Creation Engineering Limited  Calibration & Testing Laboratory
¢/o 4/F, 1 Hing On Lane, Tuen Mun, New Terntories, Hong Kong

WA LA ] -

clo T i EZ R
Tel/ Tiah: (852) 2927 2606

T E R b T T
Rt

Fax/fHIFL: (852) 2744 8986

E-mail & callabie suncreation.com

Website #33k: www.suncreation.com
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Sun
Creation
Engineering

Calibration & Testing Laboratory

BETEBRAT

Sun Creation Engineering Limited

Certlﬁcate of Calibration Certificate No. = C232965
1; TSR 5 A
Wi E
6.2 Time Weighting
UUT Setting Applied Value uuT IEC 61672
Range Function Frequency Time Level Freq. Reading Class 1 Limit
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 La A Fast 94.00 1 94.0 Ref.
Slow 94.0 +0.3
6.3 Frequency Weighting
6.3.1  A-Weighting
UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Limit
(dB) Weighting | Weighting (dB) (dB) (dB)
30-130 Ly A Fast 94.00 63 Hz 67.7 262+1.5
125 Hz 77.8 -16.1£1.5
250 Hz 85.3 -8.6+14
500 Hz 90.8 32+14
1 kHz 94.0 Ref.
2 kHz 95.2 +12+ 1.6
4 kHz 95.0 +1.0+ 1.6
8 kHz 92.9 -1.1(+2.1;-3.1)
16 kHz 86.0 -6.6 (+3.5;-17.0)
6.3.2  C-Weighting
UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Limit
(dB) Weighting | Weighting | (dB) (dB) (dB)
30-139 Lc C Fast 94.00 63 Hz 93.1 -0.8+1.5
125 Hz 93.8 -02+£15
250 Hz 94.0 0.0+14
500 Hz 94.0 0.0+14
1 kHz 94.0 Ref.
2 kHz 93.8 -02+1.6
4 kHz 93.2 0.8+ 1.6
8 kHz 91.0 -3.0 (+2.1;-3.1)
16 kHz 84.1 -8.5 (+3.5;-17.0)

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certi ficate shall not be reproduced except in full, without the prior

written approval of this laboratory.
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BRI TEBRAT

Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. :  C232965
oI S 2 S5 e AR
*5(1 ,Anﬂg 3
Remarks : - UUT Microphone Model No. : UC-59 & S/N: 12128
- Mfi’s Limit : IEC 61672 Class 1

- Uncertainties of Applied Value: 94dB :63Hz-125Hz :+035dB
250 Hz-500Hz :+0.30dB

1 kHz :+0.20 dB

2 kHz - 4 kHz :+0.35dB

8 kHz :+045dB

16 kHz :+0.70 dB
104 dB: 1kHz : £ 0.10 dB (Ref. 94 dB)
114 dB : 1 kHz :£0.10 dB (Ref. 94 dB)

- The uncertainties are for a confidence probability of not less than 95 %.

Note :
Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any
uncertainties quoted will not include allowance for the equipment long term drift, variations with environment
changes, vibration and shock during transportation, overloading, mis-handling, or the capability of any other
laboratory to repeat the measurement. Sun Creation Engineering Limited shall not be liable for any loss or
damage resulting from the use of the equipment.

The test cquipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.
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Sun Creation Engineering Limited  Calibration & Testing Laboratory
¢/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
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BRI IEBRAT
Fis WMl 7o Sun Creation Engineering Limited
Calibration & Testing Laboratory

Certificate of Calibration Certificate No. :  C227323
BIrasE BEER

| YA =]

ITEM TESTED / 383 H (Job No./ [75[4s5F : 1C22-2398 )  Date of Receipt/ Wi HHH : 24 November 2022

Description / {#23%f% :  Precision Acoustic Calibrator
Manufacturer / #I3EFg  : LARSON DAVIS

Model No. / FUEE . CAL200

Serial No. / 4558 . 15678

Supplied By / Z5£#  :  Envirotech Services Co.

Room 712, 7/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / JHIER e

Temperature / ;RE : (23+2)°C Relative Humidity / FHEHEEE @ (50+25)%
Line Voltage / 8FE : -

TEST SPECIFICATIONS / IS
Calibration check

DATE OF TEST / fiizdH# 18 December 2022

TEST RESULTS / HiE4ER

The results apply to the particular unit-under-test only.
The results do not exceed manufacturer's specification.
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- Agilent Technologies / Keysight Technologies

- Fluke Everett Service Center, USA

Tested By : Lﬁ\ .
gl H T Wong

Assistant Engineer

Certified By : f%“'-- — Date of Issue : 19 December 2022
N € Lee HEHE
Engineer

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.
AT SRR I G e b R R o FRTdET AT g e AR B et -

Sun Creation Engineering Limited  Calibration & Testing Laboratory
¢/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
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clo FrispT FLLMIBEE BRI
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- EEITERRAT
WMl 7= | Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. :  €227323
S IEssE BTEY

1. The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours before the commencement
of the test.

2. The results presented are the mean of 3 measurements at each calibration point.

3.  Test equipment :

Equipment 1D Description Certificate No.
CLI130 Universal Counter C223647
CL281 Multifunction Acoustic Calibrator AV210017
TST150A Measuring Amplifier C221750

4.  Test procedure : MA100N.
5. Results:

5.1 Sound Level Accuracy

uuT Measured Value Mfr’s Spec. Uncertainty of Measured Value

Nominal Value (dB) (dB) (dB)

94 dB, 1 kHz 93.9 +0.2 +02

114 dB, 1 kHz 113.9
5.2 Frequency Accuracy

UUT Nominal Value Measured Value Mfr’s Uncertainty of Measured Value

(kHz) (kHz) Spec. (Hz)

1 1.000 1 kHz+1% =1

Remark : The uncertainties are for a confidence probability of not less than 95 %e.

Note :
Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any uncertainties
quoted will not include allowance for the equipment long term drift, variations with environment changes,
vibration and shock during transportation, overloading, mis-handling, or the capability of any other laboratory to
repeat the measurement. Sun Creation Engineering Limited shall not be liable for any loss or damage resulting
from the use of the equipment.

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.
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Sun Creation Engineering Limited - Calibration & Testing Laboratory

c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

R TR A - BOE BRI

clo FHEHTLLMIELE SRIUE

Tel/iiaE: (852) 2927 2606  Fax/fHIL: (852) 2744 8986 E-mail ¥33: callabia suncreation.com Website/ fdhk: www.suncreation.com Page 2 of 2



Annex E2

Noise Monitoring Results



Table E2.1

Figure E2.1

Measured Noise Levels (dB(A)) at NM1 during Normal Working Hours (0700-
1900 hours; Normal Weekdays)

Date Start Time Finish Time Weather L10 (30min) Loo (30min) Leq 30min)
6 Nov 23 10:44 11:14 Sunny 54.8 50.6 53.1
16 Nov 23 13:55 14:25 Sunny 55.6 52.0 53.9
22 Nov 23 10:48 11:18 Sunny 50.8 449 48.4
28 Nov 23 10:35 11:05 Sunny 53.4 48.2 51.4
Average 51.7
Min 484
Max 53.9

Graphical Presentation for Noise Monitoring at NM1

Measured Noise Levels (dB(A)) at NM1 during Normal
Working Hours (0700-1900 hours; Normal Weekdays)
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Annex E3

Event and Action Plan for
Noise Monitoring



Annex E3 Event and Action Plan for Operational Noise Monitoring
Event Action
ET IEC Contractor
Action Identify the source(s) and investigate the cause(s) of exceedance Verify the Notification of Exceedance e Submit proposals for remedial

Level and complaint Check monitoring data submitted by ET measures to IEC
o o Discuss with ET and Contractor on proposed

Prepare Notification of Exceedance within 24 hours remedial measures e Implement the agreed proposals

Inform Contractor, IEC and Project Proponent whether the cause Review proposals on remedial measures

of exceedance is due to the Project Audit the implementation of the remedial

Discuss with Contractor and IEC for remedial measures required measures

. . Audit the effectiveness of the implemented
Ensure remedial measures are properly implemented .
remedial measures

Have additional monitoring if exceedance is due to the Project. If

exceedance stops, cease additional monitoring
Limit Identify the source(s) and investigate the cause(s) of exceedance Verify the Noti.fication of Exc?edance o Take immediate measures to avoid
Level and complaint Check monitoring data submitted by ET further exceedance

Prepare Notification of Exceedance within 24 hours

Inform Contractor, IEC, Project Proponent and EPD whether the
cause of exceedance is due to the Project

Analyse the operation of SENTX and investigate the causes of
exceedance

Provide interim report to Contractor, IEC, Project Proponent and
EPD the causes of the exceedances

Discuss with Contractor and IEC for remedial measures required
Ensure remedial measures are properly implemented

Report the remedial measures implemented and the additional
monitoring results to Contactor, IEC, Project Proponent and EPD

Have additional monitoring if exceedance is due to the Project. If
exceedance stops, cease additional monitoring

Discuss with ET and Contractor on proposed
remedial measures

Review proposals on remedial measures

Audit the implementation of the remedial
measures .
Audit the effectiveness of the implemented .
remedial measures

Submit proposals for remedial
measures to IEC within 3 working
days of notification

Implement the agreed proposals

Resubmit proposals if problem still not
under control

Stop the relevant activity of works as
determined by the Project Proponent
until the exceedance is abated

ENVIRONMENTAL RESOURCES MANAGEMENT

ANNEX E3- 1

GREEN VALLEY LANDFILL LTD.
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Annex F1

Calibration Certificates for
Surface Water Quality
Monitoring Equipment



ALS Technichem (HK) Pty Ltd

11/F., Chung Shun Knitting Centre,
1 - 3 Wing Yip Street,

Kwai Chung, N.T., Hong Kong

T: +852 2610 1044

F: +852 2610 2021
www.alsglobal.com

REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

CONTACT: MR IVAN LEUNG WORK ORDER: HK2336771
CLIENT: ALS TECHNICHEM (HK) PTY LTD
ADDRESS: 11/F., CHUNG SHUN KNITTING CENTRE, SUB-BATCH: 0

1-3 WING YIP STREET, KWAI CHUNG, N.T. LABORATORY: HONG KONG

DATE RECEIVED: 12-Sep-2023
DATE OF ISSUE: 21-Sep-2023

SPECIFIC COMMENTS

Equipment information (Brand name, Model No., Serial No. and Equipment No.) is provided by client.
The performance of the equipment stated in this report is checked with independent reference material and

results compared against a calibrated secondary source.
The "Tolerance Limit” quoted is the acceptance criteria applicable for similar equipment used by the
laboratory or quoted from relevant international standards.

The “Next Calibration Date” is recommended according to best practice principle as practised by the

laboratory or quoted from relevant international standards.

The validity of equipment/ meter performance only applies to the result(s) stated in the report.

Equipment Type: Multifunctional Meter
Service Nature: Performance Check
Scope: Conductivity, Dissolved Oxygen, pH Value, Salinity and Temperature
Brand Name/ Model No.: [HORIBAY/ [U-52G]
Serial No./ Equipment No.:  [AWE7D2V4]/ [N/A]
Date of Calibration: 19-September-2023
GENERAL COMMENTS

This report superseded any previous report(s) with same work order number.

fis

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics

This report may not be reproduced except with prior written approval from ALS Technichem (HK) Pty Ltd.

Page 1 of 3
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

WORK ORDER:

SUB-BATCH:
DATE OF ISSUE:
CLIENT:

Equipment Type:
Brand Name/
Model No.:

Serial No./
Equipment No.:
Date of Calibration:
PARAMETERS:

Conductivity

Dissolved Oxygen

pH Value

HK2336771

0
21-Sep-2023

ALS TECHNICHEM (HK) PTY LTD

Multifunctional Meter

[HORIBA]/ [U-52G]

[AWE7D2V4)/ [N/A]
19-September-2023

Date of Next Calibration:

Method Ref: APHA (23rd edition), 2510B

19-December-2023

Expected Reading (uS/cm)

Displayed Reading (uS/cm)

Tolerance (%)

146.9
6667
12890
58670

160
6700
12900
58800
Tolerance Limit (%)

+8.9
+0.5
+0.1
+0.2
+10.0

Method Ref: APHA (23rd edition), 45000: G

Expected Reading (mg/L)

Displayed Reading (mg/L)

Tolerance (mg/L)

2.00
4.46
7.85

2.02

4.39

7.80
Tolerance Limit (mg/L)

+0.02
-0.07
-0.05
+0.20

Method Ref: APHA (23rd edition), 4500H: B

Expected Reading (pH unit)

Displayed Reading (pH unit)

Tolerance (pH unit)

4.0
7.0
10.0

3.95

6.95

10.08
Tolerance Limit (pH unit)

-0.05
-0.05
+0.08
+0.20

Remark: "Displayed Reading" presents the figures shown on item under calibration / checking regardless

of equipment precision or significant figures.

N

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

WORK ORDER:

SUB-BATCH:
DATE OF ISSUE:
CLIENT:

Equipment Type:
Brand Name/
Model No.:
Serial No./
Equipment No.:

Date of Calibration:

PARAMETERS:

Salinity

Temperature

HK2336771

0
21-Sep-2023
ALS TECHNICHEM (HK) PTY LTD

Multifunctional Meter

[HORIBA]/ [U-52G]

[AWE7D2V4)/ [N/A]
19-September-2023

Date of Next Calibration:

Method Ref: APHA (23rd edition), 2520B

19-December-2023

Expected Reading (ppt)

Displayed Reading (ppt)

Tolerance (%)

0
10
20
30

0.01

9.98

19.60

28.72
Tolerance Limit (%)

-0.2

-2.0

-4.3
+10.0

Method Ref: Section 6 of International Accreditation New Zealand Technical

Guide No. 3 Second edition March 2008: Working Thermometer Calibration Procedure.

Expected Reading (°C)

Displayed Reading (°C)

Tolerance (°C)

13.5
22.0
37.5

13.37

21.65

38.62
Tolerance Limit (°C)

-0.1

-0.4
+1.1
+2.0

Remark: "Displayed Reading" presents the figures shown on item under calibration / checking regardless

of equipment precision or significant figures.

/L

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics
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Annex F2

Surface Water Quality
Monitoring Results



Table F2.1 Surface Water Quality Monitoring Results at DP3

Date Time Weather Water Water Water Ammoniacal- COD Suspended Remarks
Condition  Appearance  Condition Temperature nitrogen (mg/L) Solids (SS)
Q) (mg/L)
3 Nov 2023 10:14 Sunny Unable to collect water sample due to insufficient flow -
Average - - - -
Min - - - -
Max - - - -
Table F2.2 Surface Water Quality Monitoring Results at DP4
Date Time Weather Water Water Water Ammoniacal- COD Suspended Remarks
Condition  Appearance Condition Temperature nitrogen (mg/L) Solids (SS)
(=) (mg/L)
3 Nov 2023 10:08 Sunny Unable to collect water sample due to insufficient flow -
Average - - - -
Min - - - -
Max - - - -
Table F2.3 Surface Water Quality Monitoring Results at DP6
Date Time Weather Water Water Water Ammoniacal- COD Suspended Remarks
Condition = Appearance Condition Temperature nitrogen (mg/L) Solids (SS)
9 (mg/L)
3 Nov 2023 09:55 Sunny Unable to collect water sample due to insufficient flow -
Average - - - -
Min - - - -
Max - - - -

ENVIRONMENTAL RESOURCES MANAGEMENT
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Annex F3

Event and Action Plan for
Water Quality Monitoring



Annex F3

Event and Action Plan for Water Quality Monitoring During Operation/ Restoration Phase

Event

Action

ET

IEC

Contractor

Exceedance of
Limit Level for
surface water
monitoring

Identify source(s) of impact and investigate the cause(s)
of exceedance

Prepare Notification of Exceedance within 24 hours
Inform Contractor, IEC, Project Proponent and EPD
(EIAO Authority) whether the cause of exceedance is due
to the Project

Discuss with Contractor and IEC for remedial measures
required

Ensure remedial measures are properly implemented
Repeat measurement to confirm finding if exceedance is
due to the Project

Increase monitoring frequency to weekly if exceedance is
due to the Project until no exceedance of Limit Level

Verify the Notification of Exceedance
Check monitoring data submitted by ET
Check Contractor's working methods
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Take immediate action to avoid further
exceedance

Submit proposals for remedial
measures to [EC

Implement the agreed proposals
Amend proposal if appropriate

Exceedance of
Limit Level for
groundwater
monitoring

Identify source(s) of impact and investigate the cause(s)
of exceedance

Prepare Notification of Exceedance within 24 hours
Inform Contractor, IEC, Project Proponent and EPD
(EIAO Authority) whether the cause of exceedance is due
to the Project

Discuss with Contractor and IEC for remedial measures
required

Ensure remedial measures are properly implemented
Repeat measurement to confirm finding if exceedance is
due to the Project

Increase monitoring frequency to weekly if exceedance is
due to the Project until no exceedance of Limit Level

Verify the Notification of Exceedance
Check monitoring data submitted by ET
Check Contractor's working methods
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Divert groundwater collected at the
collection sumps to the leachate
treatment plant

Submit proposals for remedial
measures to IEC

Rectify any unacceptable practice or
design

Amend working methods as required
Implement amended working
methods, if necessary

ENVIRONMENTAL RESOURCES MANAGEMENT
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GREEN VALLEY LANDFILL LTD.



Event Action
ET IEC Contractor
Exceedance of o Investigate the cause(s) of exceedance o Verify the Notification of Exceedance Check the performance of the leachate
Limit Level for o Prepare Notification of Exceedance within 24 hours e Check with Contractor on the operating collection system
leachate level ¢ Inform Contractor, IEC, Project Proponent and EPD activities and performance of the leachate Rectify any unacceptable practice;

(EIAO Authority) whether the cause of exceedance is due
to the Project

o Discuss with Contractor and IEC for remedial measures
required

¢ Ensure remedial measures are properly implemented

collection system

Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Amend leachate collection design if
required

Implement amended leachate
collection system, if necessary

Exceedance of o Investigate the cause(s) of exceedance

Limit Level of o Prepare Notification of Exceedance within 24 hours
effluent discharge ¢ Inform Contractor, IEC, Project Proponent and EPD

from LTP (EIAO Authority) whether the cause of exceedance is due

to the Project

o Discuss with Contractor and IEC for remedial measures
required

o Ensure remedial measures are properly implemented

¢ Repeat measurement to confirm finding if exceedance is
due to the Project

o Increase monitoring frequency to weekly until no
exceedance of Limit Level

Verify the Notification of Exceedance
Check with Contractor on the operation
performance of the LTP

Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Rectify any unacceptable practice;
Carry out remedial measures or
amend design as required
Implement amended design, if
necessary

ENVIRONMENTAL RESOURCES MANAGEMENT

ANNEX F3 -2

GREEN VALLEY LANDFILL LTD.



Annex F4

Calibration Certificates for
Effluent Quality Monitoring
Equipment



ALS Technichem (HK) Pty Ltd

11/F., Chung Shun Knitting Centre,
1 - 3 Wing Yip Street,

Kwai Chung, N.T., Hong Kong

T: +852 2610 1044

F: +852 2610 2021
www.alsglobal.com

REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

CONTACT: MR IVAN LEUNG WORK ORDER: HK2336228
CLIENT: ALS TECHNICHEM (HK) PTY LTD
ADDRESS: 11/F., CHUNG SHUN KNITTING CENTRE, SUB-BATCH: 0

1-3 WING YIP STREET, KWAI CHUNG, N.T. LABORATORY: HONG KONG

DATE RECEIVED: 12-Sep-2023
DATE OF ISSUE: 19-Sep-2023

SPECIFIC COMMENTS

Equipment information (Brand name, Model No., Serial No. and Equipment No.) is provided by client.
The performance of the equipment stated in this report is checked with independent reference material and

results compared against a calibrated secondary source.
The "Tolerance Limit” quoted is the acceptance criteria applicable for similar equipment used by the
laboratory or quoted from relevant international standards.

The “Next Calibration Date” is recommended according to best practice principle as practised by the

laboratory or quoted from relevant international standards.

The validity of equipment/ meter performance only applies to the result(s) stated in the report.

Equipment Type: pH meter

Service Nature: Performance Check

Scope: pH Value and Temperature
Brand Name/ Model No.: [LUTRON]/ [PH-208]

Serial No./ Equipment No.:  [AL.59359/TF30605]/ [HK2142]
Date of Calibration: 15-September-2023

GENERAL COMMENTS

This report superseded any previous report(s) with same work order number.

/s

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics

This report may not be reproduced except with prior written approval from ALS Technichem (HK) Pty Ltd.
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

WORK ORDER:

SUB-BATCH:
DATE OF ISSUE:
CLIENT:

Equipment Type:
Brand Name/
Model No.:
Serial No./
Equipment No.:

Date of Calibration:

PARAMETERS:

pH Value

Temperature

HK2336228

0
19-Sep-2023
ALS TECHNICHEM (HK) PTY LTD

pH meter

[LUTRONY/ [PH-208]

[AL.59359/TF30605]/ [HK2142]
15-September-2023

Date of Next Calibration:

Method Ref: APHA (23rd edition), 4500H: B

15-December-2023

Expected Reading (pH unit)

Displayed Reading (pH unit)

Tolerance (pH unit)

4.0
7.0
10.0

3.91

7.07

10.00
Tolerance Limit (pH unit)

-0.09
+0.07
+0.00
+0.20

Method Ref: Section 6 of International Accreditation New Zealand Technical
Guide No. 3 Second edition March 2008: Working Thermometer Calibration Procedure.

Expected Reading (°C) Displayed Reading (°C) Tolerance (°C)
7.0 7.3 +0.3
24.0 23.1 -0.9
43.0 42.2 -0.8
Tolerance Limit (°C) +2.0

Remark: "Displayed Reading" presents the figures shown on item under calibration / checking regardless

of equipment precision or significant figures.

N

Ms. Lin Wai Yu, Iris

Assistant Manager - Inorganics
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Annex F5

Leachate Levels Monitoring
Results



Table F5.1

Table F5.2

Leachate Levels Monitoring Results (Pump Station No.1X (Cell 1X))

Date Meter No.X1 (cm) Meter No.X2 (cm) Average (cm)
Pump Station No. 1X (Cell 1X)
1 Nov 23 164 Standby 164
2 Nov 23 166 Standby 166
3 Nov 23 168 Standby 168
4 Nov 23 168 Standby 168
5 Nov 23 168 Standby 168
6 Nov 23 171 Standby 171
7 Nov 23 162 Standby 162
8 Nov 23 131 Standby 131
9 Nov 23 133 Standby 133
10 Nov 23 135 Standby 135
11 Nov 23 137 Standby 137
12 Nov 23 139 Standby 139
13 Nov 23 142 Standby 142
14 Nov 23 142 Standby 142
15 Nov 23 144 Standby 144
16 Nov 23 146 Standby 146
17 Nov 23 146 Standby 146
18 Nov 23 148 Standby 148
19 Nov 23 148 Standby 148
20 Nov 23 148 Standby 148
21 Nov 23 151 Standby 151
22 Nov 23 151 Standby 151
23 Nov 23 151 Standby 151
24 Nov 23 151 Standby 151
25 Nov 23 153 Standby 153
26 Nov 23 153 Standby 153
27 Nov 23 155 Standby 155
28 Nov 23 155 Standby 155
29 Nov 23 155 Standby 155
30 Nov 23 155 Standby 155
Average 151 - 151
Min 131 - 131
Max 171 - 171

Leachate Levels Monitoring Results (Pump Station No.2X (Cell 2X))

Date

Meter No.X3 (cm)

Meter No.X4 (cm)

Average (cm)

Pump Station No. 2X (Cell 2X)

1 Nov 23
2 Nov 23
3 Nov 23
4 Nov 23
5 Nov 23
6 Nov 23
7 Nov 23
8 Nov 23
9 Nov 23
10 Nov 23
11 Nov 23
12 Nov 23
13 Nov 23
14 Nov 23
15 Nov 23
16 Nov 23

315
315
318
315
313
307
311
311
311
311
311
311
311
311
311
302

324
324
320
318
318
315
318
318
318
318
318
318
318
318
318
304

320
320
319
317
316
311
315
315
315
315
315
315
315
315
315
303

ENVIRONMENTAL RESOURCES MANAGEMENT

ANNEXF5 - 1

GREEN VALLEY LANDFILL LTD.



Table F5.3

Date Meter No.X3 (cm) Meter No.X4 (cm) Average (cm)
17 Nov 23 287 291 289
18 Nov 23 274 277 276
19 Nov 23 261 264 263
20 Nov 23 246 249 248
21 Nov 23 259 246 253
22 Nov 23 246 142 194
23 Nov 23 209 99 154
24 Nov 23 141 62 102
25 Nov 23 146 137 142
26 Nov 23 148 142 145
27 Nov 23 150 144 147
28 Nov 23 152 146 149
29 Nov 23 154 148 151
30 Nov 23 154 148 151
Average 260 253 257
Min 141 62 102
Max 318 324 320

Leachate Levels Monitoring Results (Pump Station No.3X (Cell 3X))

Date Meter No.X5 (cm) Meter No.X6 (cm) Average (cm)
Pump Station No. 3X (Cell 3X)
1 Nov 23 Standby 349 349
2 Nov 23 Standby 351 351
3 Nov 23 Standby 346 346
4 Nov 23 Standby 340 340
5Nov 23 Standby 340 340
6 Nov 23 Standby 338 338
7 Nov 23 Standby 338 338
8 Nov 23 Standby 338 338
9 Nov 23 Standby 338 338
10 Nov 23 Standby 338 338
11 Nov 23 Standby 338 338
12 Nov 23 Standby 340 340
13 Nov 23 Standby 340 340
14 Nov 23 Standby 340 340
15 Nov 23 331 340 336
16 Nov 23 304 309 307
17 Nov 23 297 297 297
18 Nov 23 284 282 283
19 Nov 23 269 266 268
20 Nov 23 255 253 254
21 Nov 23 240 237 239
22 Nov 23 224 222 223
23 Nov 23 208 206 207
24 Nov 23 191 186 189
25 Nov 23 93 95 94
26 Nov 23 66 64 65
27 Nov 23 70 68 69
28 Nov 23 97 97 97
29 Nov 23 106 106 106
30 Nov 23 111 111 111
Average 197 264 264
Min 66 64 65
Max 331 351 351
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Table F5.4

Leachate Levels Monitoring Results (Pump Station No.4X (Cell 4X))

Date Meter No.X7 (cm) Meter No.X8 (cm) Average (cm)
Pump Station No. 4X (Cell 4X)
1 Nov 23 362 375 369
2 Nov 23 362 375 369
3 Nov 23 351 364 358
4 Nov 23 344 358 351
5 Nov 23 338 349 344
6 Nov 23 325 338 332
7 Nov 23 329 340 335
8 Nov 23 316 325 321
9 Nov 23 300 311 306
10 Nov 23 285 296 291
11 Nov 23 267 281 274
12 Nov 23 248 259 254
13 Nov 23 224 234 229
14 Nov 23 186 199 193
15 Nov 23 63 72 68
16 Nov 23 116 125 121
17 Nov 23 127 136 132
18 Nov 23 133 142 138
19 Nov 23 140 147 144
20 Nov 23 144 151 148
21 Nov 23 147 155 151
22 Nov 23 151 158 155
23 Nov 23 153 162 158
24 Nov 23 155 164 160
25 Nov 23 61 70 66
26 Nov 23 63 72 68
27 Nov 23 65 72 69
28 Nov 23 103 111 107
29 Nov 23 114 122 118
30 Nov 23 94 103 99
Average 202 212 207
Min 61 70 66
Max 362 375 369
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Annex Fé6

Effluent Quality Monitoring
Results



Table F6.1

Effluent Monitoring Results

2 Nov 23
On-site Measurements
Temperature °C 33.1
pH Value pH Unit 8.4
Volume Discharged m? 1164
Laboratory Analysis
Suspended Solids (SS) mg/L 19.4
Alkalinity mg/L 1420
Ammoniacal-nitrogen mg/L 0.2
Chloride mg/L 1770
Nitrite-nitrogen mg/L 0.02
Phosphate mg/L 0.11
Sulphate mg/L 165
Total Nitrogen mg/L 95
Nitrate-nitrogen mg/L 54.4
Total Inorganic Nitrogen mg/L 54.62
Biochemical Oxygen Demand (BOD) mg/L 18
Chemical Oxygen Demand (COD) mg/L 701
Oil & Grease mg/L <5
Total Organic Carbon (TOC) mg/L 260
Boron pg/L 3880
Calcium mg/L 50.8
Iron mg/L 1.38
Magnesium mg/L 53.4
Potassium mg/L 550
Cadmium pg/L <1.0
Chromium pg/L 93
Copper pg/L <10
Nickel pg/L 78
Zinc pg/L 73
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Equipment



ALS Technichem (HK) Pty Ltd

11/F., Chung Shun Knitting Centre,
1 - 3 Wing Yip Street,

Kwai Chung, N.T., Hong Kong

T: +852 2610 1044

F: +852 2610 2021
www.alsglobal.com

REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

CONTACT: MR IVAN LEUNG WORK ORDER: HK2336771
CLIENT: ALS TECHNICHEM (HK) PTY LTD
ADDRESS: 11/F., CHUNG SHUN KNITTING CENTRE, SUB-BATCH: 0

1-3 WING YIP STREET, KWAI CHUNG, N.T. LABORATORY: HONG KONG

DATE RECEIVED: 12-Sep-2023
DATE OF ISSUE: 21-Sep-2023

SPECIFIC COMMENTS

Equipment information (Brand name, Model No., Serial No. and Equipment No.) is provided by client.
The performance of the equipment stated in this report is checked with independent reference material and

results compared against a calibrated secondary source.
The "Tolerance Limit” quoted is the acceptance criteria applicable for similar equipment used by the
laboratory or quoted from relevant international standards.

The “Next Calibration Date” is recommended according to best practice principle as practised by the

laboratory or quoted from relevant international standards.

The validity of equipment/ meter performance only applies to the result(s) stated in the report.

Equipment Type: Multifunctional Meter
Service Nature: Performance Check
Scope: Conductivity, Dissolved Oxygen, pH Value, Salinity and Temperature
Brand Name/ Model No.: [HORIBAY/ [U-52G]
Serial No./ Equipment No.:  [AWE7D2V4]/ [N/A]
Date of Calibration: 19-September-2023
GENERAL COMMENTS

This report superseded any previous report(s) with same work order number.

fis

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics

This report may not be reproduced except with prior written approval from ALS Technichem (HK) Pty Ltd.
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

WORK ORDER:

SUB-BATCH:
DATE OF ISSUE:
CLIENT:

Equipment Type:
Brand Name/
Model No.:

Serial No./
Equipment No.:
Date of Calibration:
PARAMETERS:

Conductivity

Dissolved Oxygen

pH Value

HK2336771

0
21-Sep-2023

ALS TECHNICHEM (HK) PTY LTD

Multifunctional Meter

[HORIBA]/ [U-52G]

[AWE7D2V4)/ [N/A]
19-September-2023

Date of Next Calibration:

Method Ref: APHA (23rd edition), 2510B

19-December-2023

Expected Reading (uS/cm)

Displayed Reading (uS/cm)

Tolerance (%)

146.9
6667
12890
58670

160
6700
12900
58800
Tolerance Limit (%)

+8.9
+0.5
+0.1
+0.2
+10.0

Method Ref: APHA (23rd edition), 45000: G

Expected Reading (mg/L)

Displayed Reading (mg/L)

Tolerance (mg/L)

2.00
4.46
7.85

2.02

4.39

7.80
Tolerance Limit (mg/L)

+0.02
-0.07
-0.05
+0.20

Method Ref: APHA (23rd edition), 4500H: B

Expected Reading (pH unit)

Displayed Reading (pH unit)

Tolerance (pH unit)

4.0
7.0
10.0

3.95

6.95

10.08
Tolerance Limit (pH unit)

-0.05
-0.05
+0.08
+0.20

Remark: "Displayed Reading" presents the figures shown on item under calibration / checking regardless

of equipment precision or significant figures.

N

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

WORK ORDER:

SUB-BATCH:
DATE OF ISSUE:
CLIENT:

Equipment Type:
Brand Name/
Model No.:
Serial No./
Equipment No.:

Date of Calibration:

PARAMETERS:

Salinity

Temperature

HK2336771

0
21-Sep-2023
ALS TECHNICHEM (HK) PTY LTD

Multifunctional Meter

[HORIBA]/ [U-52G]

[AWE7D2V4)/ [N/A]
19-September-2023

Date of Next Calibration:

Method Ref: APHA (23rd edition), 2520B

19-December-2023

Expected Reading (ppt)

Displayed Reading (ppt)

Tolerance (%)

0
10
20
30

0.01

9.98

19.60

28.72
Tolerance Limit (%)

-0.2

-2.0

-4.3
+10.0

Method Ref: Section 6 of International Accreditation New Zealand Technical

Guide No. 3 Second edition March 2008: Working Thermometer Calibration Procedure.

Expected Reading (°C)

Displayed Reading (°C)

Tolerance (°C)

13.5
22.0
37.5

13.37

21.65

38.62
Tolerance Limit (°C)

-0.1

-0.4
+1.1
+2.0

Remark: "Displayed Reading" presents the figures shown on item under calibration / checking regardless

of equipment precision or significant figures.

/L

Ms. Lin Wai Yu, Iris
Assistant Manager - Inorganics
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Annex F8

Groundwater Monitoring
Results



Table F8.1 Groundwater Monitoring Results

Parameters Units MWX-1 MWX-2 MWX-3 MWX-4 MWX-5 MWX-6 MWX-7 MWX-8 MWX-9 MWX-10 MWX-11 MWX-12 MWX-13 MWX-14
Water Level mPD 3.11 3.51 3.24 3.27 3.32 3.51 3.64 4.46 4.34 4.33 3.87 7.29 37.52 45.81
Bicarbonate Alkalinity as CaCO3 mg/L 119 253 154 26 10 <1 <1 <1 168 231 133 54 16 13
Carbonate Alkalinity as CaCO3  mg/L <1 <1 <1 23 55 139 110 82 <1 <1 <1 <1 <1 <1
Total Alkalinity as CaCO3 mg/L 119 253 154 49 65 181 149 102 168 231 133 54 16 13
pH Value pH Unit 8 7.9 7.9 9.3 9.9 11.1 11 11 8 7.8 7.8 7 5.8 5.6
Electrical Conductivity uS/cm 1070 1100 1190 736 1020 1160 1240 2350 15100 1150 343 311 91 117
Ammonia mg/L 0.3 0.03 1.68 1.81 2.06 3.79 6.53 4.76 0.54 0.02 0.02 0.05 <0.01 <0.01
Chloride mg/L 204 40 216 142 197 188 222 570 4780 160 19 20 14 24
Nitrite mg/L <0.01 0.02 <0.01 <0.01 <0.01 <0.01 0.01 0.04 <0.01 <0.01 <0.01 <0.01 <0.01 <0.01
Phosphorus mg/L 0.01 0.01 0.01 <0.01 <0.01 <0.01 <0.01 <0.01 0.07 0.03 0.01 0.03 <0.01 <0.01
Sulphate mg/L 130 330 148 109 154 35 172 256 862 153 16 69 3 4
Sulphide mg/L <0.1 <0.1 0.2 3.1 2.9 11.2 73 0.7 <0.1 <0.1 <0.1 <0.1 <0.1 <01
Total Kjeldahl Nitrogen mg/L 0.6 <0.1 1.8 1.9 2.5 4.4 7.2 4.9 0.6 <0.1 <01 <01 <01 <01
Nitrate mg/L <0.01 457 0.01 <0.01 <0.01 0.01 <0.01 0.08 0.01 <0.01 0.06 0.01 0.13 0.17
Total Nitrogen mg/L 0.6 4.6 1.8 1.9 2.5 44 7.2 5 0.6 <0.1 <01 <01 0.2 0.2
Boron ug/L 160 230 220 210 210 220 260 190 2550 280 40 20 10 10
Calcium mg/L 49.8 79.3 80 22 154 26.3 26 86.6 111 92.6 45.1 271 0.85 1.46
Mercury pg/L <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20
Magnesium mg/L 6.04 55.1 6.09 0.82 0.12 <0.05 <0.05 <0.05 246 9.87 272 4.51 1.07 13
Sodium mg/L 124 55.6 112 95.2 139 144 167 321 2420 118 19.3 24 13.2 16.5
Iron mg/L <0.04 <0.04 0.06 <0.04 <0.04 <0.04 <0.04 <0.04 <0.04 <0.04 <0.04 0.29 <0.04 <0.04
Potassium mg/L 21.8 159 26 20.8 474 53 498 83.8 109 11.6 6.07 3.19 3.96 4.36
Cadmium ng/L <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2 <0.2
Chromium ng/L <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1
Copper ng/L <1 <1 <1 <1 <1 1 <1 <1 <1 <1 <1 <1 2 3
Lead ug/L <1 <1 <1 <1 <1 1 <1 <1 <1 <1 <1 <1 <1 <1
Manganese ug/L 366 133 1040 6 <1 <1 <1 <1 263 1970 15 776 11 9
Nickel ug/L <1 <1 <1 <1 1 2 2 3 <1 <1 <1 <1 <1 <1
Zinc ug/L <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 20 61 611
Biochemical Oxygen Demand mg/L <2 <2 3 2 <2 7 5 2 <2 <2 <2 <2 <2 <2
Chemical Oxygen Demand mg/L 10 2 15 14 22 35 38 24 28 5 <2 2 <2

Total Organic Carbon mg/L 6 1 9 6 7 11 12 9 <5 2 <1 1 <1 1
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Annex F9

Investigation Reports of
Environmental Quality
Limit Exceedance



Investigation Report of Environmental Quality Limit Exceedance

Project

South East New Territories (SENT) Landfill Extension

Date

Pump Station No.
Pump Station No.
Pump Station No.
Pump Station No.

1X: 9 - 17 October 2023

2X: 11 October 2023 - 23 November 2023
3X: 9 October 2023 - 24 November 2023
4X: 9 October 2023 - 14 November 2023

Monitoring Location

Pump Station No.
Pump Station No.

1X (Cell 1X), Pump Station No. 2X (Cell 2X),
3X (Cell 3X) and Pump Station No. 4X (Cell 4X)

Parameter

Leachate level

Limit Levels

Pump Station No.
Pump Station No.
Pump Station No.
Pump Station No.

1X:>178 cm
2X:>180 cm
3X:>175cm
4X:>186 cm

Measured Level

Pump Station No.

1X (Meter No. X-1%)

9 October 2023: 231 cm

10 October 2023: 233 cm
11 October 2023: 224 cm
12 October 2023: 244 cm
13 October 2023: 251 cm
14 October 2023: 240 cm
15 October 2023: 224 cm
16 October 2023: 208 cm
17 October 2023: 188 cm

Pump Station No.

2X (Average of Meter No. X-3 and No. X-4)

11 October 2023: 284 cm
12 October 2023: 336 cm
13 October 2023: 332 cm
14 October 2023: 323 cm
15 October 2023: 314 cm
16 October 2023: 303 cm
17 October 2023: 298 cm
18 October 2023: 290 cm
19 October 2023: 278 cm
20 October 2023: 288 cm
21 October 2023: 289 cm
22 October 2023: 279 cm
23 October 2023: 278 cm
24 October 2023: 282 cm
25 October 2023: 297 cm
26 October 2023: 316 cm




27 October 2023: 320 cm
28 October 2023: 316 cm
29 October 2023: 316 cm
30 October 2023: 319 cm
31 October 2023: 319 cm

1 November 2023:
2 November 2023:
3 November 2023:
4 November 2023:
5 November 2023:
6 November 2023:
7 November 2023:
8 November 2023:
9 November 2023:

10 November 2023:
11 November 2023:
12 November 2023:
13 November 2023:
14 November 2023:
15 November 2023:
16 November 2023:
17 November 2023:
18 November 2023:
19 November 2023:
20 November 2023:
21 November 2023:
22 November 2023:
23 November 2023:

320 cm
320 cm
319 cm
317 cm
316 cm
311 cm
315 cm
315 cm
315 cm
315 cm
315 cm
315 cm
315 cm
315 cm
315 cm
303 cm
289 cm
276 cm
263 cm
248 cm
253 cm
194 cm
154 cm (Please note that the leachate level

recorded at Meter No. X-3 for Pump Station No. 2X on 23
November 2023 was 209 cm, which exceeded the Limit Level.)

Pump Station No. 3X (Average of Meter No. X-5 and No. X-6%)

9 October 2023: 211 cm

10 October 2023: 358 cm
11 October 2023: 366 cm
12 October 2023: 364 cm
13 October 2023: 358 cm
14 October 2023: 353 cm
15 October 2023: 346 cm
16 October 2023: 338 cm
17 October 2023: 331 cm




18 October 2023: 324 cm
19 October 2023: 324 cm
20 October 2023: 335 cm
21 October 2023: 335 cm
22 October 2023: 338 cm
23 October 2023: 342 cm
24 October 2023: 344 cm
25 October 2023: 344 cm
26 October 2023: 346 cm
27 October 2023: 349 cm
28 October 2023: 346 cm
29 October 2023: 345 cm
30 October 2023: 349 cm
31 October 2023: 349 cm

1 November 2023:
2 November 2023:
3 November 2023:
4 November 2023:
5 November 2023:
6 November 2023:
7 November 2023:
8 November 2023:
9 November 2023:

10 November 2023:
11 November 2023:
12 November 2023:
13 November 2023:
14 November 2023:
15 November 2023:
16 November 2023:
17 November 2023:
18 November 2023:
19 November 2023:
20 November 2023:
21 November 2023:
22 November 2023:
23 November 2023:
24 November 2023:

Pump Station No. 4X (Average of Meter No. X-7 and No. X-8)

349 cm
351 cm
346 cm
340 cm
340 cm
338 cm
338 cm
338 cm
338 cm
338 cm
338 cm
340 cm
340 cm
340 cm
336 cm
307 cm
297 cm
283 cm
268 cm
254 cm
239 cm
223 cm
207 cm
189 cm

9 October 2023: 312 cm




10 October 2023: 411 cm
11 October 2023: 384 cm
12 October 2023: 369 cm
13 October 2023: 358 cm
14 October 2023: 353 cm
15 October 2023: 346 cm
16 October 2023: 338 cm
17 October 2023: 327 cm
18 October 2023: 355 cm
19 October 2023: 358 cm
20 October 2023: 359 cm
21 October 2023: 360 cm
22 October 2023: 361 cm
23 October 2023: 362 cm
24 October 2023: 365 cm
25 October 2023: 364 cm
26 October 2023: 366 cm
27 October 2023: 368 cm
28 October 2023: 365 cm
29 October 2023: 365 cm
30 October 2023: 367 cm
31 October 2023: 367 cm

1 November 2023:
2 November 2023:
3 November 2023:
4 November 2023:
5 November 2023:
6 November 2023:
7 November 2023:
8 November 2023:
9 November 2023:

375 cm
375 cm
364 cm
358 cm
349 cm
338 cm
340 cm
325 cm
311 cm

10 November 2023: 296 cm
11 November 2023: 281 cm
12 November 2023: 259 cm
13 November 2023: 234 cm
14 November 2023: 199 cm

(*Meter No. X-2 for Pump Station No. 1X and Meter No. X-5 for
Pump Station No. 3X are on standby from 9 October 2023 to 14

November 2023.)




Possible reason

From the on-site rainfall record of October and November 2023,
heavy rainfall events (up to 210 mm per day) were recorded from 9
October to 24 November 2023. Amber, red and black rainstorm
warning signals were also issued by the Hong Kong Observatory
on 8 and 9 October 2023. As confirmed by the Contractor, the
leachate collection system and leachate treatment plant were under
normal operating conditions and routine maintenance during the
reporting period.

Accumulation of surface water at Cell 1X, 2X, 3X and 4X was
observed during the reporting period, which could contribute to
the leachate level exceedances. Based on this observation, the
leachate level exceedances at Pump Station No. 1X, 2X, 3X and 4X
were deemed to Project-related activities.

It is understood that the large volume of leachate (contaminated
surface runoff) accumulated at Cell 1X, 2X, 3X and 4X has
exceeded the leachate treatment capacity (daily maximum effluent
discharge volume of 1,776 m? recorded from 9 October to 24
November 2023, with daily effluent discharge limit of 2,000 m3as
stipulated in the WPCO license).

Action Taken / Action to
be Taken

Examination of environmental performance of the Project will be
continued during the weekly inspections. The Contractor is
reminded to closely monitor the operating conditions of the
leachate collection system (e.g. set alarm when the leachate level
reach about 80% of the Limit Level) and pump out the leachate for
treatment to avoid any exceedance of the Limit Level.

Remarks

Prepared by: Abbey Lau

Designation: Environmental Team

Date: 12 December 2023




Investigation Report of Environmental Quality Limit Exceedance

Project South East New Territories (SENT) Landfill Extension
Date 7 November 2023

Time 14:40

Monitoring Location MWX-7

Parameter Chemical Oxygen Demand (COD)

Limit Level >36 mg /L

Measured Level 38 mg /L

Possible reason

Groundwater contaminated with leachate is commonly
characterized by high COD and ammoniacal-nitrogen levels as a
result of degradation of organic matters in the waste. The
ammoniacal-nitrogen monitoring result at groundwater
monitoring wells MWX-7 (6.53 mg/L) and the COD monitoring
results of the groundwater monitoring wells adjacent to MWX-7
(MWX-6: 35 mg/L and MWX-8: 24 mg/L) are well within the
respective limit levels. Hence, there is a low possibility of the
elevation of COD level at MWX-7 is due to leachate contamination
from SENTX operation or at least it is not conclusive to base on
these results to demonstrate exceedance was due to leachate
contamination.

In accordance with Table 4.5b of the updated EM&A Manual,
repeat measurement was conducted on 14 December 2023 to
confirm findings. COD concentration of 18 mg/L (below the Limit
Level) was measured at MWX-7 during the sampling event, which
demonstrate no consecutive groundwater quality impact at the
monitoring location.

According to the findings of the desktop review commissioned by
GVL and EPD (the Employer) in May 2021 to investigate the
potential sources of the elevated methane levels at the perimeter
landfill gas monitoring wells at SENTX, pockets of organic matters
are identified in the fill materials of the SENTX site upon review of
the historical site investigation borehole logs at the Project Site
area. Itis possible that the elevated COD concentration measured
at MWX-7 on 7 November 2023 could be due to localised organic
matters within or around the monitoring well and background
fluctuation.

Due to the presence of influencing factor from non-project source
and the subsequent month monitoring results at MWX-7 did not
show any exceedance, there is no adequate evidence showing that
the COD level exceedance measured at MWX-7 on 7 November
2023 was deemed to Project-related activities.

It should also be noted that although the COD level exceeded the
limit level of the EM&A programme, it is still well within the

1




WPCO effluent discharge limit of COD (80 mg/L) and the standard
for effluents discharged into the inshore waters of the Junk Bay
Water Control Zone as stipulated under Technical Memorandum
Standards for Effluents Discharged into Drainage and Sewerage
Systems, Inland and Coastal Waters (80 mg/L). The slight
exceedance of COD at MWX-7 on 7 November 2023 will not cause
adverse water quality impact to the Junk Bay Water Control Zone.

Action Taken / Action to
be Taken

Examination of environmental performance of the Project will be
continued during the weekly inspections. The Contractor is
reminded to implement relevant and appropriate mitigation
measures according to the updated EM&A Manual to avoid any
exceedance of the Action and Limit Levels.

ET will continue to closely monitor the groundwater quality
monitoring results and collect additional data for investigation and
further review, if necessary.

Remarks

Prepared by: Abbey Lau

Designation: Environmental Team

Date: 4 January 2024




Annex G

Landfill Gas



Annex G1

Landfill Gas Monitoring
Locations for Service Voids,
Utilities and Manholes
along the Site Boundary and
Within the SENTX Site
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Annex G2

Calibration Certificates for
Landfill Gas Monitoring
Equipment



ALS Technichem (HK) Pty Ltd
11/F., Chung Shun Knitting Centre,
1 -3 Wing Yip Streset,

Kwai Chung, N.T., Hong Kong

T: +852 2610 1044

F: +852 2610 2021
www.alsglobal.com

CERTIFICATE OF ANALYSIS

CONTACT: MR IVAN LEUNG WORK ORDER: HK2340449
CLIENT: ALS TECHNICHEM (HK) PTY LTD
ADDRESS:  11/F., CHUNG SHUN KNITTING CENTRE, SUB BATCH: 0

1-3 WING YIP STREET, KWAI CHUNG, N.T. LABORATORY: HONG KONG

DATE RECEIVED: 11-Oct-2023
DATE OF ISSUE: 27-Oct-2023

SPECIFIC COMMENTS

Equipment information (Brand name, Model No., Serial No. and Equipment No.) is provided by client.
The performance of the equipment stated in this report is checked with independent reference material
and results are compared against a calibrated secondary source.

The “Instrument Specification” quoted is the acceptance criteria applicable for similar equipment used by
the laboratory or quoted from relevant international standards.

The “Next Calibration Date” is recommended according to best practice principles as practised by the
laboratory or quoted from relevant international standards.

The validity of equipment/ meter performance only applies to the result(s) stated in the report.

Equipment Type: Landfill Gas Analyser
Service Nature: Performance Check
Scope: Carbon dioxide, Methane and Oxygen

Brand Name/ Model No.: GA5000

Serial No./Equipment No.: G507306 (HK1935)
Date of Calibration: 26 October, 2023

GENERAL COMMENTS

This report superseded any previous report(s) with same work order number.

Ms Chan Ka Yu, Karen
Manager - Organics

This report may not be reproduced except with prior written approval from ALS Technichem (HK) Pty Ltd.
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REPORT OF EQUIPMENT PERFORMANCE CHECK/CALIBRATION

Work Order: HK2340449
Sub-Batch: 0
Client: ALS TECHNICHEM (HK) PTY LTD

Date of Issue:

Equipment Type:
Brand Name/
Model No.:
Serial No./
Equipment No.:

Date of Calibration:

27-Oct-2023

Landfill Gas Analyser
GA5000

G507306 (HK1935)

26 October, 2023

Date of next Calibration: 26 November, 2023

Parameters:
Methane
Calibrated Gas Standard, % Monitor Readout, % % error Ins.t'rum.ent o
Specification, %
0.0 (Nitrogen) 0.0 0.0 +0.3
1.0 1.0 0.0 +0.3
10.0 9.8 -0.2 +0.5
Carbon Dioxide
Calibrated Gas Standard, % Monitor Readout, % % error Ins.t'rum.ent o
Specification, %
0.0 (Nitrogen) 0.0 0.0 +0.3
1.0 1.0 0.0 +0.3
10.0 10.1 0.1 +0.5
Oxygen
Calibrated Gas Standard, % Monitor Readout, % % error Ins.t.rum.ent o
Specification, %
0.0 (Nitrogen) 0.0 0.0 +1.0
23.5 23.9 0.4 +1.0

Ms Chan Ka Yu, Karen
Manager - Organics

Page 2 of




PROMAT (HK) LTD
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Calibration Certificate

- Customer Name Als Technichem (HK) Pty Ltd

© Model Gasurveyor 512-Leak

- Serial 554846

. Tested On 09 August 2023

. Cal Expires 08 August 2024

 Calibrated For METHANE

100% LEL Equivalent 4.4% by VOL

. Leak Test PASS

Overall Results PASS
Calibration Result
Gas Applied Range Reading Calibrated | Result
Zero Air % LEL -0.2 0.0 PASS
Zero Air % GAS 0.0 0.0 PASS
Zero Air Semi-Int 0.0 -4 PASS
Gas Applied Range Reading Calibrated | Result
30 PPM Methane Semi-Int 87 28 PASS
50% LEL Methane % LEL 57.2 50.0 PASS
99% VOL Methane % GAS 102.0 98.9 PASS
SN
Calibrated By : Sen,.
s o . 7
* 1'9\'

SGE Registered 15000012015 Quality Managernent System of Sales, Maimenance & Calibration of Testing Equipment



Annex G3

Landfill Gas Monitoring
Results



Table G3.1

Landfill Gas Monitoring Results at Perimmeter LFG Monitoring Wells

Location Water Level Methane (% (v/v)) Carbon Dioxide Oxygen (% (v/v))
(mPD) (% (v/v))

LFG1 2.88 0.2 0.8 18.5
LFG2 2.69 0.2 0.9 18.9
LFG3 3.71 0.1 14 17.9
LFG4 3.25 0.0 0.1 19.2
LFG5 3.93 0.0 0.1 15.0
LFG6 3.74 0.0 0.1 194
LFG7 3.1 0.0 0.0 19.9
LFG8 2.98 0.0 0.0 19.9
LFG9 3.16 0.0 0.0 19.9
LFG10 2.89 0.0 0.0 19.7
LFG11 3.16 0.0 0.0 114
LFG12 2.82 0.0 0.0 19.7
LFG13 2.58 0.0 0.0 19.7
LFG14 2.64 0.0 0.0 19.7
LFG15 2.59 0.0 0.0 19.5
LFG16 3.14 0.0 0.1 19.5
LFG17 3.27 0.0 0.1 19.5
LFG18 3.91 0.0 0.2 194
LFG19 4.05 0.0 0.1 194
LFG20 3.95 0.1 1.1 17.5
LFG21 3.87 0.1 0.1 19.8
LFG22 3.52 0.2 0.1 19.9
LFG23 12.95 0.0 0.0 20.2
LFG24 6.52 0.0 0.0 20.1
GP1 Probe Bent 0.0 7.2 8.3
GP2 (shallow) Probe Bent 0.0 0.8 18.7
GP2 (deep) Probe Bent 0.0 5.2 14.7
GP3 (shallow) Probe Bent 0.0 0.9 19.2
GP3 (deep) Probe Bent 0.0 0.1 20.1
GP4 (shallow) Probe Bent 0.0 0.5 19.6
GP4 (deep) Probe Bent 0.0 0.2 20.2
GP5 (shallow) Probe Bent 0.0 9.9 12.4
GP5 (deep) 40.2 0.0 0.0 20.0
GP6 38.43 0.0 1.2 18.1
GP7 36.65 0.0 0.6 194
GP12 2.77 0.1 0.0 18.9
GP15 2.76 0.0 0.1 20.0
P7 2.81 0.1 0.0 14.9
P8 2.82 0.0 0.1 20.1
P9 2.98 0.1 0.0 20.0
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Table G3.2

Table G3.3

Table G3.4

Landfill Gas Monitoring Results at Service Voids, Utilities Pits and Manholes

Location Methane (% (v/v))  Carbon Dioxide (% (v/v)) Oxygen (% (v/v))

uuo1 0.0 0.0 19.8

uuo02 0.0 0.0 19.8

uuo3 0.0 0.0 19.7

uuo04 0.0 0.0 19.7

uuos 0.0 0.0 19.6

Uuo06 0.0 0.0 19.6

uuo7 0.0 0.0 19.7

uuos 0.0 0.0 19.4

uu09 0.0 0.0 19.2

uu10 0.0 0.0 19.1

uun 0.0 0.0 19.2

uu12 Voided due to latest site programme and on-going operation work

uu13 0.0 0.0 19.2

uu14 0.0 0.0 19.2

uu15 0.0 0.0 19.2

uu16 0.0 0.0 19.3

uu17 Voided due to latest site programme and on-going operation work

uu18 Voided due to latest site programme and on-going operation work

uu19 0.0 0.0 19.7

uu20 0.0 0.0 19.3

uu21 0.0 0.0 19.2

uu22 0.0 0.0 19.2

uu23 0.0 0.0 19.3

uu24 0.0 0.0 19.2

uu25 0.0 0.0 19.1

Uu26 0.0 0.0 19.2

uu27 0.0 0.0 19.2

uu28 0.0 0.0 19.2

Landfill Gas Bulk Gas Sampling Monitoring Results

Parameters LFG2 LFG8

Methane (% (v/v)) 0.750 0.096

Carbon Dioxide (% (v/V)) <0.020 <0.020

Oxygen (% (v/V)) 19.3 20.3

Nitrogen (% (v/V)) 77 76.6

Carbon Monoxide (% (v/v))  <0.020 <0.020

Hydrogen (% (v/v)) <0.020 <0.020

Ethane (ppmv) <1.0 <1.0

Propane (ppmv) <1.0 <1.0

Butane (ppmv) <1.0 <1.0

Flammable Gas Surface Emission Monitoring Results

Time GPS Weather Temperature Wind Wind  Monitoring
Coordinates Longitude Condition (°C) Direction Speed Results
Latitude (N) (E) (Deg)  (mfs)  (ppm)

10:46 22016'29” 114016’10”  Sunny 221 313 2.7 12

10:50 22016'26” 114016’34” Sunny 23.2 311 3.2 15

10:57 22016'19” 114016’35” Sunny 223 331 5.0 15

11:03 22016'17” 114016’33” Sunny 22.7 88 3.2 17

11:09 22016'50” 11401621” Sunny 23.0 124 3.0 17

11:11  22016'20” 114016’27” Sunny 23.4 335 2.9 17

11:30 22016'29” 114016’27” Sunny 23.2 9 3.0 5
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Annex G4

Event and Action Plan for
Landfill Gas Monitoring



Annex G4

Event and Action Plan for Landfill Gas Monitoring

Event

Action

ET

IEC

Contractor

Limit Level being
exceeded for field
monitoring at the
perimeter
monitoring wells

Investigate the cause(s) of exceedance

Prepare the Notification of Exceedance within 24
hours

Check monitoring data, all plant, equipment and
the Contractor’s working methods

Inform Contractor, IEC, Project Proponent and
EPD (EIAO Authority) whether the cause of
exceedance is due to the Project

Discuss with Contractor and IEC for remedial
measures required

Ensure remedial measures are properly
implemented

Increase the monitoring frequency to daily if
exceedance is due to the Project for monitoring
wells in the areas where there is development
within 250m of the SENTX Site Boundary and to
weekly for other monitoring wells, until no
exceedance of limit level

Verify the Notification of Exceedance
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Repeat field measurement to confirm
findings

Check the performance of landfill gas
management system

Rectify unacceptable practice

Discuss with the ET and IEC and submit
proposals for remedial measures to IEC
Implement the agreed proposals
Amend proposal if appropriate

Limit Level being
exceeded for the
bulk gas sampling at
the perimeter
monitoring wells

Check and compare the results of field monitoring

and laboratory analyse of bulk samples

If the results of field monitoring also show
exceedance, the action(s) for limit level being
exceeded for field monitoring would have been
triggered

If the results of field monitoring does not show
exceedance, the sampling procedures should be
checked and if deems necessary, to repeat the

monitoring and recalibrate the portable monitoring

instruments
Notify the above findings to Contractor and IEC

Verify the findings by ET

Nil

ENVIRONMENTAL RESOURCES MANAGEMENT
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Event

Action

ET

IEC

Contractor

Limit Level being
exceeded at the
permanent gas
monitoring system

Investigate the cause(s) of exceedance

Prepare the Notification of Exceedance within 24
hours

Check the methane gas level at the perimeter
monitoring wells, manholes or utilities duct
Check monitoring data, all plant, equipment and
the Contractor’s working methods

Inform Contractor, IEC, Project Proponent and
EPD (EIAO Authority) whether the cause of
exceedance is due to the Project

Discuss with Contractor and IEC for remedial
measures required

Ensure remedial measures are properly
implemented

Verify the Notification of Exceedance
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Evacuate all staff in the concerned building
Open the doors and window of all rooms on
the ground floor

Do not allow staff to go back to the room if
methane level is higher than 1% gas

Check the performance of the landfill gas
management system

Rectify unacceptable practice

Consider changes of working methods
Discuss with the ET and IEC and submit
proposals for remedial measures to IEC
Implement the agreed proposals

Amend proposal if appropriate

Limit Level being
exceeded during
surface emission
monitoring

Repeat the measurement to confirm findings
Investigate the cause(s) of exceedance

Prepare the Notification of Exceedance within 24
hours

Check monitoring data, all plant, equipment and
the Contractor’s working methods

Inform Contractor, IEC, Project Proponent and
EPD (EIAO Authority) whether the cause of
exceedance is due to the Project

Discuss with Contractor and IEC for remedial
measures required

Ensure remedial measures are properly
implemented

Increase the monitoring frequency to monthly if
exceedance is due to the Project until no
exceedance of limit level

Verify the Notification of Exceedance
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

Audit the effectiveness of the implemented
remedial measures

Check landfill gas management system
Rectify unacceptable practice

Consider changes of working methods
Discuss with the ET and IEC and submit
proposals for remedial measures to IEC
Implement the agreed proposals
Amend proposal if appropriate
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Event

Action

ET

IEC

Contractor

Limit Level being
exceeded at the
service voids,
utilities pits,
manholes and
location of
vegetation stress

Repeat the measurement to confirm findings
Investigate the cause(s) of exceedance

Prepare the Notification of Exceedance within 24
hours

Check monitoring data, all plant, equipment and
the Contractor’s working methods

Inform Contractor, IEC, Project Proponent and
EPD (EIAO Authority) whether the cause of
exceedance is due to the Project

Discuss with Contractor and IEC for remedial
measures required

Ensure remedial measures are properly
implemented

Increase the monitoring frequency to weekly if
exceedance is due to the Project until no
exceedance of limit level

Verify the Notification of Exceedance
Discuss with ET and Contractor on
proposed remedial measures

Review proposals on remedial measures
Audit the implementation of the remedial
measures

the effectiveness of the implemented
remedial measures

Check landfill gas management system
Rectify unacceptable practice

Discuss with the ET and IEC and submit
proposals for remedial measures to IEC
Implement the agreed proposals
Amend proposal if appropriate
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Annex H

Cumulative Statistics on
Exceedances,
Environmental Complaints,
Notification of Summons
and Status of Prosecutions



Table H1 Cumulative Statistics on Exceedances

Total No. recorded in  Total No. recorded

this reporting period since project
commencement

Air Quality (Dust) Action 0 0

Limit 1 17
Air Quality (Odour) Action 0 0

Limit 0 0
Air Quality (Emissions of Thermal Limit 1 4
Oxidiser)
Air Quality (Emissions of Landfill Limit 0 5
Gas Flare)
Air Quality (Emissions of Landfill Limit 0 0
Gas Generator)
Noise Action 0 0

Limit 0 0
Water Quality (Surface Water) Limit 0 61
Water Quality (Leachate) Limit 0 1
Water Quality (Leachate Level) Limit 61 194
Water Quality (Groundwater) Limit 1 17
Landfill Gas (Perimeter Landfill Gas Limit 0 4
Monitoring Wells)
Landfill Gas (Service Void, Utilities = Limit 0 0
and Manbholes)
Landfill Gas (Permanent Gas Limit 0 0
Monitoring System)

Table H2 Cumulative Statistics on Complaints, Notifications of Summons and Successful
Prosecutions
Reporting Period Cumulative Statistics
Complaints Notifications of Summons Prosecutions
This Reporting Period (1 0 0 0
- 30 Nov 2023)
Total no. received since 1 0 0
project commencement
ENVIRONMENTAL RESOURCES MANAGEMENT GREEN VALLEY LANDFILL LTD.
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Annex |

Monitoring Schedule for the
Next Reporting Period



South East New Territories (SENT) Landfill Extension

EM&A Impact Monitoring Schedule during Operation/ Restoration Phase

December 2023
Sun Mon Tue Wed Thu Fri Sat
1 2
3 4 5 6 7 8 9
Dust Monitoring Noise Monitoring Leachate Monitoring Dust Monitoring

10 11 12 13 14 15 16

Noise Monitoring Perimeter LFG Monitoring Groundwater Monitoring Dust Monitoring

Service voids LFG Monitoring Stack Monitoring Surface Water Monitoring

Stack Monitoring

Odour Monitoring
17 18 19 20 21 22 23

Noise Monitoring Dust Monitoring

24 25 26 27 28 29 30

Dust Monitoring

Noise Monitoring

31
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