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ANNEX A WORK PROGRAMME



SENT and SENTX - Construction Programme

Update 2 Jan 2025

Pond 12 Construction
Pond formation and Liner
Pipe and pump installation
Phase 20 Northern Platform

Detailed design + material procurement
Soil stockpile and materials removal

Cut and fill waste and level the platform by soil
Restoration

2024 2025
Task Name Q2 Q3 Q4
Phase 1 Restoration
Subgrade soil + Liner
Cover Sail
Above Cap Gas pipe + Drainage
Landscape —
Phase 2 Restoration
Subgrade soil + Liner
Cover Soil
Above Cap Gas pipe + Drainage
Landscape —
Phase 3 Restoration
Liner [
Cover Soil ————
Above Cap Gas pipe + Drainage _J
Landscape




SENT and SENTX - Construction Programme

Update 2 Feb 2025

Pond 12 Construction
Pond formation and Liner
Pipe and pump installation
Phase 20 Northern Platform

Detailed design + material procurement
Soil stockpile and materials removal

Cut and fill waste and level the platform by soil
Restoration

2024 2025
Task Name Q2 Q3 Q4
Phase 1 Restoration
Subgrade soil + Liner
Cover Sail
Above Cap Gas pipe + Drainage
Landscape —
Phase 2 Restoration
Subgrade soil + Liner
Cover Soil
Above Cap Gas pipe + Drainage
Landscape —
Phase 3 Restoration
Liner [
Cover Soil ————
Above Cap Gas pipe + Drainage _J
Landscape




SENT and SENTX - Construction Programme Update 2 Mar 2025

2024 2025

Task Name Q4 Ql Q2 Q3 Q4

Phase 1 Restoration
Subgrade soil + Liner
Cover Sail
Above Cap Gas pipe + Drainage
Landscape
Phase 2 Restoration
Subgrade soil + Liner
Cover Sail

Above Cap Gas pipe + Drainage =

Landscape

Phase 3 Restoration
Liner

Cover Soil ———

Above Cap Gas pipe + Drainage
Landscape
Pond 12 Construction
Pond formation and Liner | ]
Pipe and pump installation ::
Phase 20 Northern Platform
Detailed design + material procurement
Soil stockpile and materials removal
Cut and fill waste and level the platform by soil L ]

Restoration EI




